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PART |

O BACKGROUND AND SUMMARY

BACKGROUND

In the early 1950's the U. S. Navy designed and constructed three

model submarine hulls for structural testing during Operations WIGWAM and

HARDTACK. For these operations, the submarine hulls were moored submerged
in relatively shallow water. At the completion of these underwater nuclear

weapons tests the model submarines were laid up.

In 1959 SQUAW III was put back in service as a submerged sonar target. f;ﬂnf
For this service she was moored in 6000 feet of water southwest of San Diego, e

California at a depth of 200 feet and was used successfully for five years

by the Commander, Training Force, Pacific (COMTRAPAC) before the padeye hold-
ing the after vertical leg failed and the SGU4AW surfaced.
The submarine hull was reconditioned, the damage repaired, and she was
remoored 20 miles off Point Loma in December 1965; the water depth was 3600
[ 2 &
' ‘,. feet and the SQUAW was 200 feet below the surface. Again, she resurfaced [

after about five years of service as a sonar target and the source of the
failure was attributed to a vertical leg wire rope break. This occurred in
1970 and the S¢UAiW was subsequently repaired and remoored in about the same
area, 30° S1' N Latitude, 117° 44' W longitude; the water depth was 3500

feet and the submergence, this time, was 200 feet below the surface.

Following the previous cycle, the SQUAW next surfaced during late 1975

[ and was towed to the Long Beach Naval Shipyard where, once again, she under-

went overhaul and refurbishment before being towed back to the U. S. Naval

Station, San Diego; since 1976 the S3U4W has been tied up there at Pier 13.

COMTRAPAC had a continuing requirement for the use of the SJUAW as a
] training device for submarine sonar operators and systems and therecfore
initiated the reinstallation of the S714h. This time, the sclected site was
ial

some 32 nautical miles southwest of Point Loma where the water depth was

6000 feet; the S¢l4W was to be submerged to a depth of 300 feet.
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PARTICIPANTS

Program funding and overall direction for the 1978 SQUAW mooring was
provided by the Commander-in-Chief, Pacific Fleet (CINCPACFLT). COMIRAPAC
was the user agency, responsible for control and utilization of the sonar
target once it was installed. The Public Works Center (PWC) San Dicgo was
mode responsible for the overall installation with the Chesapeake Division,
Naval Facilities Engineering Command (CHESNAVFACENGCOM) designated as the

installing activity.

The Supervisor of Salvage (SUPSALV) of the Naval Sea Systems Command
{(NAVSEASYSCOM) has existing long term contracts on both the cust and west
couasts with commercial salvage organizations for quick response salvage serv-
ices. CHESNAVFACENGCOM was directed to utilize the SUPSALV west coast con-
tractor for the 1978 S52UAW mooring operation and conscquently a task order
was negotiated with the Crowley Maritime Corporation of San Francisco for its

subsidiary, Crowley Maritime Salvage, to carry out the installation.

PWC San Diego also negotiated separately with the Naval Ocecan Systems
Center (NOSC) to provide and install aboard SgUAN a special electronics train-

ing aid used to alter the acoustic characteristics of the sonar target.

The "Froject Execution Plan for 1978 S@UAW Mooring' is included here-
with as Appendix II and comprises Volume 2 of this report. It deals in great
detail with the organizational interactions mentioned above and with the
enygineering planning that went into the project prior to the actual operations

covered here in Volume 1.

SUMMARY OF GPERATIONS
The Froject FExecution Plan, Appendix Il,covers the preliminary activi-

ties that took place up through early June 1978 with regard to the planning,

ordering of matcrial, funding, and organizational intcractions. -Theﬁopera-»
tional phase summarized in this volume of the report-covers what occured

between mid-June and mid-July 1978 after which the attempt to moor the [QUAW was
abandoned. The following is a brief summary of the events that took place
Juring this perioed.

2 AT

The Crowley vessel M/ MIVATI was overhauled and ecyuipped as the occan
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construction platform in San Francisco and then transitted to San Dicgo to be

louded out for the implantment. The SQUAW wus fitted out at the U. S. Naval

Station San Diego and departed under tow of the Crowley tug, CHALLIVIER, on
26 June to rendezvous with the MANATTI at sea at the wmooring site on the morning
of 27 June. Llittle work was accomplished this first day due to a failure of

the [INVATT stecering system,

The woring system was to comprise fore and aft wooring lines, designed
to form catenaries with anchors 12000 feet apart, that would hold the SpU4W in
a nurth-zouth orientation. In addition to the two rouring lines there were to
be two vertical legs, conprising curefully weasured lengths of wire which sus-

pinded heavy counterweights, that would control the vertical position of the

S to the designated 300-foot submergence., =777

AR

On 28 June the north nooring line was attuched to the bhow of the S.0EW,
;ived out nnd the anchor system attached. The unchor was to bhe lowered by a
Tine attached to its crown with an acoustic release inserted so that the crown

Pine could he retricved after Towering., Lowering had just barely started when
the weoustic reloase failed und the north anchor Jdropped to the bottom, fortu-
nately right on target. Howcever, during subsequent irancuvers the north anchor

wias dragged of f the taryget position,

Moxt of the Jay of 29 June was spent attempting to set the north anchor
and in detorrining its noew position as well as reeling the south wooring line
on the winch dram.  (This w2s a double drum winch znd each wire used had to
he Tevel wond coader tension from the wire reels stored on deck.) In the
evening the =<cuth ooring line was attached to the 7,774 and payed out over

the ~tern of the MiVA07T to Pang there for the night. On 30 June the south

wr o systen wes nhade up o and lowered on the (rown line, without the acoustic

e

Toosw o ot d as the sniip bhosded toward the desigrnated drop peint. How-

LT, Toere this polnt was roached, the storn sheave, over which the ¢rown
Do s vocing, Tanded. Tt owass then necoscary to yay out the rovnining
A L ! vt oot
) Ao AN Tane was thon towed wouth to xzi‘(ig the south anchor
o st et b g was o cnrtailed when o1t bepan to g cur that the north
Sotho oriny Yires cioht be taisted aroond s o0t or, o uor, the
IRERE LR o the Y e e \'1w‘i\“,‘A:\’II‘I"\ A * .-,:“_\,‘\ wors o ~eed.
3.
- - o . _ o e e ~




The south anchor was dragged into position and the SQUAW appecared to be in a

TLTLA.TERY

north-south moor. It was left in this condition while the MANATI returned to

. - San Diecgo for a replacement stern sheave.

" On returning to the site on 2 July, in heavy seas, there was ecvidence

that the south mooring line had parted. It also was noted that the NOSC

clectronics package on the deck of the SQUAW had overturned and was damaged.

WA

However, a decision was made to continue after the seas had abated. On 3 July

the make-up of the after vertical leg began but, during the carly stages of

" the process, the winch failed and the MANATI rcturned to San Diego for repairs.

. Ruepair of the winch was not effected until 10 July when the MINATT
hcaded back for the mooring site but, shortly after arrival there, the port
engine went out and, once again, the ship returned to San Dicgo for repairs.
fhe 23477 was back on site on 11 July and the make-up and lowering of the
after vertical leg was resumed. The strengthened 100 kip acoustic release,
which had been tested, was inserted in the lowering line, but again it failed,
=nd the after vertical leg counterweicht was dropped (out of control) to its

= ixpended position under the SJU4W.

On 12 July, preparations were made  for lowering the forward vertical
ivg which, after an excessive amount of maneuvering of the MINV4TT around the
SR, was lowered into place late in the afternoon. The lowering line for
this leg wis szcured to the after port bitts on the SZUAW. After this the

_ went into San Diego for additional equipment, returning to the mooring
~ite warly on the norning of 13 July. That day and the next w.re occupied in
Pl reining that, indeed, the south wooring line had parted with the break

A

s 220 feet below the SqU4W.
It was decided to replace the south mooring line with spare wire, chain,
wd cicbors that had boen carried aboard the MiKATI. This effort beyun on the

~wrning of 15 July and by midnight the replaccement south moor was installed.

cnee of Loavy scas and the need to obtain additional gear, the J2NeTT
retored to port en 1o July but was back on site by the morning of the 17th.
ihe foreerd vertical ley lowering line was removed from the after port bitts
nhothe LW rosiood a osore porzal attitude of list and trim. However, shortly
diter, <he ov e lially cooaved ahout 2500 feet to the south indicating that
St oent w0 e fad tudbon place In the catenary of the foward mooring
1.




Although the SQUAW was riding much higher in the water than she should

have been at this point the decision was made to go ahead with the submergence.

SN
All of the ballast tanks were vented but the submarine failed to go down. Drafts A0
in this ballasted condition indicated a possible weight loss on the vertical legs. L 3 %
The operation was terminated at this point. SQUAW was relcased from its moorings ;ﬁ?ﬁj

7

and rcturned to San Diego on 7/31/78. (Sce page 92.)
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ELEMENTS OF THIS REPORT

There are many ramifications to this unsuccessful venture that are yet
to be resolved. It is the purpose of this report to rclate, in as much detail
as possible, all of those elements that were factors in the final outcome of

the operation up to the point of the attempted submergence of the SQUAW.

Part II is excerpted from a daily log of the events that occurred between
19 June and 17 July 1978 as recorded by the Navy on site represcntatives. The
log is, of course, subject to bias and therefore any additions, revisions, or
altcrnate intcrpretations by other observers would be a welcome addition to the

documentation of the project. The complete log is included in Appendix 1.

Part III is an analysis of draft, trim, and displacement information that
begins with the first tests conducted by CHESNAVFACENGCOM in January 1978 and
continues through to the final estimates made when the SgU4W failed to submerge
on 17 July 1978. This is the supporting enginecering information on which many

of the procedural decisions were based during the installation attcupt.

Fart IV discusses the rigging, cable handling, and ship handling problems
that were cncountered during the course of the project. Some of these problems
very probably contributed to the failure to carry out the mooring operation in
the anticipated manner, whereas others may contain lessons that will be of value

in the planning and execution of future operations,

In Part V the data obtained from Mini-Ranger plots of the M4NVATT positions
and radar plots of the relative movements of the S@l4W are unalyzed. This is an
illustration of what happened on the surface to the MiVir77 and the S04k as the
vessels were mancuvered during the mooring operation while various wires and hard-
ware were suspended below. It will help in determining when and where possible

tntvraction between weights and wires occurred and should also serve as an

exsaple of the Kinds of mancuvers to be avoided.
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DAILY LOG OF EVENTS DURING SQUAW MOOR OPERATIONS
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The following edited log of the events during the 1978 attempt to moor

R
. r".
Y

the submarine SEUAW begins on Monday, 19 June 1978. At that time, the vessel

designated as the ocean construction platform for the project, the M/V MANATI t.. .4
was nearing completion of overhaul and installation of project equipment at )
& the Merritt Ship Repair Company, Oakland, California.
ii The SYUAW had been tied up at Pier 13 of the Naval Station, San Diego

for eighteen months under the control of the Public Works Center (PWC). With
the assistance and logistic support of PWC the SQUAW had been outfitted for

the operation as described in the '"Project Execution Plan for 1978 SQUAW Moor-

ing', Appendix II. The CHESNAVFACENGCOM representatives involved in this pre-

paratory work were Jack Baber, Engineer, and Christopher Schoen, Technician,

MONDAY, 6/19/78 - OAKLAND, CALIFORNI!A

In the early afternoon, Harold P. Dorin and Richard C. Asher, the

CHESNAVFACENGCOM Project Manager and Project Engineer respectively, arrived
at the Merritt Shipyard. There they met with James Walker and Earl Lawrence

of Crowley Maritime Salvage to talk over progress on the MANATI. The vessel

and all deck outfitting underway for the job were inspected. In general, the Y
deck ecquipment work was well in hand. All reel stands were installed and wire g;;;
rope reels were loaded; the Skagit winch was installed. Roth deck sheaves L
were fitted as were the four stern brackets for carrying clumps. The vans

(sleeping quarters) were mounted. The shipyard was very busy working on ship ‘kiil
systems. There was anticipated some delay due to problems with the rudder. LT;;
The ship had a very poor appearance and would require a considerable effort o

to get it in shape for the job,

It was the impression of CHESNAVFACENGCOM representatives that the deck equip- | ;
ment for the project and ship deck modifications were well underway. However, T

there was concern ahout the material condition of the ship in general.

TUESDAY, 6 2078 - OAKLAND, CALIFORNIA

Details of the project were reviewed by CHESNAVFACENGCOM and Crowley
representatives. They discussed the CHESNAVFACENGCOM Project Execution Flan,
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TUESDAY, 6/20/,78 (cont'd.)

an internal government document. There was no obligation on the part of
Crowley to follow the plan and no intention on the part of the government to
impose the plan upon the contractor. This plan merely provided details of
what had been discussed over the past several weeks with Crowley. It provided
engineering information that would be useful during the project and provided

a checklist to assist in ensuring an optimal final product.

The CHESNAVFACENGCOM representatives inventoried Government Furnished

Equipment and checked fit or compatibility of various components.

WEDNESDAY, 6/21/78 - OAKLAND, LOS ANGELES, AND SAN DIEGO, CALIFORNIA

A morning meeting was held with Crowley representatives, with further

discussions of ship delays and project events.

Asher departed for San Diego at 1130. Upon arrival, he proceeded to
the Public Works Center at the Naval Station and briefed LCDR Palmborg on
the project, timing, and possible requirements before project start. He also
visited the Crowley yard in San Diego to determine its suitability for the

staging of Government Furnished Equipment (GFE).

Dorin departed for Los Angeles where he met with representatives of
Interstate Electronics relative to the acoustic releases to be used, with
Tetra Tech relative to the depth measurement services, and with Navigational

Services Inc. relative to the use of the Mini-Ranger aboard the MANATI.

THURSDAY, 672278 - U. S. NAVAL STATION, SAN DIEGO

The SQUAW was examined for deck rigging of chain pendants and all project

GFE at the Naval Station was inspected. All work was in-hand at the station.
Certain equipment required relocation to the foot of Pier 13 for pick up by

Crowley.

Naval Ocean Systems Center representatives were on site to rerig the

electronics package at CHESNAVFACENGCOM's suggestion since, at present, the

package was secured to the SQUAW only by three synthetic lines, each with turn-

buckles. The deck attachments were felt to be inadequate (two were on rusted

padeyes and one was around the deck grating). The NOSC representatives resecured

the lines to two cleats just forward of the padeyes and around a deck support
beam bencath the deck grating. They were advised that the SQUAW may take con-

siderable water across its deck while being towed to the site. In particular,
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THURSDAY, 6722 78 (Cont'd.)

it appeared that the rigging installed did not support the bottom of the package
and that it was possible that the bottom could kick out. The NOSC representatives
il were advised that during towing, no one would be able to sce the SQUAW deck. It
was suggested that they lash the package bottom to an adjacent stanchion for
proper security. NOSC representatives stated that the installation was adequately
secure and was, in fact, cxactly identical to the previous installation in 1970

that lasted for five years.

FRIDAY, 6 23,78 - SAN DIEGO, CALIFORN!A

The day was occupied coordinating efforts to start the project on Monday,

6/26/78. Equipment was staged at the Naval Station for Crowley pick up.

SATURDAY, 672478 - ABOARD SQUAW AT PIER 13, U. 5. NAVAL STATION, SAN DIEGO

In the morning, CHESNAVFACENGCOM personnel involved in the SQUAW Mooring
Project met with Robert Taggart (a marine architect consultant) of Robert
Taggart Incorporated aboard the SQUAW. At 1100 they made draft checks in a
rough ballasting experiment using midship draft marks (which are of doubtful
accuracy since spacing is inconsistent and non-standard) and mecasuring free-
boards fore and aft. The forward freeboard was taken mainly on the port side
". with a final check at the end on the starboard side - space between measurements
athwartships was only 4 feet; these were at a point later determined to be 7'-11"
abaft the bow. The after freeboards were measured at the after hatch location
and both port and starboard measurements were made by pole spanning outboard

the ballast tanks. The first measurements were made in the nominal ''at sea"

condition with ballast tanks 1, 2, 9, § 10 filled with fresh water, tanks 5 and

6 free flooding, and tanks 3, 4, 7, and 8 blown out at the existing waterline.

At 1112 started venting ballast tank #7; finished venting at 1122. At L'“;
1125 started venting tank #8 and finished at 1136. Made new draft measurements. S
At 1149 started venting ballast tank #3; finished venting at 1210 and started 5;
venting ballast tank #4; finished at 1233. At this point ballast tanks 1, 2, 9, ¥
& 10 were filled with fresh water and ballast tanks 3, 4, 5, 6, 7, & 8 were filled e
to level of outside waterline. At 1240, started blowing all tanks (3, 4, 7, & 8); BN
finished blow with S¢0%w back to "at sca' condition at 1300. Results of these

experiments, together with subsceguent displacement analyses are given in Part IT1.
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SATURDAY, 6/24/78 (Cont'd.)

During the course of making these ballast experiment measurements,
several dimensions on the SQUAW were checked to verify drawings made for the
Project Execution Plan. Some of the results of these measurements are as

follows:

o Draft marks are 3'-8" aft of (§§ at about intersections of
ballast tanks 3 § 4 with § § 6.

o In January 1978 ballast and trim test measurements:
The forward point was 87" abaft the bow and the after
point was 171" abaft the after hatch; the location of

the midship measuring point cannot now be determined.

0 Overall length measurements done in sections were as follows:

Bow to ¢ Fwd hatch 37'-4"
¢ Fwd hatch to bhd between 3 § 4 and 5 & 6 38'-0"
Bhd between 3 § 4 and 5 § 6 to ¢ after hatch 30'-7"
¢ After hatch to stern (best guess) 29'-6"

Length Overall 135'-5"

Working forward from ¢ forward hatch, additional detailed measurements are

given in the sketch below. This sketch was made to help clarify some of the
location details that were unavailable from the few shipyard drawings of

SQUAW furnished for this project. While these measurements were being made,
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SATURDAY, 6/24,78 (Cont'd.)

.~ .
v .

the running light supports for the SQUAW were rigged. Then measured buoy

lines were rigged with floats to show the depth of SQUAW on final submergence. o
A photograph of the SQUAW alongside Pier 13 is given in Figure 1. £
T

’
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’
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SUNDAY, 6/25/78 - SAN DIEGO

[
[A

Calculations were made of the results of the ballasting experiment on
the previous day with the conclusion that the average displacement for the
SQUAW on departure for the mooring site was 491.77 tons, some seven tons less

than what had been calculated in the Project Execution Plan, Appendix II,

A meeting was held to present the above results and to discuss various
aspects of the project. Attending were the group involved in the previous
day's activities plus Edmund B. Spencer, Director, Construction Division, CHES-
NAVFACENGCOM. It was decided to do whatever was possible to increase the

weight of the vertical leg anchor clumps. (See page 36 for details.)

The MANATI arrived from San Francisco at the Crowley Pier in San Diego
in the afternoon. The ship, as she tied up alongside the crane barge, is

shown in Figure 2.
MONDAY, 626,78 - CROWLEY PIER, SAN DIEGO

At 0900 the CHESNAVFACENGCOM group that had met the previous day assembled

aboard the MANATI and met with the other personnel who would be engaged in the
mooring operations. In addition to the ship crew under Captain Joe Bradshaw,

these personnel were:

Earl F. Lawrence, Consultant to Crowley Maritime Salvage and On-Site
Pro,ect Director

James W. walker, Corporate Representative, Crowley Maritime Salvage

Keith Moore, Chief of Rigging and Diving Crew and four ocean
construction riggers/divers

Ronald Green, USN Supervisor of Salvage Representative

Jack Wilson, Navigational Services Incorporated, Navigator

bDouglas Johnson, Interstate Electronics Corporation, Acoustic Release

David Lauer, Tetra Tech, Depth Sounding Equipment

The day was spent in loading operations, placing gear aboard MANATI, and
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FIGURE 1. SQUAW AT PIER 13, U. S. NAVAL STATION, READY FOR SEA
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FIGURE 2. MANATITIED UP AT THE CROWLEY PIER, SAN DIEGO

-11-

: - ‘. -t . - - “ - - .” .- -4~\. -
T T e e N T AN T e TN . RSN
CPS PN SN PR OV P P Y IO SR U R RE A SRR P P U S e e




MONDAY, 6/26/78 (Cont'd.)

winding cable from the cable reels on to the two drums of the Skagit winch.
The winch is shown in Figure 3 with the reels empty and, in Figure 4, both
drums are shown loaded ready for departure. The level winding system used

for winding cable on the winch drums under tension is described in Part IV.

The Interstate Electronics representative assembled and tested the
acoustic releases. The Mini-Ranger antenna mast was erected and all electron-
ics installed by midnight on 6/26/78 and all loadout was completed. Brackets
for the overboard pipe to support the fathometer were damaged (to be repaired
later at sea). Official departure of the MANATI for the mooring site was to
be 0100 on the 27th. The SQUAW had departed under tow of the Crowley tug
CHALLENGER at about 1900 on the 26th.

TUESDAY, 6/27/78 - AT SEA NEAR MOORING SITE

Rendezvous of the CHALLENGER (with SQUAW in tow) and the MANATI occurred
' at first light. On the morning of the 27th the Mini-Ranger navigation system
was not working. A backup LORAN C was not on the tug as expected. Also, the
fathometer cable was damaged during the night requiring some repair. However,
) these were resolved by about 0930 and the MANATI started moving toward the
l ‘_. assigned site.

The pipe supports for the fathometer were welded on, and the cable was
checked out and readied for a depth survey. The transducer for the fathometer
. was lowered over the side, Figure 5, and bolted in place by about 1115. The
l fathometer system was checking out well with estimated depth of 860 fathoms so
a test (with a plate target) was started at 1415. Measurements were made at

100, 200, and 300 feet below transducer. This exercise was completed at 1515.

' During the morning, the MANATI steering system burst a hydraulic line
and lost considerable fluid into the bilge. Spare oil aboard was not sufficient
to bring the hydraulic system up to the dipstick level so underway operations
were curtailed until additional o0il could be brought from shore. The rudders,

] at this point were jammed at hard right and the ship could make no headway back

toward the mooring site. However, this allowed time to perform deck rigging

for the first moor and to r additional equipment tests. Figure 6 shows the

ZODIAC being inflated during this period.

There were twoacoustic release transducers and one acoustic release trans-
ponder unit to be checked out acoustically in the water. One transducer had been
J -12-
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THE TWO-DRUM SKAGIT WINCH ABOARD THE MANATI
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WIRE WOUND ON BOTH WINCH DRUMS FOR FIRST OPERATION
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FIGURE 5. THE FATHOMETER TRANSDUCER BEING LOWERED OVER THE SIDE

FIGURE 6. INFLATING THE ZODIAC ON THE MANATI DECK
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TUESDAY, 6/27/78 (Cont'd.)

"-".’"’

obtained from the NAVFAC Ocean Construction Equipment Inventory (OCEI) and the

-'IV.A'.""*,"P" YL,

)
.
o

other from Interstate Electronics Corporation. The two acoustic release trans-
ducers were put over the port side at 1530 and the one working acoustic release
unit was lowered over the starboard side near the fathometer transducer. The
"enabling" system on the release was checked out with signals from both trans-
ducers and the distance and azimuth measuring systems were also checked and
responded satisfactorily. These two units were operational when the test was

completed at 1545.

At 1615, after the acoustic release system had been checked, with no
notice, the MANATI suddenly accelerated to a speed in excess of 10 knots. At
this point both the NAVFAC and the IEC acoustic release transducers and the
fathometer transducer were in the water. The IEC and fathometer transducers
were mounted on pipes and the NAVFAC transducer was suspended on a line. Both
of the transducer support pipes were bent about 45° by the sudden relative
water motion. The NAVFAC acoustic release transucer was damaged to an extent

that could not be repaired aboard ship but the IEC unit was not apparently
damaged.

The hydraulic fluid for the steering system arrived aboard by 2030, too

late for any other operations.
WEDNESDAY, 6/28/78 - AT SEA NEAR MOORING SITE

The MANATI resumed operations at 0500. The fathometer transducer was
placed in the water for depth surveys. One more steering failure occurred on
the MANATI. Control was termporarily shifted from the lever pilot to the steer-

ing wheel while the problem was resolved.

At the two mooring points the fathometer showed depths of 1050 fathoms,

coinciding with data obtained during the original survey, Appendix II.

The 45 feet of chain at the bow of the SQUAW was brought aboard the RO
MANATI at about 0800. The length was quite short and drew the bow of the SQUAW g Z;I_i'}j
almost snubbed up to the stern of the MANATI as the chain was made fast, Figure Lwrj!’
7. The eye at the end of the 8570 foot mooring line was shackled to the chain ;{:Ef

and overboarded.

The 700IAC placed men aboard the SPUAW where they attached line to the

stern chain on the Sq¢U4W and passed it to the tug. The line was pulled aboard,

-15-
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WEDNESDAY, 628,78 (Cont'd.)

the stern chain tie line cut loose from the SQUA¥ side rail, and the tug started

towing the SQUAW astern as the MANATI payed out the boew mooring cable. This

B % [N

part of the operation was completed at 0900; here the SQUAW is shown in Figure 8

just prior to cutting loose the stern chain.

The 8570 feet of mooring cable was then shackled to the 180 feet of
i anchor chain, Figure 9, which in turn was eased overboard using a padeye on
deck attached to a pendant and pelican hook to hold the chain alternately as
another pelican hook at the end of the 1 1/8 inch crown line was payed out and
stepped back until the chain bitter end approached the stern. The bitter end
. was then shackled to a 6000 pound weight hanging over the stern in a specially
formed rack, Figure 10. Another one shot of chain was connected between this

weight and the anchor.

A line from the winch was then fed over the track at the top of the frame
i and the 6000 pound weight was lifted a foot or so. While in this position the
. diagonal support angles holding the bottom of the frame were burned through to
clear a path for dropping the weight directly downward. The weight was lowered
to the point where it was hanging on the chain that connected to the anchor and

‘. the anchor chain gradually fed out until it moved the anchor a short distance.

Angles were welded to the anchor flukes to permit it to skid more easily
over the deck and stern. However, when tension on the line was eased, the
anchor still toed into the pipe fairing over the stern and stood up on the tip

of one fluke, Figure 11. The weight of the anchor, chain, and 6000 pound clump

caused the 1 1/8 inch crown line to dig into the lower wraps on the winch drum.

Next the acoustic release was inserted in the line and put overboard, :
Figure 12. As lowering started the line jerked significantly as the wedged-in E ;;ji
wraps on the winch drum came loose, causing the acoustic release to open and
dropping the load to the bottom. This occurred at about 1530 when fortunately

the MANATI was very close to the prescribed north anchor position, Part V.

The acoustic release was retrieved. The main casing had vibrated down

the support frame to the point where a bolt on the casing head drove the trigger
through the retaining cotter pin, Figure 13, and loosened the pelican hook which
then relcased. The cylindrical electronic package was held to the frame by two

- bands, welded to the frame and each closed by a pair of bolts. There were two
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FIGURE 11. OVERBOARDING THE FORWARD MOORING LINE ANCHOR
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FIGURE 12. THE ACOUSTIC RELEASE INSERTED IN THE CROWN LINE
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WEDNESDAY, 6/28/78 (Cont'd.) :_j.i_-_.:,

retaining keys, each a small cylinder about 3/8 inches in diameter and 3/8 ;E?;ﬁ

inches long made of Fiberglas provided, along with the band tension, to pre- :f&ii

vent this occurrence. Both of these pins sheared off, Figure 14, under the ETT}

mechanical impact loading of the jerking crown line. isssi

The first moor was left in position, and the MANATI replaced the tug on ?%E;

the stern of the SQUAW. The stern mooring chain was transferred from the ;L&j

- CHALLENGER to the MANATI and shackled to the 1 1/8 inch crown line. The 555#
;f MANATI then headed south reeling out the crown line astern. The MANATI was f:f
z to back up to the SQUAW while winding the crown line back on the winch drum S

%- under heavier tension then could be applied by the gear described in Part IV. ;;;;
» The mobile crane, with a pair of sliding blocks on the bumper, was to be used E;{f

& to control the level wind feature with the drum packed as tightly as possible. &;ﬁ?
) This operation was started at about 1700 with the MANATI headed south {Ji:
) unwinding wire. By about 1830 the rewinding had started, with tension on the ;:::

drum estimated to be around 10000 pounds and was completed by 2400 despite the
N fact that the main ship's generator was down between 2000 and 2030. During
- the operation the MANATI was operating on one screw and it was difficult to
‘.. maintain the 180° heading. At 2400 on the 28th, when operations had been
completed, the MANATI was about 7000 feet southeast of anchor drop point.

THURSDAY, 6/29/78 AT SEA NEAR MOORING SITE

A ,S A

A check on the Mini-Ranger plot at 0900 showed the MANATI to be about Co
7000 feet northeast of anchor drop point. The various relocations of the
& north anchor are discussed in more detail in Part V. During the morning,
A 8570 feet of aft mooring line was reeled on the upper drum of the winch, and
chain for the second anchor drop was rigged. The MANATI approached the SQUAW
moored position to take horizontal force readings while pulling away from the
initial anchor drop position with about 16000 pounds at about 135° and again
at 180° from it. A 7000 foot arc could then be swung from each position where
these readings were taken, and the intersection would determine the anchor

position.

ﬁ, This maneuver was initiated but the maneuvering of the MANATI was
- unsatisfactory and the end result was that the north anchor was dragged

south for about 15 minutes at an average speed of 1.6 knots - a total drag P

of about 2500 feet. Combining this anchor drag with that estimated during
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A S oyt G el ppn

FIGURE 14,

FIRFRGLAS KEYS SHEARFD QFF ACOUSTIC REUEASE CANNISTER

{2




RA
bl
129/78 (Cont'. haas
THURSDAY, 6/29/78 (Cont'd.) c}:?
the night before, a new north anchor point estimate was made and a correspond- fR;:
:ﬁi ing new south anchor target point was established. &iﬂi
K e
The SQUAW was pulled in on the towline and the stern 45 feet of chain g,:,J
taken aboard the MANATI. The eye at the end of the 8750 feet of mooring line ﬂgit
was shackled to the chain, that length of wire was payed out, and stoppered :i;ﬂ
off for the night. EZJE
FRIDAY, 6/30/78 - AT SEA NEAR MOORING SITE 5?;4
It was presumed that the MANATI hung downsea and downwind of the SQUAW R
for the night but in the morning, when the wind had died down, the SQUAW was f?jf
practically alongside the MANATI. The MANATI then got underway and headed Ea'f
south to within about 5400 feet of the newly selected south anchor point and e

stopped engines while the rigging crew made up the anchor chain. The end of
the first two shots of chain reached the stern at about 0800 in the morning j{;i:
ready to be attached to the 6000 pound clump. i,¢~

By 0815 the clump was shackled to the chain by another short length of

chain. The clump was then lifted out of its support brackets and moved over

. to the center of the transom; the clump went into the water at 0830. The two -

(. anodes were attached to the chain a short distance away from the clump and L*“

they were lowered into the water at 0845. Next the chain was lowered further
down and the crawler crane moved over to pick up the anchor to put it in line

for overboarding. The anchor chain was then eased on overboard and the anchor

stopped just short of the transom. A sling was attached around the stock and
shackled to the 1 1/2 inch wire on the upper drum of the winch. Tension was ;;i?
taken up on this line and the 1 1/8 inch crown line was shackled to the crown iflﬂ
of the anchor. The anchor was then eased overboard, Figure 15, and the load : :
transferred to the crown line with the sling being removed. This operation o

was completed and lowering started at 0930.

When about 4000 feet of crown line was out, the MANATI (at minimum rpm

‘

e
ks P
St D e

kL
on one screw) headed for the newly designated south anchor drop point while E
paying out the 11000 feet of crown wire; this was calculated to bring the :_
anchor to the drop point. However, at about noon the stern sheave bearings ."f
failed and it was necessary to hold up operations. The entire 11000 feet of ?f
crown line was eased out to place the anchor on the bottom. The line was run t:ii
;f: out on the winch brake and greased to slide over the frozen stern sheave. At }f*f
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FIGURE 15. AFTER MOORING LINE ANCHOR GOING OVERBOARD
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FRIDAY, 6/30/78 (Cont'd.)

1238 the anchor was felt to bottom out; by this time the MANATI had been
pulled 4800 feet due north by the catenmary in the line. The crown line

remained connected to the winch.

Before the sheave failure at about 1120, the tension on the SQUAW
dynamometer read 25000 pounds. The stern mooring chain was noted to be
over the starboard side of the SQUAW and leading toward the bow; also the
forward chain appeared to be angled somewhat astern. This led to concern

that the fore and aft mooring lines were fouled around each other.

After the anchor drop at 1238 the MANATI drifted about 1800 feet due
east. At 1319 the MANATI again attempted to pull the anchor down to the target
position. Pulling toward the south continued until 1408 when the MANATI had
reached a point 3250 feet due south of the target anchor position derived the
night before. At this point pulling was stopped because: (1) the tension in
the crown line appeared quite high, and (2) the fact that the SQUAW had
remained broadside to the line of tow lent credence to the theory that the
mooring lines were twisted below her. The remaining crown line was then run

out and buoyed off, Figure 16.

Crowley and CHESNAVFACENGCOM representatives headed for the CHALLENGER
to use that as a base for approaching the SQUAW for a close inspection of the
situation. A diver dove to 140 feet on one of the lines and could see about
40 feet more below him. He saw no indication of twist and the line appeared
to go straight down. The CHALLENGER crew supported the MANATI watch officers
in saying there was no way the MANATI could have rounded the SQUAW during the
night, and it was doubtful whether the SQUAW could have done a 360° turn in

the sea that was running. A reanalysis of the situation ensued.

The stern sheave had been pulled down and it was found that the bearings
were completely destroyed. The other two vertical legs could not be laid with-
out a replacement. Crowley ordered one made up after considering substituting
the identical fixed sheave on deck for the vertical sheave. It was concluded
that, in the morning, we would tow the anchor to the final position and then

proceed to San Diego on Saturday night, 1 July, to replace the sheave.
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! SATURDAY, 7/1/78 - AT SEA NEAR THE MOORING SITE AND RETURN TO SAN DIEGO

:7: In the morning, the MANATI moved back to the buoys at the end of the
"~ S south anchor crown line. These consisted of two 56 inch diameter cylinders
and a small sphere which supported a pendant. The spherical buoy was hauled
aboard and the pendant shackled to a line running through a snatch block to
a bollard at the stern. The CHALLENGER was called over to take the MANATI in
tow and headed southwest in a direction calculated to pull the south anchor

over to the target position.

When the most southerly point of the previous evening run was reached,
the tension built up considerably causing the two 10000 pound crown buoys to
submerge almost totally. Southwesterly progress slowed considerably and the
ships swung up to the west apparently on a radius swing about the south anchor
position. The turns on the CHALLENGER were increased and the MANATI put on
some power trying to get back down in a southerly course. Finally, at a little
after 1300 the anchor seemed to break loose and the ships started moving in a

more southerly direction. Towing ceased at 1400.

The CHALLENGER first went up to look over the SQUAW and found it to be
on a generally north-south heading. Boarding was impossible because of the
sea state but the draft marks indicated that the SQUAW was drawing almost 18.5
feet of water. Figures 17 and 18 illustrate the condition of the SQUAW at this
time. At the MANATI, the crown line was then reattached to the spherical buoy
and the buoy was overboarded. The MANATI then headed back to San Diego to have
a new stern sheave fitted. Arrival at the Crowley pier was at about 1915. The

replacement sheave was delivered about 2200.

SUNDAY, 7/2/78 - RETURN FROM SAN DIEGO TO THE MOORING SITE

Installation of the replacement sheave was completed at 0700 and at 0730

the MANATI departed San Diego to return to the site.

Back on station the seas were too rough to do any work. The SQUAW had
moved about 3500 feet north of where it was left on 1 July, the day before.
The crown buoy position was in the same general area where it had been cut
loose. This indicated that the south anchor was where it had been left the
day before. The MANATI proceeded then to make another check on the SQUAW and
found it about 1000 feet from the earlier position. On the first sighting the
SQUAW was headed 280° and on the second 315°, each time directly into the seas

whereas when left on 7/1/78 she had a precise north-south orientation.
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SUNDAY, 7/2/67 (Cont'd.)

Taking all these things into consideration there seemed to be no other
conclusion than that the SQUAW was no longer connected to the south anchor,
but was hanging downsea from the north anchor. This was further confirmed
by later positions; the SQUAW seemed to move up toward the north anchor as

the wind and sea calmed and moved back downsea as the weather picked up.

When the MANATI departed the site on 7/1/78, at 1400 the positions of

the north and south anchor points had been carefully estimated as had been

the position of the SQUAW when the crown line to the south anchor had been
buoyed off. The MANATI then went up alongside the SQUAW and, at 1520 on
7/1/78, got a fix on her position which was only 600 feet from where the SQUAW
had been spotted by radar. On the morning of 7/2/78, upon return to the site,
the SQUAW was 3500 feet north of the positions of the day before. A number

of fixes were taken during 7/2/78 and 7/3/78 with the following results.

Measurement Distance in Feet from Anchors Total
No. Date North South Distance
1 7/2 & 7/3 3589 10216 13805
2 3571 10093 13664
3 3279 9537 12816
4 4197 8434 12631
5 4316 7915 12231
6 4848 7758 12606
7 5530 7001 12531
8 ' 6045 6452 12497
9 7/1/78 in Moor 6242 6132 12374

The design horizontal distance between anchors was 12000 feet and any situa-
tion where the distance from the SQUAW to anchor exceeds 6300 feet would be
impossible with the amount of wire and chain out and a 6300 foot water depth.
Thus, while it was evident that the north anchor had pulled somewhat south

of its estimated position. It did not appear possible for the SQUAW and the
south anchor to be connected. This was reported to the Crowley Project Director
on 7/2/78; it was conjectured that the wires had indeed been crossed on the
night of 6/29/78 - 6/30/78 and that the pulling on 6/30/78 and 7/1/78 had been

sufficient to cause a break in the stern mooring wire sometime later on 7/1/78.

However, the Crowley decision was to proceed with the dropping of the
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SUNDAY, 7/2/78 (Cont'd.)

vertical legs since both drums of the winch were wound - one with the 8570 foot

wire and the other with the 5740 foot wire for one vertical leg.

It was also noted on the morning of 7/2/78 that the battery cannister
and electronics package, which had been installed at the Naval Station by
Naval Ocean Systems Center personnel, was no longer upright as left on 7/1/78,
shown in Figure 18. The battery cannister was on its side and the electronics
package partially disconnected. CHESNAVFACENGCOM notified NOSC by radio tele-

phone of these facts.
MONDAY, 7/3/78 - AT SEA NEAR MOORING SITE

At 0600 in the morning, the rigging crew prepared to lower the spare
6000 pound clump on the 8570 foot wire to respool it under tension for use in

lowering the 28000 pound clump.

During the pickup the winch operated erratically. The riggers were
unable to wrap the wire on the drum properly. After rewinding, it was decided
necessary to go back into San Diego for repairs by a factory representative.

An inspection of the SQUAW found the tensionmeter reading only 1500-2000 pounds
indicating that only the weight of the chain was hanging on the stern padeye.

This was evidence of a break or a malfunctioning tensionmeter.

Bow and stern drafts were estimated from the MANATI as 18.7 feet and
16.8 feet respectively for a I} draft of 17.5 feet for a displacement of
499.24 tons. Checking the differences in displacement and trim from the

initial "at sea" condition showed an additional weight of 7.47 tons at the

bow whiéh was the estimated weight of the bow mooring line. The indication

here is that the weight of the bow mooring cable was acting on the bow with no T
added weight on the stern. It appeared the stern mooring parted at the §' "
bottom of the chain. I

WEDNESDAY, 7/5/78 - SAN DIEGO

, .
e

At 0800, calls to NOSC and PWC were made about the instrument package
which revealed its formerly unknown importance to the project.

e o .,

At about 0930 the CHESNAVFACENGCOM and Crowley representatives met to

discuss the situation. The local Allison representatives were pulling the

transmission out of the Skagit winch for determination of the extent of that
problem. The winch, with the transmission removed, is shown in Figure 19.

At this point it was not known when the repair might be effected.
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FIGURE 19, THE SKAGIT WINCH WITH TRANSMISSION REMOVED

FIGURE 20. NSI PLOT OF MANATI POSITION ON WINDOW OF PILOT HOUSE
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WEDNESDAY. 7/5/78 (Cont'd.)

Crowley was again informed of the CHESNAVFACENGCOM positive conclusion
that the stern mooring line was no longer connected to the SQUAW and the sepa-
ration had occurred near the juncture of the wire and the chain. Additional
data were extracted from the NSI chart on the window of the MANATI pilot house,

Figure 20, for continuing position calculations.

A CHESNAVFACENGCOM representative and a NOSC contractor departed at 1500
aboard a NOSC torpedo recovery boat to meet the CHALLENGER at the SQUAW site.
The CHALLENGER had two Crowley divers aboard. They helped the NOSC representa-
tive recover the instrument package from the SQUAW and one diver inspected the
after mooring line. All of the fittings were on the chain and the wire was
connected as far down as he could see. However, it did '"feel" somewhat slack
to him. The tensionmeter had completely self-destructed by this time and no
reading from it was obtained. Return to the NOSC pier of the torpedo recovery
boat was at about 2300 on the night of 7/5/78. As far as the after mooring

leg continuity was concerned, the results were inconclusive.
THURSDAY, 7/6/78 - SAN DIEGO

It became evident that the Skagit winch transmission could not be repaired
l. or replaced in less than four days. As a result, all personnel other than ship’s
crew were released to return to their home bases with the stipulation that they

return ready to go to sea at 0100 on 7/10/78.

MONDAY, 7/10/78 - FROM SAN DIEGO TO MOORING SITE AND RETURN

Departed San Diego at 0100 and arrived at the site early in the morning.

The rigéing crew prepared the gear for the first vertical leg installation.

At 0900 the port engine went out and the MANATI headed back to San Diego.
Caterpiller representatives boarded at the sea buoy and the ship berthed at the
Crowley pier at about 1315. Engine repair continued for the remainder of the

day.

TUESDAY, 7/11/78 - RETURN FROM SAN DIEGO TO MOORING SITE

Arrangements were made to defer installation of the electronics equipment
until after the SQUAW submergence. A message was received changing the target
depth from 300 feet to 250 feet + 50 feet. PWC provided two 3000 pound buoys,
thimbles, and wire rope clips for various sizes of wire. Thomas Salmon had

replaced Ronald Green as the SUPSALV representative aboard the MANATI.
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TUESDAY, 7/11/78 (Cont'd.)
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The MANATI was underway early in the morning, arriving back on site at
0730. The 6000 pound clump and acoustic release were lowered, Figure 21, on
the 8570 foot wire to respool the wire under tension. This was satisfactorily
accomplished and the acoustic release transponder was interrogated and responded
all the way down and back. Therefore, it was decided to utilize it in the

lowering line when installing the after vertical leg clump.

w0

An accurate fathometer measurement was obtained of the depth at the site

]

where the SQUAW would be moored. Five depth recordings were obtained between

R T e

1152 and 1200. There was practically no variation from the mean reading of

1049 fathoms (6293 to 6296 feet).

With the depth information obtained, calculations for the length of

chain required to be added to the top of the vertical legs were as follows:

Depth of water 6294 feet
Length of wire rope -5740 feet
Length of chain on clump - 25 feet
Length of chain on SQUAW - 90 feet
Shackle in system - 5 feet
Swivel length - 3 feet
Clump height above bottom - 6 feet
(o Desired SQUAW depth - 250 feet
Additional chain required 175 feet

Two shots of chain were added to each leg, i.e., 180 feet which should put the
attachment padeyes on the bottom of the SQUAW 245 feet below the surface. With
this added weight, the negative buoyancy that would be applied to sink the SQUAW,
with all ballast tanks full while on the surface was calculated to be 19.02 tons.
Results of the trim and buoyancy test at the Naval Station on 6/24/78 were again
studied to derive an equivalent light ship weight for comparison with data given

in the Project Execution Plan.

The after vertical leg was then made up adding 180 feet of chain to the
90 feet on the SQUAW, Figure 22. The MANATI went alongside the SQUAW to shackle

in a hauling line and to cut loose the lashings on the 90 feet of chain, Figure
23, The 180 feet of chain on the MANATI deck was shackled to it and the 5740
foot length of 1 1/4 inch wire was connected to that. All of the wire was payed
out as the MANATI moved away from the SQUAW. The lower end of the vertical leg
B was then made up and attached to the 12.45 ton clump and anchor combination. The
| acoustic release was attached, and to it was shackled the lowering wire which passed

over the new stern sheave, Figure 24.
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FIGURE 23. PREPARATIONS FOR CUTTING CHAIN ON AFTER VERTICAL LEG

FIGURE 24, REPLACEMENT SHEAVE INSTALLED ON MANATI TRANSOM
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TUESDAY, 7/11/78 (Cont'd.)

The MANATI was about 3000 feet from the SQUAW when lowering started.

After a few hundred feet of wire had run out, with some jerking as the brake
was applied, the acoustic release let go and the weight free-fell down into
position under the SQUAW., It took about five minutes for the SQUAW to trim
down by the stern indicating that the weight was being supported by it, The
drop occurred at 1813 with the MANATI at 083374 Alta and 109521 Woodson.
Relative radar bearing on the SQUAW was 203°, range 2700 feet, and the
MANATI heading 335° true. Approaching within 30 yards of the SQUAW at 1846
the position was 083851 Alta, 109873 Woodson and she was headed 158° true.

Subsequent readings on her between then and sundown were as follows:

SQUAW
Time Meters from Alta Meters from Woodson Heading®
1922 084096 110101 115
1950 082789~ _ Erroneous 2.-110894 125
2010 084314 110034 345

During the attachment and making up of the vertical leg the MANATI had gradually
turned the SQUAW approximately 180° in a clockwise direction. As can be seen
above, after the MANATI was disconnected, the SQUAW swung herself around 180°

in a counterclockwise direction. This could foul the bow mooring line and the
after vertical leg if the SQUAW was far enough from the north anchor to pull a

catenary in the line. However, there was no evidence of fouling of any cables.

WEDNESDAY, 7/12/78 - AT SEA NEAR MOORING SITE

In the morning, the rigging crew reeled the 5740 foot, 1 1/4 inch ver-
tical leg wire on to the winch drum in preparation for lowering the forward
vertical leg. The 8570 foot wire was already wound on the other drum for use
as a lowering line from the previous day. The MANATI got underway about noon
and moved over to the SQUAW, Figure 25. At 1229 the SQUAW was heading 105°,
185 feet astern of the MANATI with coordinates of 084186 Alta, 109448 Woodson.
The additional 180 feet of chain had been shackled to the 90 foot length on
the SQUAW and shackled to the end of the vertical leg wire on the port side of
the SQUAW. At the time the SQUAW was headed downsea from the north anchor and
the north mooring line ran down and under the submarine. The MANATI started

off to the south of the SQUAW and had to swing to the east, to the north, and
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FIGURE 25. THE SQUAW SHOWING THE STERN MOORING CHAIN OVER THE STARBOARD SIDE

FIGURE 26. SWIVEL INSTALLED ABOVE THE AFTER VERTICAL LEG CLUMP
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WEDNESDAY, 7 12 78 (Cont'd)

to the west of the J300 to turn it around and to get on the forward port

quarter of the 27000 for the lowering operation.  These mancuvers are discussed

in Part V.

e

As the M6ATT moved counterclockwise around the 53000 the 180 feet of

anchor chain and the 5730 feet of wire were paved out. At the end of the wire

S e e
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4 swivel was installed, Figure 20, which was in turn connected by o 25-foot

)

3
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length of anchor ¢hain to the forward vertical Teg ohmp, Figure 270 The
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FIGURE 27 ATTACHING SHORT LENGTH OF CHAIN TO AFTER VERTICAL LEG CLUMP
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WEDNESDAY, 7/12/78 (Cont'd.)

vertical leg wire was being payed out and the MANATI circled around it, the
SQUAW rapidly changed her heading to the northwest. Thus, the chain on the
forward vertical leg led around the bow mooring chain from the port side to

the starboard side of the SQUAW. However, it seemed to unwrap as the MANATI
circumnavigated the SQUAW. By 1350 or 1400 the MANATI was holding position

to the northwest of the SQUAW. This relative position was held until 1445

when the tug (now the CONTENDER which had replaced the CHALLENGER pulled the
MANATI scuth in an attempt to get to the port side of the submarine. However,
the submarine continued to swing in the direction of the MANATI to the point
where, at 1600, the MANATI was directly south of the submarine and the SQUAW

was headed 180°. During these maneuvers, the towline from the CONTENDER snapped.
The CONTENDER was utilized to pull the head of the submarine around to the north.
This was done and the lowering of the clump continued with the MANATI gradually
being pulled toward the SQUAW. The relative positions of the two vessels and

the suspended lines are discussed in Part V.

The end of the lowering line was transferred over to the bitts on the
SQUAW to keep this wire from dragging on the bottom and affecting the clump
positioning during the final orientation and location of the SQUAW. The lower-
ing line was stoppered off and cut, and an eye was fashioned in the end of it
using wire clips, Figure 28. Then the eye was passed over to riggers on the
deck of the SQUAW. This operation took a significant amount of time because
of ship handling problems and the seaway acting on the two vessels in such

close proximity.

When the eye was finally fitted over the after port bitts on the SQUAW,
the stopper was released on the lowering line and it went overboard from the
MANATI. When the load was transferred to the SQUAW, the submarine heeled to
port and trimmed down by the stern. She was left for the night within 20°

heading of her position and attitude when picked up in the morning, Figure 29.

The MANATI headed for San Diego at 1910 arriving at the Crowley pier at
about 2300 to pick up the buoys and wire fittings needed for the electronics

package subsurface replacement and the spare 10000 pound anchor.
THURSDAY, 7/13/78 - RETURN TO THE SQUAW MOORING SITE

The MANATI departed the Crowley pier at 0100 and returned to the SQUAW
mooring site. The coordinates of the submarine were 83972 Alta, 109404 Woodson

at 0826 with the SQUAW heading 065°. The MANATI proceeded to the crown buoys
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FIGURE 28, EYE FORMED IN THE SUBSTITUTE LOWERING LINE FOR THE AFTER VERTICAL LEG CLUMP - 3
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FIGURE 29. SQUAW WITH THE FORWARD VERTICAL LEG LOWERING LINE HUNG ON THE AFTER PORT BITTS e 4




THURSDAY, 7/13/78 (Cont'd.)

SO

attached to the south anchor crown line. The spheri-~al buoy was brought aboard
and at 1041 the MANATI moved to the south towing the crown line and obtaining
: . Mini-Ranger fixes on the MANATI, and radar ranges and bearings on the SQUAW.
) The object of this exercise was to tow the south anchor further south to see
if the SQUAW would follow, and thus determine if the SQUAW was connected to the

anchor. The ranges progressively increased as follows:

. Time Range Relative MANATI Heading Speed
‘ Feet Bearing® ° True
1041 15422 165 195 2.02 X
1047 17074 161 201 2.85 K
i 1051 18160 163 198 2.51 K
1100 19048 160 200 2.39 K
1100 19792 165 198 1.41 K
.- 1103 20134 170 184 1.22 K
_. 1105 20134 185 170 0.36 K

The ship moved south to a point near where the MANATI had been when the south
anchor was released on 7/1/78. At this point enough strain was picked up on
'. \. the crown line to pull the crown buoys under but the SQUAW had not moved. It

was finally obvious that the south anchor was no longer connected to the SQUAW.

- Next the MANATI moved on up to the SQUAW to determine where the break

?, in the mooring wire had occurred by underrunning the wire with a shackle attached
Il to a line to the MANATI. Divers installed the shackle and the MANATI barely got
underway before the shackle dropped off the end of the stern mooring line. This

indicated a break in the line no more than a few hundred feet below the submarine.

Replacement of the stern mooring line and anchor system was accomplished

by marrying three of the lengths of polypro-covered 1 inch wire that had been
brought along as backup. This totalled 8700 feet in length to replace the 1 1/4
inch mooring line. Adequate lengths of chain were on board to make up the 270
. feet needed. A spare 6000 pound clump and a 10000 pound anchor were also on
r’ board. It would be necessary to retrieve the crown line to be used for a lower-
- ing wire using the previous technique. This would mean dropping the remaining
T stern mooring wire length attached to the anchor system as well as the 6000
i pound clump, 6000 pound anchor, and three shots of chain.

It was possible to get all three lengths of the rubber covered wire on
the upper drum of the winch, including connecting fittings, since this wire would

be spooled out under its own weight only.
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FRIDAY, 7/14/78 - AT SEA NEAR SQUAW MOORING SITE

The first operation in the morning was to retrieve the crown buoys to
pick up the crown wire. This started at about 0600. The buoys were brought
I aboard and the crown line was wound on the lower winch drum. The wire was

pulled up to where the anchor crown surfaced, Figure 30, and the connecting

link was then burned off dropping the remainder of the equipment to the bottom.

Next the MANATI headed back for the SQUAW to check out the nature of the
i break in the wire. Divers shackled a lifting line to the bottom of the 45 feet
of chain and it was hauled on deck, Figure 31. Then a shackle was fitted around
the 1 1/4 inch vertical leg and attached to the crown line. The first 90 feet
were hauled aboard by the winch and the remainder was pulled aboard by hand.
i There was about 220 feet of wire down to the break. The strands were unravelled
for several feet back from the break and were flattened near the break. Two
strands were broken cleanly and the third had a few wires frayed as shown in

Figures 32 and 33. It was impossible to determine the cause,

It was thus necessary to inspect the bow mooring wire at about the same
depth, i.e., 250 feet. If a twist had caused the wire to kink and then to break
it is probable that the bow wire was also damaged. Divers attached a carpen-

i ‘. ters' stopper to the bow wire at about 100 feet. This could then be lifted on

deck and the wire could be examined by divers down to an additional 150 feet.

The efforts to put a stopper on the bow mooring line wire at 100 feet
were unsuccessful so that any possible break could not be examined directly by
I divers. They did, however, go down to 160 feet and found no indication of
‘ damage. A weighted shackle was then fitted around the wire and attached to
a light nylon line. From the deck of the MANATI this line was payed out to
350 feet and run up and down the mooring line. There was no evidence of any

i kink or any broken wires sticking out from the mooring line.

SATURDAY, 7/15/78 - AT SEA NEAR THE SQUAW MOORING SITE

B In the morning the MANATI proceeded to the SQUAW position. At this point
the SQUAW was 2700 feet downsea (ESE) of the estimated north anchor point with
iy her stern upsea. The new coated, 1-inch line was shackled to the bow mooring

A chain but this was paralleled with a length of rope that was meant to take the

i load as the SQUAW was pulled out to make a further test on whether the bow moor-

ing line was damaged.
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\. FIGURE 30. RETRIEVAL OF THE FIRST STERN MOORING CROWN LINE AND ANCHOR PRIOR TO CUT OFF
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RETRIEVAL OF THE BROKEN STERN MOORING WIRE

ENDS OF THE STERN MOORING WIRE ON MANATI DECK



SATURDAY, 7/14/78 (Cont'd.)

The MANATI started pulling at 0910 heading south. At 0927, after tow-
ing for about 600 feet, the rope parted. The strain was then taken on the 1
inch wire. At 1323 it had reached the target position for the SQUAW when in
the moor. This would indicate a full 6000 foot extension of the north mooring
line, but there was still no lead angle on the chain off the bow. However,
there was little doubt that the bow anchor was in position and that the mooring
line was holding its design load. Yet, at this point, the submarine was still
perpendicular to the line of tow, so it was towed broadside. Pulling was then
slacked off and the MANATI was gradually hauled to the north by the force of
the SQUAW and the north (bow) mooring line.

The one-inch wire was payed out to the end of its 8700 feet and the 180-
foot length of chain attached and stoppered off. By the time this was completed
the MANATI was 4500 feet to the southwest of the SQUAW which, in turn, was at

about its earlier position 2700 feet ESE of the north anchor.

During this period, two of the divers had been observing the SQUAW both
from the ZODIAC and from the deck of the SQUAW. They continually checked on
the angle of the chain at the bow and on the attitude of the submarine. Through-

- out this tow she remained broadside and there was no lead angle on the bow. As
previously noted the submarine was trimmed well down by the stern which was
attributed to the weight of the forward vertical leg lowering wire hanging on
the after port bitts. The divers also reported hearing a pronounced rubbing or
scraping noise in the bow mooring line and the chain was vibrating to the extent
that a backed off shackle pin nut would vibrate its way back into position.

The divers returned to the MANATI at about the time the tug was released,

around 1630,

When the tug was reattached to the bow of the MANATI at 1730, a CHESNAV-
FACENGCOM representaitve accompanied the divers back up to the SQUAW to investi-
gate the vibration in the bow mooring chain and to look at the lead angle. When
they arrived at the SQUAW she had swung around headed north, the vibration had
stopped, and she had developed a slight (15°) lead angle of the mooring chain
off the bow.

During this period the MANATI and tug continued pulling to the south. RO
The course made good by the MANATI averaged 180°, with the SQUAW continuing ST
to track along sluggishly on a 225° course. At 1927 the MANATI seemed to hang -;1;

up on the towline (still the one-inch covered wire of the stern mooring leg)
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and swung on the end of the Tine to the cast abont Lo teets the 0 0y forl Tovesd
<uit. Fhen ot 10N the whole svstem startod to mos nore cas oy, [he 0
course miade yood chanped to about 1157 and the =mbmavine moved directdiy wouth
about 1000 fect west of its tarcel position, YU J0GhL the tewline pull wax

R

veduced with both the tap and the 2250000 deoppang T ndling wpecd on the npines
to miintain headway while the anchor 10600 poimd Soivs stock o) wie droppad
over, Figure 31, and paving out of the Fo1/s dnch crown Tine bogan, the iden
wis to run out 3700 foeot of crown line ro lower tho anchor to the hotterm while
moving the ‘Mo to the south,  When the 8700 tect was out and the crown bine

under tension, the anchor should be just above the hottom and would e Troappoed.

the 707000 was ordered back to the MUETTT as the san was setting.,

FIGURE 34. SECOND STERN MOORING ANCHOR GOING OVERBOARD

Seowadetiat o toat o the north o anchor had heen drageed abont Tooe feet

south duraing the Hrcabanay poviad betweern 1900 and 200 50000 new onth anchor

posTiion wis wefcted ot Faan ceet sowith oi the north anchor position, By ti r ‘i
time the anchor planting o started v 2HEr the wits abont Lopo ot . 1
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SATURDAY, 7,15/78 (Cont'd.)

south of the target anchor position and the SQUAW was 13000 feet north of the
MANATI. This run went as planned with the MANATI making good a course of 180°
and the SQUAW doing the same. The run was terminated at 2228 and the anchor
dropped to the bottom.

The MANATI then released the tug CONTENDER as the MANATI was being
dragged back to the north by the catenary in the 1 1/8 inch crown line. The
crown line was then reeled in as the MANATI backed to the north toward the
anchor point in an attempt to recover as much of the line as possible. When
the MANATI was judged to be above the south anchor point the crown line was

burned off and 7000 feet or more dropped to the bottom.

Mini-Ranger coordinates of the MANATI were 088178 Alta, 114539 Woodson
at 2228 when the anchor was dropped; 087344 Alta, 113892 Woodson at 2300 when
the crown line was cut; and 085188 Alta, 111282 Woodson at 2315 when the
MANATI pulled up alongside the SQUAW. This completed the work on 7/15/78 with

the submarine in a moor.

SUNDAY, 7/16/78 - AT SEA NEAR THE SQUAW MOORING SITE

In the morning, the swell and wind waves had picked up considerably,
(0 making it impossible to do any work. At 0717 the position of the SQUAW was
obtained; it had moved only 800 feet to the east indicating that the moor was
holding. However, she was still trimmed well down by the stern, more so than
the day before. This was an obvious '"weather day'" and it was also felt neces-
sary to go back to San Diego to get additional gear to cope with the removal
of the weight of the forward vertical leg clump from the stern bitts. The
MANATI therefore got underway and arrived in San Diego around noon. Shortly

after arrival, a call was received from the CONTENDER saying that, on their

last pass by the SQUAW, it had come up to practically an even keel attitude

with the entire deck above water.

Plans were changed to get back out in the early morning to continue
work, weather permitting. The CONTENDER was asked to check the lead angle of
!'- the bow and stern chains and also to look at the draft marks amidships. They oo
E reported the bow chain angling off to port and the stern chain angling off to
g starboard but the heading was still generally a north-south orientation.

ii Draft marks on the starboard side read about 19 feet but were difficult to

estimate because of the weather. Arrangements were made to contact CONTENDER
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E SUNDAY, 7/16/78 (Cont'd.)

again at 2200 to get an update on both the SQUAW condition and the weather.
If the weather looked favorable, the MANATI would depart again for the site
at 0400. This proved to be the case and the departure time was set for that

hour in the morning.

MONDAY, 7/17/78 - RETURN TO THE SQUAW MOORING SITE

Departure from the Crowley Pier was at 0430 and the MANATI arrived at
the site at 0850. A Mini-Ranger fix was taken on the SQUAW and it was found
that she had moved only a few hundred feet overnight. Her heading was still
about 000 but the attitude was not quite as level as had been indicated by
the CONTENDER. She was still down by the stern and heeled to port. Although
the seas were quite calm it was extremely difficult to get any reliable draft
measurement in this condition. In the north-south orientation she was rolling
somewhat in the trough of the swell and, with the port list and wave motion
at bow and stern, any draft estimates were only accurate within + one foot
which was not sufficiently accurate to make dependable displacement calcula-
tions. Primarily, from the changed attitude, it was assumed that both vertical
legs were in place but that the weight of the forward leg might be carried on
\. the after bitts.

Prior to cutting the forward vertical leg 1 1/4 inch lowering line off
the after bitts, divers went down to secure a carpenter stopper on the line
about 100 feet below the surface. They went aboard the submarine with a burn-
ing torch and proceeded to cut the wire just outboard of the bitt, Figure 35.
When the wire was cut through and dropped, the line from the MANATI to the
carpentef stopper went slack almost immediately. The carpenter stopper did

not hold the load. The SQUAW gradually trimmed up to an even keel condition

and the list to port came off to be replaced by a slight list to starboard.
In retrospect this is a possible point in time when the after vertical leg

parted and the submarine was relieved of the weight of the 28000 pound clump.

About fifteen minutes later, Mini-Ranger fixes were taken on the SQUAW
position when the MANATI was directly alongside. At 1215 it had fallen 2000
feet south of the 0850 fix. The trend continued to a distance of about 2500
feet south where the position again stabilized. This position held for as
long as the MANATI stayed alongside the submarine. At 1445 the fix on the
submarine with the Mini-Ranger was 085950 Alta, 111888 Woodson. This drop

back in position was probably due to the removal of a weighted-down lifting
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FIGURE 35, SQUAW PRIOR TO CUTTING LOWERING LINE FROM AFTER BITTS

FIGURE 36, DEFPLOYING ELECTRONICS PACKAGE MARKFR FLOATS PRIOR TO SINKING ATTEMPT
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line from around the mooring line, which had restrained it from assuming a St
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normal catenary. When the restraint was released the line formed a catenary A

lifting about 2500 feet off the bottom accounting for the movement to the

P
< .
.
e
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south. Although the submarine was observed to be in a very light, slack moor,

it was decided to proceed with the sinking operation.

The above change in the after vertical line did not apparently relieve
the downward loading on the bow mooring line that would permit it to assume a
normal catenary. The indication was that the lowering line, secured to the
after bitts, passed around the bow mooring line on its path downward to the
forward vertical leg clump. When the lowering line was cut off from the bitts,
it was thought that the load on the bow mooring line was relieved, and that
the clump weight was transferred to the forward vertical leg wire. It later
appeared that the vertical leg support had parted sometime previously and
that, when the lowering line was burned off, the line and clump went to the
bottom. The probability is that at this point, i.e., noon on 7/17/78 the
SQUAW had lost both vertical leg clumps and was being held in a very slack

moor by a possibly damaged bow mooring line.

O CHESNAVFACENGCOM representatives, along with three divers, went aboard

&. the submarine and started deploying the depth marker buoy strings. The buoys
and line for use in lowering the electronics package were connected to the sub-
marine and the buoys rolled overboard, Figure 36. The submarine was marked to
indicate the electronics package target location. Fore and aft freeboards were
read and measured as well as possible and radioed to the MANATI. The freeboard e

was estimated 5'-2" forward and 3'-6" aft. The mean draft was considerably

less than what had been calculated for the surface condition just prior to

venting the tanks. However, since everything else seemed satisfactory the

choice was made to proceed with the venting of the tanks. Also the valves on

tanks 1, 2, 9, § 10 were opened to the sea.

After the venting of ballast tanks 3, 4, 7, § 8 the SQUAW gradually ﬁ;“:
settled down. Air came out of the vent valves with a blast at first but vent- L,ﬂf
ing slowly came to a halt well before the pressure hull and ballast tanks :
went under. The valve covers were taken off the 6 inch blow valves on all ;Siﬁ

four tanks and the valves opened, but still no further venting could be

detected. Obviously the SQUAW was not carrying enough weight to sink her. r
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The depth measuring fioats were recoversd, and the buoys and Pines tor

PRI TR .

N clectronics packape lowering were recovered and hauled back aboard the 2700

An attempt was made to hlow the ballast tanks before Teaving, but the air hosc
on board the i could not reach the .70 v careful measurcment wias made
of the frechoard at the bow, and the waterline at the after ond of the hall- st
tanks was estimated both trom aboard the MWL) and  Soard the 0070 The

mean dreaft was 20,76 feet ) well short of the 2 00 feet necded to submerge the

haliast tanke.

On the retarn trip to san Diepo, o calealation was made of the additional
weipht that would be requived to sink the o0 based upon the final draft
measurements, with the conclusion that the SJ07%0 would need 27019 tons to <ink
here  The vertical leg chump weight was 12,45 tons cach, and the total weight
of cach leg was 21,07 rtons.  The indication was that hoth vertical leg chumps
were missing and probably some tittings and wire were lost as well,  Since the
moor was quite loose there was probably a part of the two mooring lines as well

as all of the 300 feet of mooring chain tying on the bottom. This intormation

wias passed on to Crowley when the MANAT arrvived in San Dicgo.  Meanwhile, the

CONTENDER remained at osca attending the still surfaced S0, Figure 37,

FIGURE 37 THE CONTENDER AT SEA

149-

- A - e YRR AT S LA N L P O S S .. . N
Lt PR WA S U W W Y T VLD Y SLiy W AT SO T Sl S L S = A T R A S A T W LT VI W U VR WA WPE IR WK W S W iy s ey W A ST G




N T T . T T A T YT Y
N S N L R » . L

PART Il
ANALYSIS OF DRAFT, TRIM, AND DISPLACEMENT DURING MOORING ACTIVITIES

JANUARY 1978 TRIM AND BUOYANCY TEST

An early step in the evaluation of the SQUAW relative to the 1978 mooring

project was the conducting of a trim and buoyancy test in January 1978. The test -&:?
is described and the results are analyzed in pages A-1 through A-25 of Volume 11, r. -

The intent of the January test was to simulate each buoyancy condition to be tu'f
encountered during installation, according to a planned scenario. This was ﬂflf
accomplished by adding water to trim tanks and weight to the deck. Subsequent ‘
to the test, it was decided to analyze the data taken to project various buoyancy i L
configurations not originally contemplated. Therefore, certain data pertinent
to the analysis was not available, causing the analysis to be based on informa-
tion taken from original drawings. .

On 24 June 1978 a number of measurements were made of the SQUAW coni.gura- Lrw%
tion which served to clarify some of the questions raised with regard to the  :‘.
earlier tests. These measurements permitted the earlier test data to be ;&ii

L reanalyzed and the results obtained thereby give some added insight into the

actual condition of SQUAW when the mooring operations were underway.

The principal differences were that the height from the bottom of the
ballast to the deck line was determined to be 23.00 feet rather than the 22.83

feet used previously, the distance between fore and aft measuring points was

112.92 feet vice the 118.46 feet used previously, and the forward measuring
point was 1.42 feet closer to the bow. The SQUAW test conditions are related
to alphabetical designations on page A-14 of Volume II and the recalculated
test results are summarized in Table 1 below:

TABLE 1. RECALCULATION OF JANUARY 1978 TRIM AND BUOYANCY TEST RESULTS

DRAFT TRim  Asw Lcs MTI LCG TOTAL BALLAST  LIGHT SHIP S

TEST FEET INCHES TONS FROM & FT. TONS FROM Q TONS LCG TONS LCG ICRG

A 15.48 - 1.5 426.5 -2.27 32.3 ~2.16 5.13 -34.21 421,37  -1.77 e

8 16.50 -47.0 481.1 -2.12 30.6 0.87 53.16 16.89  427.94  -1.12 P
c 17.04 - 8.1 509.0 -2.06 29.2 +1.60 89.97 - 4.58 419.03 -0.96
D 18.27 35,1 566.3 -1.95 25.1 -0.39 159.82 0.06 406.48 -0.57
E 19.58 -41,1 621.0 -1.92 19.9 <0.60 197.42 - 1.79 423,58 -0.05
F 19.12 + 0.8 602.5 -1.92 21.9 -1.95 200,07 - 4,45 402.43 -0.7}
G 19.38 -24.4 612,7 -1.92 20.8 -1.09 212.38 - 2,32 400.32 -0.44

H 19.49 - 5.6 617.0 -1.92 20.4 <173 224.37 - 424 392.63  -0.30 ro-

1 19.71 1.9 626.0 -1.92 19.4 -1.55 234.38 - 419 391.62 -0.03 _—
J 19.71 - 7.8 626.0 -1.92 19.4 -1.68 234.38 - 419 391.62 -0.18
K 21.31 +41.7 681.0 -1.95 9.9 -2.56 281.53 - 5.32 399.47 -0.6)
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The overall average for these tests indicates a total sea water dis- .i
placement in the light ship condition of 406.95 tons with the center of gravity ‘__"
located 0.62 feet abaft the midship section as compared with the 400.40 tons fi;¥
at 0.74 feet aft derived on page A-23 of Volume II and as compared with the Ej{;{
409.55 tons used by SUPSALV in deriving their weight estimates for the 1970 :ZEEE
submergence of the SQUAW. It might be noted that SUPSALV had to add weight B
to sink the SQUAW after which they indicated that the submarine was some 2.96 ﬂk;i
tons lighter than the figure on which their calculations were based. This ?: !
would give a revised 1970 light ship weight of 406.59 tons which is very close %7
to the 406.95 tons derived from the January 1978 tests. :?
SQUAW TRIM AND BUOYANCY PRIOR TO DEPARTURE —: "
On 24 June 1978, when the SQUAW was alongside Pier 13 at the U. S. g
Naval Station in San Diego, another set of measurements was made to get a ?ES
final estimate of her trim and buoyancy condition before departure to the ;;
L

mooring site. At this time she was outfitted as depicted earlier in Figure 1.
Freeboards were measured fore and aft with a rod and tape measure and the

draft marks on the hull were read for four conditions:

a. SQUAW in the '"at sea" condition as readied for departure.
Ballast tanks 1, 2, 9, and 10 were filled with fresh

water. Ballast tanks 5 and 6 were free flooding to the
outside waterline. Ballast tanks 3, 4, 7, and 8 were
blown void. Various items of equipment were installed -
on deck. ;f
b. Same as a. with ballast tanks 7 and 8 vented and flooded £1,,
with sea water to the outside waterline.
c. Same as b. with ballast tanks 3 and 4 vented and flooded
with sea water to the outside waterline. ;*5‘
d. Same as a. ‘j §
The results of these tests are tabulated below in Table 2. In addition to the If
above fresh and salt water ballast, the removals included 270 feet of 2-inch -
chain on deck, anodes, and the battery cannister. }1w
_51- i
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TABLE 2,

RESULTS OF 24 JUNE 1978 TRIM AND BUOYANCY TESTS

DRAFT DRAFT ASW LCB MTI LCG TOTAL REMOVALS LIGHT SHIP
FROM F.B. MARKS TONS FROM{ FT.TONS FROM% TONS LCG TONS LCG
17.53 17.21 533.0 -1.94 28.2 -1.13 122.3 -4.30 410.7 -0.19
18.46 18.02 574.1 -1.95 25.0 -2.95 162.0 -8.49 412.1 -0.77
19.89 19.62 631.4 -1.92 19.4 -1.99 231.7 -4.99 399.7 -0.26
17.62 17.18 536.7 -1.96 28.0 -1.23 122.5 -4.31 414,2 -0.32

These results give average values of a light ship displacement of 409.17 tons

with the center of gravity located 0.38 feet abaft the midship section.

To summarize the data on the SQUAW displacement available at the start

of the 1978 mooring attempt we then have the following values of light ship

weight:
Data given SUPSALV prior to 1970 mooring 409.55 tons
Corrected SUPSALV data based on 1970 sinking 406.59 tons
Average of CHESNAVFACENGCOM 1/78 test data 406.95 tons
Average of CHESNAVFACENGCOM 6/78 test data 409.17 tons

The relatively small spread of these displacement data provided a
reasonable level of confidence in the ability to sink the SQUAW with the
designed excess weight of the counterweights and to provide adequate reserve
buoyancy to maintain the submarine at the prescribed depth. For use in the
ensuing discussions and analyses it can be assumed that the light ship con-
dition of the SQUAW during the 1978 mooring activities was the average of
the last two values, i.e., 408.0 tons centered at 0.50 feet aft of the mid-
ship section. With this as a basis, the displacement of the SQUAW on depar-
ture from the Naval Station for the mooring site, with the added gear and
ballast aboard, would have been 530.4 tons with the center located at 1.38
feet abaft the midship section. This would give a mean draft as derived
from freeboard measurements of 17.50 feet and a draft as read on the marks
of 17.12 feet.

It should be noted that when the SQUAW left San Diego, ballast tanks
3, 4, 7, and 8 were blown void when the outside pressure was equivalent to
the head above the bottom of the tank at the 17.50 foot draft. When the ship
sank deeper in the water, due to the addition of other weights, some water
would enter these ballast tanks because of the increase in outside pressure,
assuming no leakage. At the same time, in ballast tanks 5 and 6 which were

free flooding, the water level would rise or fall to the level of the water

nutside.
. 4
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TRIM AND BUOYANCY ESTIMATES DURING OPERATIONS

B The first instance where an estimate of weight change was required at f]jﬁ{

the mooring site was on 2 July 1978 when a question arose as to whether the {
after mooring line had failed and if the SQUAW was being held by the north e
anchor only. At this point the elements installed in the two mooring legs tz:f:
were identical each comprising those listed in Table 3. > ‘f:
P
TABLE 3. DESIGNED WEIGHTS PER MOORING SYSTEM - SQUAW ON SURFACE .
45 FEET OF 2 CHAIN AT TOP = 0.68 TONS
8570 FEET OF 1 1/4'* WIRE = B8.43 TONS
180 FEET OF 2'* CHAIN AT BOTTOM = 2.74 TONS
PARTIAL WEIGHT OF 60004 CLUMP =

1.10 TONS = e

This total vertical force per moor of 12.95 tons would apply when the sub-
marine was on the surface and when the mooring was stretched out to the
designed separation of 12000 feet between north and south anchors. When the
moor was completely slack, that is when the wire dropped directly to the bot-

tom without any catenary, and without lifting the bottom chain and clump, the

total vertical force per moor comprised only 45 feet of chain and 6300 feet ;j:;:
(.’ of wire for a total of 6.88 tons. If the SQUAW were hanging downsea of the -
moor with just enough horizontal force applied by the sea to lift all of the
wire off the bottom, the vertical force on one moor could be as high as 9.11

tons. Thus, if the after mooring line were broken at some point below the

submarine it should be possible to calculate, from the draft and trim of the
SQUAW, whether these weights were acting on the bow and stern and thus whether

indeed such a break had occurred.

On 2 July 1978 it was first suspected that the south mooring line had o
parted and on 3 July the reading on the tensionmeter at the stern of the SQUAW E 'ﬁ‘

was between 1500 and 2000 pounds. This would indicate that not much more than

the weight of the chain was hanging from the stern mooring padeye. From the f{jfli
deck of the MANATI the bow and stern drafts of the SQUAW were estimated to be _ :.
!! 18.7 feet and 16.8 feet respectively. This gave a displacement some 7.5 tons [hA;ﬁq
greater than upon departure from San Diego and the increased trim by the bow

indicated that the center of this added weight was located well forward of the

= midship section. This was considered to be reasonably good corrobation of the
*i other evidence that indicated the stern mooring was parted a short distance
3

below the SQUAW.
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The next point at which it appeard necessary to analyze the draft and
trim condition of SQUAW was on 13 July 1978. By this time the forward and
after vertical legs had been installed, the forward mooring line and anchor
were in place, and it had been definitely determined that the stern mooring
line was parted. However, when the forward vertical leg had been installed
the day before, a length of 1 1/4 inch wire was used as a lowering line for
the counterweight. This line was cut off at an estimated length of 6300 feet,

and an eye was fitted in the end to be hung over one of the after port bitts.

It was thought that the length of lowering line cut was ample so that,
when the eye was secured on the bitts, the total weight of the vertical leg
would be supported by the forward padeye and the bitts would carry only the
weight of the lowering line. However, when this action occurred,  -the SQUAW
trimmed excessively by the stern and heeled well over to port. This indicated
that considerably more weight than anticipated was hanging on the stern. The
drafts of the SQUAW were estimated from the MANATI for this condition as 15.30
feet forward and 21.66 feet aft. The analysis made at that time indicated
that there was a total weight of 10.15 tons on the forward padeye and a weight
of 18.75 tons hanging on the after port bitts.

This would indicate that the entire weight of the counterweight was
carried on the after bitts and that only the weight of the forward vertical
leg, comprising chain and wire, was carried on the forward padeye. However,
because of later events in the mooring sequence and the ultimate failure of
the system, this particular incident now appears considerably more significant.
Thus it would be well to reanalyze the situation in much greater detail than
was possible during the operations. For this purpose there are listed in
Table 4 the lengths and weights of the vertical leg elements that were sup-
posed to be suspended from the SQUAW at this point in time.

TABLE 4, WEIGHTS SUSPENDED FROM SQUAW ON 13 JULY 1978
AFT VERTICAL LEG FWD VERTICAL LEG LOWERING LINE

LENGTH' TONS LENGTH' TONS LENGTH' TONS

CHAIN AT TOP 270 4,11 270 4.1 6300 6.20
WIRE ROPE 5740 5.65 5740 5.65
CHAIN AT BOTTOM 25 0.38 25 0.38
FITTINGS 8 0.50 8 0.50
ANCHOR ON CLUMP - 2.33 - 2.33
CONCRETE CLUMP 6 10.12 [ 10.12

TOTALS 6049 23.09 6049 23.09 6300 6.20
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The bow mooring line was estimated to be exerting a vertical force of 8.00

tons at 71.30 feet forward of the midship section at this point. The forward

"
h ]
.

and after vertical leg padeyes are centered at 36 feet forward and 40 feet
aft of the midship section respectively and the after port bitt, on which the

lowering line eye was hung, is centered at 35.50 feet abaft the midship section.

e h i v SETTL T e
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SQUAW CONDITION PRIOR TO SUBMERGENCE - ASSUMING ALL WEIGHTS ATTACHED

TS
2
»

I By the time the SQUAW was presumed ready to be submerged,the weights
aboard the submarine, and the distribution of those weights, had changed from
the design conditions cited in the Project Execution Plan, Appendix II. The
submarine 1s to be moored at a depth of 250 feet instead of 300 feet to

i accommodate the later installation of the electronics package. For this, more
chain had been added to the vertical legs and additional chain was required in
these legs to compensate for a slight difference in the measured depth at the
installation site. Also the two vertical leg counterweights weighed slightly

l less due to a change in design occasioned by failure to put chain in with the
concrete as the clumps were poured; this was corrected by placing 6000 pound

anchors atop the clumps.

I \e The substitute stern mooring line also differed from the initial design.

From a weight standpoint the only difference was the change from 8570 feet of

1 1/4 inch wire to 8700 feet of 1 inch covered wire. In addition, the 1000

pound electronics package and battery cannister were not on board.

I If it is assumed that all weights, with the changes cited above, were
" aboard or suspended from the SQUAW and that the moor was pulled out to the

designed separation of anchors and corresponding tension in the mooring legs,

the surface weight condition, Table 5, can be derived. The summary of these :
' weights indicates that there would be 22.64 tons of negative buoyancy avail- ¥
- able to sink the SQUAV if all weights were attached and if the mooring were ﬁ;ij}

implanted with the designed separation of the north and south anchors.

However, it is known that the mooring was not configured so that the
anchors were spread the total distance required. The fact that the sQuAw
moved some 2500 feet to the south after the forward vertical leg lifting
line was cut off the after bitts is indicative that the forward counterweight

line must have been drastically altering the catenary of the forward mooring

line. When this lowering line was cut, the moor slackened significantly;
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TABLE 5, REVISION OF PRE-SUBMERGENCE SURFACE WEIGHTS FROM DESIGN CONDITION

ITEM TONS LCG
SUBMARINE - LIGHT SHIP WEIGHT 408.00 - 0.50
BALLAST TANKS 1 & 2, F.W, 46.83 22.35
BALLAST TANKS 3 & 4, S.W, 69.85 6.04
BAL LAST TANKS 5 & 6, S.W, 43.65 - 9.67
BALLAST TANKS 7 & 8, S.W., 48.03 -22.35
BALLAST TANKS 9 & 10, F.w. 35.89 -35.60
ANODES 1.79 0
BOW MOORING LINE, VERTICAL FORCE 12.95 71.45
STERN MOORING LINE, VERTICAL FORCE 9.88 -63.17
FORWARD VERTICAL LEG (+ 250’ WIRE) 23.34 36.00
AFTER VERTICAL LEG 23.09 -40,00
TOTAL WEIGHT 723.30 - 1.78
TOTAL BUOYANCY 700.66
NEGATIVE BUOYANCY 22.64

however, the difference in vertical forces applied to the SQUAW is difficult
to quantify. To use an extreme, suppose that both the bow and stern mooring
lines dropped directly from the submarine to the bottom. The total weight
would then be 6.88 tons at the bow and 4.57 tons at the stern. The negative
buoyancy would be changed by 11.45 tons to a new total of 11.19 tons, still
enough to sink the submarine, even though the fore and aft mooring lines were

completely slack.

Another problem was to determine, over this same spread of vertical
mooring line forces, what would be the buoyant forces acting on the SQUAW in
the submerged moored condition. The initial calculations for the designed
condition assumed that the entire weight of the two 6000 pound clumps would
be transferred to the bottom along with 60 feet of chain in both the fore and
aft mooring lines. If this same assumption is made, the vertical force on the
mooring lines would reduce the downward pull on the submerging SQUAW by a
total of 2.92 tons. Also the weight of the two counterweights for a total of
24.90 tons and the 250 feet of lifting wire would be removed for a total
reduction of 28.07 tons in the downward force. This would give thesQUAW a
net positive buoyancy of 5.43 tons if it were still held in a taut moor as

initially designed.

If the moor was slack, as in the other case cited for the surface con-
dition, the loss of weight would be the sum of the weights of 750 feet of .
1 1/4 inch wire, and the 24.90 tons of counterweights; this weight loss totals ' 4
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25.64 tons. Under this condition the net positive buoyancy submerged would

be 14.45 tons.

I From this it can be concluded, regardless of how taut or how slack the

. moor might have been, the SQUAW would have submerged had all weights been
attached and it would have had ample buoyancy after the counterweights bottomed
out to support it at the designed submergence level. Table 6 summarizes the

I above discussion as it relates to what conditions would have existed had all

weights been attached to the SQUAW.

TABLE 6. SURFACED AND SUBMERGED FORCES ON SQUAW - ALL WEIGHTS ATTACHED

TAUT MOOR SLACK MOOR

w1

NEGATIVE BUOYANCY, SURFACE CONDITION 22.64 TONS 11.19 TONS
POSITIVE BUOYANCY, SUBMERGED CONDITION 5.43 TONS 14.45 TONS
The above supposed surface conditions just prior to submergence can be
' translated back to the conditions that should have existed just before the
vents on ballast tanks 3, 4, 7, and 8 were opened. This calculation was made
on 14 July 1978 when it was known that the south mooring line would be replaced
‘ with the one inch wire but it was assumed that both mooring lines would be
. (. relatively taut, i.e., that the 180 feet of chain at the bottom of each mooring
line would be lifted off the bottom by the catenary forces. These calculations
indicated that, when ready for tank venting, the SQUAW would have a draft for-
N ward of 19.98 feet and a draft aft of 17.94 feet. This was a mean draft of
. 18.88 feet with a trim down by the head of 24.5 inches.

~ ACTUAL CONDITIONS BEFORE AND AFTER VENTING TANKS

On 17 July 1978 the drafts of the SQUAW were estimated from the MANATI

as a mean of 18.50 feet with a trim 20 inches down by the stern. This indicated

that the weight of the SQUAW and the mooring system was between 10 and 22 tons
less than it should have been at that point, depending upon whether a taut or
a slack moor were assumed. Also the trim was by the stern instead of by the
' bow as it would have been if all weights were properly distributed. However,
despite the obvious loss of weight forward, it was decided to go ahead with

the sinking and ballast tanks 3, 4, 7, and 8 were vented.

When the SQUAW failed to submerge after the tanks were vented, the draft

4 v forward was measured as carefully as possible with the seas that were running.
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The recorded bow freeboard was very close to four feet. By viewing through an
opening in the deck grating, it appeared that the waterline aft was right at
the top of the intersection of ballast tanks 7 and 8 with 9 and 10 which would
a be a draft of 21.50 feet. From these data it was calculated that the mean
draft was 20.76 feet and the displacement was 663.5 tons which was 37.16 tons
" less than the total buoyancy of the SQUAW. However, it was also calculated -
. that continued flooding of ballast tanks 3 through 8 would add another 9.67 ?'
tons of weight; therefore, the weight deficit for sinking the SQUAW was 27.49 L

tons.

This weight deficiency may be compared with the weight that had been
i anticipated for the system as given in Table 5 for a taut moor and as modified
in subsequent discussion for a slack moor. The calculations show that, if the
moor were taut, as designed, the weight deficiency (when submergence
was attempted)was 50.13 tons centered 12.05 feet forward of amidships. If the
ii moor was completely slack, the missing deficiency is calculated to be 38.75 tons

centered at 12.99 feet forward of amidships.

One could postulate that, at this point, the entire forward vertical
leg and its 250 feet of 1ifting wire had dropped to the bottom and that, of
the after vertical leg, the clump, fittings, and lower chain were missing.
The result would be a total loss of weight of 36.67 tons centered at 8.4 feet
forward which is very close to the calculated result given above for what was

known to be a very slack moor.
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PART IY

RIGGING, CABLE HANDLING, AND SHIP
HANDLING DURING MOORING OPERATIONS

During the June and July 1978 attempt to moor the SQUAW there were a

number of problems associated with the rigging system, with the handling of the

ship, and with the coordination between the working deck and the bridge. Each
element possibly contributed to the ultimate failure of the project and it is

felt that these three areas should be discussed in some detail to aid both in

analysis of this particular failure and to serve as '"lessons learned" for the

planning of future ocean construction projects. Lol

RIGGING AND CABLE HANDLING EQUIPMENT

The large majority of operational problems associated with rigging and f;:?
cable handling were due entirely to the type of equipment installed and pro-
vided aboard the MANATI for the job. The performance and capability of the
rigging crew and their supervision was excellent in the opinion of all
observers. Even the manner in which the available equipment was arranged

and utilized was ingenious and commendable.

The MANATI, if all of its control, propulsion, and maneuvering equip-

ment had been in operating condition, with adequate provision for maintenance

and repair, would have been a viable, basic ocean construction platform as far X
as job performance was concerned. The accommodations, logistics and habitability ﬁfséi
arrangements for the number of personnel involved in this operation did not

meet acceptable standards for ocean construction projects of this magnitude.

All of the preliminary planning for this project called for four 1 1/4
inch wire cables to be used as the basic elements for SQUAW mooring. These T
comprised two 8570 foot lengths and two 5740 foot lengths, each to be supplied ,ff;i
on a wooden cable reel; a spare 8570 foot length was also supplied. In addi-

tion there was supplied a reel containing 12000 feet of 1 1/8 inch cable and

- .

Kl
four spare reels of 1 inch covered cable in 2900 foot lengths. All this wire o

was government furnished equipment.

Except for small line-handling capstans on the after port corners of

the MANATI fantail, the only powered line handling machine provided by Crowley
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was a two-drum Skagit winch installed on the main deck amidships. The beach
gear winch and tackle shown in Figure 4-6 of Appendix II wvere not made available
for this operation. In order for the Skagit winch to be utilized, the wire
cable had to be unreeled from the cable reels and reeled on to one of the two

winch drums.

For handling weights of any significant magnitude, the wire should be
level wound on the winch drum under heavy tension. The provision for this heavy
tension level winding is shown in Figure 38. Essentially, the wire was fed off
the cable reel and around a horizontal sheave welded to the deck near the stern
on the centerline. From there the wire passed through a pair of wooden blocks
that were bolted to a frame welded to the deck; the bolts could be tightened
to increase the friction loading on the wire passing between the blocks. Lead-
ing from the fixed tensioning blocks, the wire passed through a similar pair of
blocks that were affixed to the bumper of a mobile crane, passing from there to
the winch drum. As the wire was wound on to the drum, the crane would be driven
back and forth across the deck in an attempt to achieve a tightly wrapped level
wind.

Many deficiencies of this tensioning-level wind system existed.

It was inadequate as far as tensioning was concerned and any cable !
wrapped in this manner could not be used to lower a load of any significant
magnitude. Furthermore, to achieve any reasonable tightness of the wrap in an
axial direction, the mobile crane had to be jockeyed back and forth and sledges
were used to drive the wraps together on the winch drum. This process was

extremely slow and inefficient.

One way that a wire could be wound on a winch drum under a workable ten-
sion was first to wind it on to the reel as described above, then use it to
lower a medium sized clump overboard, unwinding the entire drum. Then the drum
would be respooled under the combined tension of the clump and cable weight,
using the mobile crane to get a level wind. Figure 39 shows that a tight level
wound spooling job could be done in this manner but the time consumed in doing
so was disproportionate to the results obtained. An alternative
tensioning means was to connect the wire to another of the vessels, reel it out,
and then reel it back in under tension while towing the ot:er vessel. This

technique was used once successfully but proved equally time consuming.
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In the mooring system as designed, each mooring leg contained 270 feet

e of 2 inch chain that had to be connected in and run over the fantail of the
MANATI. Also each vertical leg eventually contained 205 feet of the same size I
chain that had to be run overboard. The MANATI was not fitted with a stern :
roller, now practically conventional on ocean construction platforms, nor was
there any provision for lowering chain other than the Skagit winch. This had

to be done in a hand-over-hand fashion using pelican hooks and a deck-mounted

chain stopper. The process was slow and the chain rotated 90°
as each link went over the small radius ramp welded to the transom. Further- -}f?'
more, the working overboard of a length of chain tied up one winch drum which

had to be wound with a wire suitable for the chain handling process.

For lowering wire-supported loads over the stern, a fixed vertical
sheave was installed on the fantail, Figures 40 and 41. The unit shown is
the one that failed when the south anchor was being lowered; its replacement BN
was shown earlier in Figure 24. The use of a fixed sheave of this type meant L,,Jl
that every time a heavy load was to be lowered, the connection had to be made ‘  ‘%
with the wire from the winch to the weight, and then the wire had to be lifted '{tkﬁ

v over the sheave. This meant that either the weight to be lowered had to be .
\e supported outboard over the stern in line with the sheave as the connection was ;5,-2
made up, or the mobile crane had to be used to pick up the weight and wire to :

place it over the sheave; this latter type of operation was of course limited

by the 12 ton capacity of the mobile crane.

To carry the heavy weights, or clumps, that were to be part of the total
mooring system, the over-the-stern racks shown in Figure 41 were devised. The :}f’{
smaller units on the starboard side were designed to carry the 6000 pound (in
water) weights that were a part of the mooring system and the larger units on
the port side were designated to carry the large (28000 pounds in water) clumps

used for counterweights in the vertical legs. The curved, half-pipe sections

over the top of the racks were arranged for a supporting wire rope that could
hold the weight of the clump and lower it down to where the weight could be
transferred to a wire over the stern sheave. The diagonal support brackets
leading to the bottom of the rocks were arranged to be burned off when the
weight was transferred from the rack to the cable above. These clump support
brackets are of a more recent design that what had been proposed originally r %

and are shown in the Project Execution Plan, Appendix 1I.
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RIGGING AND CABLE HANDLING DURING NORTH ANCHOR DEPLQYMENT

In spite of the long, arduous, and dedicated effort of the rigging crew,
the working deck operations were slow, inefficient, and frequently hazardous,
primarily due to the equipment that was provided. The first equipment failure
that occurred during the mooring operations was the premature triggering of

an acoustic release during the lowering of the north mooring anchor.

The acoustic release with strongback was rigged into the mooring from

the crown of the LWT anchor on a 15-foot pendant. The end of the 12000 foot ffiﬁf

crown line was attached to the top of the acoustic release. The mooring load

was transferred to the crown line through the acoustic release. At this time ;'5’1
L]

the tension on the release was 30,300 pounds (75% of 40 kip rated capacity). |

When the load was transferred to the crown wire, the tension caused the

wire to dig into the loosely wound wire on the winch. The cutting in was caused
by bow tension spooling of the wire on the drum. As the crow. wire was payed out, \ ;;Tnj
the wire would remain trapped by the cutting in until the drum rotated 30 to 90 :h{;f‘
degrees; then it would pop out due to the tension. Each time this happened, -
approximately one to three feet of wire was released, allowing the load to drop this
‘. distance. After approximately 300 feet of crown wire had been deployed, with this i _;
jerking repeated numerous times, the pay load suddenly dropped. The acoustic release

was operational until just prior to the load dropping.

The crown line was recovered to see what had failed. The acoustic release
was intact but the release had opened. The release mechanism (squib) had not
fired. The trigger had opened and caused load release by shearing a cotter pin

retainer. Examination of the release showed that the acoustic housing had moved

vertically down within the strongback thereby forcing failure of the cotter pin 55;3{
and load release. The keys (Fiberglas cylinders) used to prevent the above had
been sheared by the large dynamic loads imposed by the jerking. Internal exami-
nation of the electronics revealed damage to battery packs. These packs had

been pounded into brackets causing delamination and loss of continuity.

It was concluded that the acoustic release failure was caused by the

numerous snap loads imparted by the wire cutting in on the winch drum.

Although the clump/chain/anchor were dropped together the effect on the moor

was not considered significant. The anchors were dropped within a few hundred feet of —: =
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their planned position. This type of anchor deployment has been used in the
past (known as anchor-last deployment). Additionally, the drop was followed
by a procedure to determine the holding power of this anchor leg using tug

and tensionmeter.

After the anchor drop, the tug took a strain on the SQUAW to set the
anchor. The tensionmeter indicated a 20000 pound load but was vibrating sig-
nificantly. It was felt that the anchor was set and holding, however, it was

impossible to be sure of the 20000 pound reading due to the vibration.

This failure due to the loose wrapping of the crown line on the winch
drum occasioned the use of the SQUAW as a towed vehicle to rewrap the crown

line under the tension for the deployment of the south anchor.
CABLE HANDLING EFFORTS DURING SOUTH ANCHOR DEPLOYMENT

Despite the fact that the crown line was tightly wrapped on the winch
drum prior to the first south anchor deployment there had not been time to
upgrade the acoustic release assembly before lowering the south mooring system.

Therefore, the acoustic release was not employed in this operation.

This did not, however, avoid other cable handling problems that arose.
During the paying out of the crown line from the lower winch drum, shown in
Figure 39, the bearings failed in the stern sheave which froze in a fixed posi-
tion. There was no alternative but to pay out the remainder of the crown line,

greasing it to slide over the frozen sheave.

The reason for failure of the sheave could not be ascertained on site
except that, on disassembly, the bearings appeared to have been pounded to
pieces. One interpretation might be that they had been damaged by the cutting
in of the wire and subsequent application of severe impact loads to the sheave
during the initial Jlowering of the north anchor. It may be noted that at this
point total weight hanging over the sheave was more than 34000 pounds. When
this load was dropped one to three feet and brought up short, the impact loading

on the sheave bearings was the resultant of the vertical load downward and the

horizontal load in the wire running back to the winch drum. A similar load was

being applied torsionally to the winch at maximum radius.

If this interpretation is indeed correct, it would be the second failure
attributable to the inadequacy of the cable handling equipment. Furthermore, T
this failure did cause a significant delay in project execution and forced

a revision in the operational planning.
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CABLE HANDLING RELATLD TO THE AFTER VERTICAL LEG LEPLOYMENT

The next operational use of the cable handling system under load was
on the morning of 3 July 1978, after replacement of the stern sheave in the
early morning of 2 July. 1In order to respool an 8570 foot length of 1 1/4
inch wire on the winch drum under tension, a 6000 pound weight was lowered
to the bottom, the remaining 2200 feet of wire payed out, and then the
respooling under tension began. This was done in preparation for using
that particular wire as a lowering line for the after vertical leg counter-

weight. The 100 kip acoustic release was also installed in-line.

During the lifting of the weight the winch transmission failed. The
maximum load during this operation would have been about 20000 pounds, well
within the rated capacity of the winch. In both lowering and raising there
were no noticeable impact loads applied. However, the winch failure was

subservently responsible for a seven day delay in the project execution.

After the winch repair the above operation was repeated on the morning of .
11 July 1978 without further incident and by late afternoon the lowering of the

after vertical leg counterweight began with the 100 kip acoustic release being used.

The lowering of the after vertical leg was planned to be done slowly
with pay-out under power. But, because of some lack of coordination, on deck the
winch operator let the anchor to free-fall. The system was falling at a high speed
when the operator hit the brakes and stopped the drum rapidly for a few seconds.
He then released the brake and allowed the anchor to free-fall again. Shortly
thereafter, the load was released. Upon recovery of the acoustic release, it was seen
that a cotter pin had been sheared allowing the load to drop. The lowering
wire was very tight on the drum but there was still some cutting in during
pay-out. The free-fall combined with vibration of the system apparently caused

the failure of the acoustic release and premature release of the load.

The free-fall pay-out was unintended, and may have contributed to the problems
of the project. As will be discussed in following parts of this report, the rela-
tive positions of the MANATI and the SQUAW when the drop occurred could have
permitted the wrapping of the after vertical leg wire around the bow mooring
wire. Whether the free-fall was due to acoustic release failure only or

whether the winch operation was a contributory factor cannot be determined.
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COORDINATION OF SHIP MOVEMENTS WITH MOORING OPERATIONS

e There were a number of incidents that occurred during the attempt to
moor the SQUAW that indicated a lack of coordination between the

working deck and the bridge and a lack of understanding on the part of

the ship operators as to what was intended. A few such examples are sufficient
to illustrate the problems that were created by this lack of coordination and

understanding.

On 27 June at 1615, while the acoustic release system was being checked and
without notice to the people on deck, the MANATI suddenly accelerated to a
speed in excess of 10 knots. Acoustic release transducers and the fathometer
transducer were in the water and, as described in the daily log of events, one
acoustic release transducer wus damaged to an extent that it could not be repaired
aboard ship. There were a number of other instances with lines over the stern
and when people were working on deck when unannounced ship maneuvers caused
drastic movements of wire, equipment, and personnel. In one rapid turn the
mobile crane, supported on its wheels alone, moved out of control across the
deck, fortunately without serious consequences. Such actions constituted a

(e severe safety hazard throughout the operation as well as the equipment damage

noted above.

Also mentioned earlier was the apparent 1000 foot movement of the north
anchor that occurred during the night of 28 June. In spite of the fact that
orders had been left on the bridge to hold a slight pull on the anchor to the
southeast all night, there was evidence that the anchor was moved some 1000
feet to the northeast during the night. This would have required a pull in

that direction of something on the order of 20000 pounds.

The final operation for the next day, 29 June, was to attach the stern
mooring wire to the SQUAW and to pay it out to form a large catenary. The
MANATI was to hang on the moor over night. In the evening, the SQUAW was
between the MANATI and the place where the north anchor was estimated to be.
From all later observations this estimate seemed reasonably accurate. At dark
the SQUAW was well to the southeast of the anchor point and the MANATI was well
to the southeast of the SQUAW. Between the SQUAW and the anchor point was 45
feet of chain, 8570 feet of wire rope, and then 180 feet of chain to the anchor

clump. Between the MANATI and the SQUAW was 8570 feet of wire rope plus 45
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feet of chain. The water depth was 6300 feet. On the morning of 30 June,
the SQUAW was just off the starboard beam of the MANATI and both vessels
were within 2500 feet of the estimated anchor position. The proximity of

the vessels and anchor is shown in Figure 42,

The proximity of the SQUAW and the MANATI created a good deal of con-
cern as to whether the bow and stern mooring lines might have intertwined
during the night. However, the contractor personnel insisted that the vessels
could not have turned about each other nor could the SQUAW have rotated during

the night. Yet there was no deck log maintained that would bear out this con-

tention, no headings were recorded, nor was there any assurance that when the

' MANATI got underway in the morning it did not move between the SQUAW and the

north anchor position.

It was certainly not
intertwining of the bow and
standing on the part of the
that this was the time when

in the parting of the south

rudders abaft each screw.

the contractor's intent to permit this potential
stern mooring lines but, due to some misunder-
ship operating personnel, it is probable

the twisting occurred that ultimately resulted

mooring line.

(. OPERATION OF THE MANATI IN TOWING SITUATIONS

The MANATI is a twin screw vessel, with a total of 2300 horsepower, and
With this arrangement the ship should be capable of
developing a dead pull thrust of at least 45000 pounds and a side force at the
rudder posts of comparable magnitude. Thus, without the assistance of any

other vessel, the MANATI had the propulsive and maneuvering capability to cope

with any towing situation that could have been encountered during the operations.

Despite these characteristics there were few times during the operation
when the MANATI towed the SQUAW or pulled on a mooring system that she was
handled in such a manner as to demonstrate her inherent capabilities. Only
when the CHALLENGER or the CONTENDER was controlling her bow was the MANATI

able to move a towed system in the desired direction.

The majority of pulling operations could have been handled quite satis-
factorily with both engines idling, clutched in ahead, using the rudders on
manual control. Instead, the practice throughout was to run primarily on one
engine and to attempt to change heading by operating one propeller ahead and

B the other astern. This latter mode of operation of a towing vessel is not
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only futile but results in overworking clutches and engines to the point

where clutches overheat and engines may break down.

In a towing situation it is immaterial where the towing vessel is head-
ing; it is its direction of translation that is important. When control is
attempted by running propellers in opposite directions the net ahead thrust is
only the difference between the ahead thrust of one propeller and the astern
thrust of the other. The astern force applied by the towline must be exceeded
by this propeller thrust difference. The torque on the ship, created by
reversing one propeller, is opposed by the moment of the towline pull about
the centerpoint between the propellers. Side force, which is essential to
translation of the system, is limited to the small component of the thrust

difference in the desired direction of travel.

When rudders only were used in attempts to translate the towed system
in a given direction, they were invariably turned in the wrong direction to
achieve the desired motion. The tendency was always to turn the rudders so
as to head the MANATI in the desired direction of travel. In a free-running
ship, this applies a side force to the stern so that the bow swings in the
opposite direction from the stern side force. In a towed system, the entire
towed system swings in the direction of the applied side force. Several
examples of this movement in a direction opposite to that intended are pointed

out in Part V.

During the SQUAW mooring operations this inability to maneuver the
MANATI as required was overcome by using a tug for mancuvering assistance.
However, on more than one occasion the tug being so employed could have been
serving a useful purpose elsewhere in the operation, such as observing or
turning the SQUAW. Had the tug been available for such activities, some of

the problems encountered might well have been avoided.
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PART V

TRACKING OF THE SQUAW AND MANATI DURING MOORING OPERATIONS

NAVIGATIONAL SERVICES, EQUIPMENT, AND TECHNIQUES

P P

At the suggestion of CHESNAVFACENGCOM, Crowley Maritime Corporation had
contracted with Navigation Services, Inc. of Ventura, California to provide

equipment and personnel aboard the MANATI for precise geographical location

L

- of the ship throughout the operation. The system furnished included a

Motorola Mini-Ranger with a rotating antenna that could pick up signals from

- two NSI transmitting stations. One, designated ALTA was located on San Clemente ;;5; 
-‘ Island, some 83 kilometers from the mooring site, and the other designated
WOODSON was located near the town of San Clemente on the mainland some 110
kilometers from the mooring site. These stations were so located that almost
exactly perpendicular fixes could be obtained from the range-range output
information. A Hewlett-Packard computer provided this output that could be

o plotted directly on charts furnished by NSI.

In addition, there were available computer programs to convert successive

\.’ position fixes into speed and course made good and distance travelled. From
these data it was possible to program a hand calculator to convert to an x-y
plot of the positions, both true and relative, to the target mooring position

or other vessels.

It was found that the radar on the MANATI was sufficiently accurate so
, that it could be used to get the relative bearing and range of the SQUAW or the
. tug from the MANATI. The calculation of x-y coordinates of all ships could

<"

therefore be programmed for hand computation and this technique was used

»
EE extensively during and after each event of the operation. The plots made
using this technique form the bases for much of the discussion in the following

sections.

PLANTING, SETTING, AND LOCATING THE NORTH MOORING ANCHOR %

v..
1
1
i

The first element of the SQUAW mooring system implantment operation was
to be the installation of the north mooring anchor. The Project Execution Plan,

Appendix II,called for this anchor to be located 6000 feet directly north of

the specified SQUAW moored position. The anchor system was made up during the

..Ijrfl‘—\:.ﬁ r‘ v"

day of 28 June 1978 and lowering started at 1530. As related earlier, the
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acoustic release used in the system triggered prematurely and the anchor fell
directly to the bottom. At this time the MANATI was within about 300 feet of
the target anchor position so it is presumed that the location of the drop

point was as close as could possibly be expected.

After the MANATI released the moor, plans called for the tug to apply
a 16000 pound load on the SQUAW and mooring line toward the south in order to
set the north anchor. It took a strain on the towline and the tensionmeter in
the towline built up to a 20000 pound reading. Although the tensionmeter was
vibrating significantly, it was felt that the north anchor was set and holding.
After this the MANATI took over the SQUAW stern mooring chain from the tug and
secured it to the crown line in order to carry out an unplanned unspooling and
respooling operation which concluded at 2330 on the 28th with the MANATI some
7000 feet southwest of the initial north anchor drop point. Adding up the
lengths of wire between the anchor and the SQUAW, the SQUAW and the MANATI, and
the distance of the Mini-Ranger antenna from the MANATI stern, this indicated
about the right distance from the anchor. It was therefore concluded that the

anchor had not moved and that the SQUAW and MANATI were hanging downsea of it.

There was a fairly heavy sea running and the forward mooring line, in
resisting the downsea force applied to both the SQUAW and the MANATI angled
out from the bow indicating that the loading was significant that night. How-
ever, on the morning of 29 June the seas were down and the chain at the bow of
the SQUAW hung straight down. Yet the Mini-Ranger showed us to be 7000 feet
northeast of the anchor drop point and it was reported that during the night
we had been pulling SQUAW at MANATI headings of 060 and 070. Although there
was no way of making a rational analysis of just what had happened to the
anchor during the night, the best estimate was that it had moved 1000 feet to

the northeast of the drop point as shown in Figure 43.

It was obviously highly desirable to know with more certainty where the
north anchor was actually located before attempting to set the south anchor.
The means proposed for making this determination was for the MANATI to move the
SQUAW to a point southeast of where the north anchor was estimated to be. At
that point the mooring line could be pulled out to the southeast with a 16000
pound force as measured on the dynamometer at the stern of the SQUAW. With
this horizontal force, the distance from the MANATI antenna to the anchor point

was calculated to be about 7000 feet.which would place the north anchor somewhere
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on a 7000 foot radius from the MANATI location. After determining the arc s

. -~ »'\b

from the first point, the MANATI would then move to the south of the esti- i??;:v

: mated north anchor point, pull to the south with a 16000 pound force, and O

then swing a second 7000 foot arc from that point. The intersection of the

two would then give the north anchor location with some precision.

The maneuver shown in Figure 43 is the MANATI track that resulted from
this planned exercise which started at about 1400 on 6/29/78. Then it was
discovered that the MANATI by itself, with the SQUAW in tow, was incapable of

executing the necessary maneuver as discussed earlier in Part IV. When the
MANATI got to the point at 1500 where it should have headed southeast, a left -
rudder order was given. This caused the ship and tow to translate to the west ; e
and the planned 16000 pound pull to the southeast was never applied. During '._“_
this period, the CHALLENGER was attached to the bow of the MANATI, mainly in .flﬁﬁ
an attempt to control her heading but at 1513 the CHALLENGER was ordered to 5{}1
pull the MANATI to the south. At this point the speed picked up from 2.11
knots to 3.45 knots until 1522 when the three vessels slowed down abruptly

to a speed of 1.46 knots. During the period from 1522 to 1539 it was apparent

that the north anchor was being dragged south with a pull of up to 25000

(,» pounds or more being exerted as rcvad on the SQUAW tensionmeter. R

Thus, because of lack of control over ship maneuvers, and an apparent
lack of communication as to the purpose of the exercise, the only outcome of

this afternoon's work was to drag the north anchor to a point some 2200 feet

southeast of where it was intended to be. Its estimated position at the end ',_f

of the exercise is shown on Figure 43.

PLANTING, SETTING, AND LOCATING THE FIRST SOUTH MOORING ANCHOR

On the morning of 6/30/78 the SQUAW and the MANATI were next to each -
other in close proximity to the new north anchor position. The bow mooring

line system connected the SQUAW to the anchor and there was 8570 feet of 1 1/4

inch wire hanging between the stern of the SQUAW and the stern of the MANATI.
The remainder of the stern mooring line system including chain, clump, and !
anchor was made up as the MANATI moved slowly in a southeasterly direction.
The anchor was lowered overboard at 0930 and about 4000 feet of crown line
payed out. At about 1100 the MANATI got underway on one screw headed to the

- southeast as shown in Figure 44.
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A now south anchor point had been established 12000 feet due south of the
recently estimated north anchor position as shown. The plan was to run some
8700 feet south of this point while paying out 11000 feet of crown line. This
crown line plus the length of wire in the stern mooring system was calculated
to position the anchor on the bottom 6000 feet south of the SQUAW with the
required tension of 33400 pounds in the north and south mooring lines with the

anchors spread 12000 feet apart.

rﬁ As can be seen in Figure 44 the MANATI started to slow perceptibly at
1125 as the SQUAW started to move. Up to this point the advantage of tracking
' the SQUAW with radar had not been realized but the submar: e was kept under
‘ visual observation throughout. When the SQUAW started to move,the MANATI

started to head away from the target position. Right rudder was ordered, and

T

naturally the MANATI translated to port. At 1144 the rudder was moved amid-
Ei ships and the other propeller was cut in. For twenty minutes the MANATI was
making headway to the south but at 1204 the stern sheave failed and the pro-

pellers were stopped. The horizontal force in the line due to the catenary

immediately pulled the MANATI practically due north at an average speed of 1.6

knots for a half hour before the anchor was felt to hit bottom. At that point
the remainder of the crown line was payed out and the south anchor position

estab.ished.

By 1319 the MANATI drifted downsea about 1800 feet and a new run to
plant the south anchor was initiated. The SQUAW, in the meantime, had drifted
about 4500 feet east of a point halfway between the two anchor positions,
approximately where it is shown at 1400 on Figure 44. The MANATI again headed
for the south anchor target point, passing it at a speed of about 2.7 knots.
This speed dropped to one knot when the MANATI was about 3000 feet south of
the target point. A radar reading taken on the SQUAW showed it to be at a
distance of about 13000 feet; at this point there was about 20000 feet of line
out between the two vessels and the SQUAW was obviously moving, but broadside
to the line of tow. Because of concern that the north and south mooring lines
might be crossed and twisted, the towing for the day ceased and the crown line
f was buoyed off. After analyzing the data from the day's activities, a new

position for the south anchor was estimated as shown in Figure 44 .

On the morning of 1 July another attempt was initiated to pull the

south anchor into its final position. Learning from the day before, the

......................................
....................................
............



_________________ A At N S il M i dal S 4 5, Pl SN Al A Sl Shalt et Hn i A RN A Nk e Ma Rt

was taken aboard and pulling on the crown line started at 1113 with the

CHALLENGER was tied to the bow of the MANATI to permit it to stay on course. ;{f{f
At 0557 the SQUAW had been located at 1500 feet due east of the midpoint %f?i;
between the estimated north and south anchor positions, as shown in Figure 45B. Zkg;i
By the time the first radar reading of the pulling operation was taken, 1113, tgg:i;
the weather hid picked up some and the SQUAW moved another 1500 feet east :&§£3
along the same line which put her just 4600 feet from each of the anchor :;;:§
positions. This placed a high level of confidence on the previous estimates P
of anchor location. Ef -
At about 1100 the MANATI picked up the crown buoys within about 1500 i;:;

feet of where they had been dropped off the day before. The spherical float ;:;g

.. |

CHALLENGER and MANATTI moving generally to the southwest. Radar ranges and
relative bearings were taken on the SQUAW and the MANATI position and true
headings were recorded at about five minute intervals. The track of each ship

is plotted in Figures 45A and B; the MANATT headings designated by arrows.

It can be noted that, as the MANATI moved southwest for the first hour

there was essentially no movement of the SQUAW. The small position variations
are probably due to range or bearing error which are minor. At 1200 the move-" _
ment began to slow and for the next hour the MANATI and CHALLENGER seemed to u?;ﬁ
swing on the south anchor with little forward progress. Then both ships S
increased turns and the south anchor quite obviously broke loose. At 1300
the progress of both ships to the southwest resumed and the SQUAW began to
track behind them.

The SQUAW gradually picked up speed and between 1325 and 1335 she was
moving as fast as the MANATI. However, at that time the SQUAW travel slowed

and it was postulated that the north anchor began dragging about due south. E__;j
Between 1335 and 1400, when towing stopped, it was estimated that the north anchor :
and the south anchor had both dragged 3400 feet south of their morning positions. b

To indicate the level of horizontal force acting on the system cate-
naries, when towing stopped and the CHALLENGER cut loose at 1400, the MANATI
was pulled astern at an average initial speed of 3.75 knots. Also the total P
distance between the SQUAW and the MANATI at this point was 16200 feet when T
the total length of line between the two ships was 11000 feet of crown line
V"l

-77- T

IS 3 TSI T G 0 il G S PSS




\e

/ SQUAW POSITION
1400 / @ 11,78 - 1338

e

N

STIMATED SOUTH ANCHOR
POSITION 7/1/7@ - 1400

100

TRACK OF MANATI BY
MINI- RANGER  7/1/78

[=

100 2000 3000
—_—— 7

e & ¢ 2
FEET 100

"o 1500 2300 bR ]
SCALE IN FEEY

11° e

CROWN BUOYS RELEASED
TuTR - 13 \
~ e
~
e

r

byl ¥l

100

“o?

RUNS OF MANAT] AND SQUAW
ON 7178 WHILE INLTALLING
FIRST SOUTH ANCHOP AND MOORING LINE

FIGURE 45A. TRACK OF
MANATI ON 1 JULY 1978




CAIL TP S A HE A E A A e S A S A (I G M A S A

---
.
v e

[a

e

MOVEMENT DURING RARLY
MORNING OF 428 78

i
-, ;
7 K
' ESTIMATED NORTM ANCHOR

v
NORTH A [~
ontw u.c';:ﬂn hOP POSITION 6/29/78 - 1400

\
\
\
\
\
‘ N
\
\
4
ESTIMATED NORTH ANCHOR
POSITION  8/29/78 - 1700
i
1
)
1
I
1
1
1
)
]
]
t
|
)
1
! 40
]
! ' 123
'
! 134
) S0UAW POSITH "
ESTIMATED NGRTH
ancrorn posinon O V1778 - 0887 8
71,18 - 1400
SPECIFIED
SQUAW MOORED wrw
POSITION B /n
[] 1008 2000 3000 4000
= —~ —7— -~ e t—— |
168 ¢ a2 £ ] 1300 2590 3300
FEET 100 SCALE 1N FEET 328

FIGURE 45B. TRACK OF
SQUAW ON 1 JULY 1978

SOUTH ANCHOR DROP .
POINY  #/30-78- 1233 '®

ESTIMATED SOUTH ANCHOR
POSITION 8/30/ 78 - 800

SOUAW POSITION
1400 / ® mine-wie

TRACK O

RADAR

F SOUAW BY
m're




I._
I;

SO

&

MM NN AL

(o

plus 8900 feet of mooring wire and chain for a total of 19900 feet. This
meant that the south anchor had to be lifted at least 650 feet off the bottom.

With the data available it would be possible to calculate what were
the forces acting on the entire system at this point. This may be the subject
of a later study since these are the forces that must have been the cause of

the later parting of the south mooring line.

When the MANATI ceased being pulled to the north of the south anchor

it drifted to the northeast and finally cast loose the crown buoys at 1521.

It then proceeded north to get a fix on the SQUAW which was found to be within
a few hundred feet of its last radar position. Also the SQUAW was at that time
in a true north-south orientation and there is no question but what she was a
securely moored between the north and south anchors. Furthermore, it was felt ;;ijff
that, at this point, the locations of both anchors, and particularly the south :

anchor, were quite precisely determined as shown in Figures 45A and B.
MOVEMENTS OF THE MANATI DURING INSTALLATION OF AFTER VERTICAL LEG

The next set of movements of the vessels involved in the mooring opera-
tions that suggest analysis are those which took place on 11 July 1978 when
the after vertical leg was installed. It should be noted that at this time
the south mooring line connection was believed to have parted and, although.obvious
to some participants, this failure was not recognized by the contractor per- \

sonnel in charge of the operation. Therefore, it was assumed that, during the

period when the vertical leg was being made ready for lowering, the SQUAW was
being held by the mooring lines in a generally north-south orientation. No
attention was paid to compass headings during this period and, since the SQUAW

was alongside during most of the operation, radar fixes were not obtained.

After taking soundings at the proposed SQUAW moored location the MANATI
headed for the SQUAW at noon, backed down on the port side of the submarine,
and at 1356, as shown in Figure 46, started making up the after vertical leg.
During the period between noon and 1356 a 180 foot length of chain had been
cut and the end of the 5740 foot vertical wire was shackled to it. When the

MANATI backed down on the submarine, the 90 feet of chain secured to the after
padeye on the bottom of the SQUAW was cut loose from it. deck lashings. The
end of the 90 feet was then pulled aboard the MANATI and secured to the 180

foot chain. The chain was then eased overboard.
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During all of this operation the SQUAW and the MANATI could have been
no more than 270 feet apart. During this make-up the MANATI first moved about

2000 feet southeast over a period of atout an hour with the SQUAW increasing

] T TS
. [ R

its southeast distance from the north anchor from 2600 feet to 4700 feet.

A
" 'I

A

Then the MANATI moved west northwest as it payed out the 5740 feet of vertical

&

leg wire. It can be assumed that this wire was run out between 1502 and 1536
and that the next hour was used in making up the lower section of the after

vertical leg including chain, swivel, and clump.

By 1631 the SQUAW had again been drawn up to the stern of the MANATI
as the connecting vertical leg wire dropped down. At this point the stern of
the SQUAW was being drawn toward the MANATI and the bow was held by the north
mooring line so the heading of the SQUAW was nearly due east; the horizontal

distance of the bow from the north anchor was about 3000 feet.

Since it was desired to lower the after vertical leg down from the port
side of the SQUAW, and because it was intended to get some distance away so
the leg would swing down should the acoustic release fail again, the MANATI
moved in a generally northerly direction and, when she was about 3000 feet

( north and off the port beam of the SQUAW, lowering started. At this point
b the SQUAW was headed approximately east and the MANATI headed north.

As related earlier, the acoustic release did fail at 1813 and the
vertical leg and clump dropped into position. At the instant of release, the
-. Mini-Ranger position and heading of the MANATIand the radar range and bearing
of the SQUAW were recorded. MANATI heading was 335° True, SQUAW range was
2700 feet, and relative bearing was 203°. The potential for interference
L‘ between the bow mooring and the after vertical leg is shown graphically in
!E the projections of the mooring line and the travel of the vertical leg clump

given in Figure 46.

MOVEMENTS DURING INSTALLATION OF FORWARD VERTICAL LEG

Just before noon on 12 July 1978, the MANATI moved over to the SQUAW
to shackle up the chain on the forward padeye bclow the submarine to the chain
on the deck of the MANATI. At this time the SQUAW was headed at 105° true with
its stern upsea toward the north anchor about 3000 feet from the estimated

anchor position as shown in Figure 47.
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When the chains had been connected and overboarded, the MANATI got

B G e g A0 a2

"~ underway to the southeast with the idea of turning the SQUAW around so that
the forward vertical leg could be lowered from the port side with the SQUAW
headed north toward the anchor point. However, almost as soon as the pulling
started the MANATI crossed the bow of the SQUAW from port to starboard. This

Can go o= o /4

meant that the forward vertical leg chain (which was 270 feet in length) was
crossing over the bow mooring chain (45 feet in length). To avoid this, the
MANATI swung to a northerly course to try to unwrap the vertical leg from the
mooring. However, shortly thereafter, at 1316, the SQUAW began to rotate
counterclockwise and, by 1318, it had turned 180° and was headed upsea toward
the north anchor. but the MANATI was on the starboard side of the SQUAW instead
of on the port side as intended. While this was going on, as the MANATI was

- paying out the vertical leg wire, it turned to the northwest at 1318, and to

: the west at 1339, still trying to work its way back around to the port side

i of the SQUAW for the vertical leg counterweight lowering. By 1356 the MANATT
had passed between the SQUAW and the north anchor position but the submarine

- continued to turn and the MANATI could not work its way from the starbeard

' side around to the port side of the SQUAW bow.

‘Q The bow crossing did not finally occur until 1408. At that time the
navigator was requested to attempt to maintain the relative position; this he

did until 1444, when the orders were changed. During this period, when posi-

tion was held relatively well, the swivel, lower chain, and anchor clump were

attached and readied for lowering. However, during this period the SQUAW also
continued to rotate and to head directly for the MANATI.

Throughout this exercise the CONTENDER had been controlling the bow of
the MANATI. In a somewhat desperate attempt to get around to the port side
of the SQUAW, at 1444, the CONTENDER was ordered to pull first to the south
and then to the southeast but, by 1601 the MANATI was directly south of the

SQUAW and the submarine was headed directly toward her, i.e., a heading of

180°.
This strategy was an obvious failure so the CONTENDER was ordered to
[ move the MANATI back up to the area southwest of the north anchor point where
. the MANATI had successfully maintained position between 1408 and 1444. At
t about 1630 the towline to the CONTENDER parted so the MANATI continued on
l {f : course while the tug was sent over to the SQUAW to turn her around to a

b
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northerly heading so the forward vertical leg could be lowered on the port
side of the submarine. This was done and lowering of the clump started at
1650 when the MANATI and SQUAW were about 2000 feet apart. As the weight

of the lowering clump was gradually transferred to the SQUAW, the MANATI was
pulled toward the submarine until, at 1735, the two vessels were in close
proximity, perhaps 500 feet apart; the SQUAW was headed north and the MANATI
headed south. During the next hour the end of the vertical leg clump lowering
line was transferred from the MANATI to the SQUAW. In the interim, the SQUAW
eased around in a counterclockwise turn while the MANATI stayed off her port
beam during the attachment of the lowering line to the after port bitts. The

SQUAW ended up heading about 125° true when the operation was completed at
1907.

It may be noted that during this six hour period, when the bow mooring
was attached to the north anchor and the after vertical leg was attached to
its padeye below the submarine hull, the SQUAW started at a heading of 105°,
away from the north anchor point with the bow mooring line below the submarine.
It made a fairly rapid counterclockwise turn toward the north anchor and then
continued to be pulled counterclockwise around to a 180° heading. The tug
then turned it back clockwise to a northerly heading and the counterweight
was lowered. The SQUAW resumed its clockwise rotation and, for the last 125°,
the counterweight was 250 feet off the bottom with the SQUAW about 2000 feet

from the anchor and the mooring line again running under the submarine.

MOVEMENTS DURING INSTALLATION OF ECOND SOUTH MOORING SYSTEM

The next significant set of maneuvers of the MANATI, CONTENDER, and
SQUAW took place on 15 July 1978 when the replacement south anchor system was
being installed. At the start of these maneuvers, the SQUAW was presumed to
be supporting its forward and after vertical legs and the bow mooring line
which was connected to the north anchor. As shown in Figure 48, the north

anchor was believed to be at the same point as was estimated at 1400 on 1
July 1978.

Between 0600 and 1000 the new one inch wire had been shackled to the
stern mooring chain of the SQUAW and paralleled with a towrope. During this
operation the SQUAW again had its bow downsea headed southeast with its stern

angled toward the north anchor.
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The first part of the operation was a pull intended to make an additional
check on the integrity of the bow mooring line. As shown in Figure 48 this
basic run was made between 1144 and 1323. During this period the SQUAW was
close astern of the MANATI so its track is not shown. The north mooring line
and anchor appeared to be satisfactory so the MANATI then began paying out
the new stern mooring line as it moved back toward the north anchor. By the
time the 8700 feet of mooring line and 180 feet of chain had been payed out,
the MANATI was 4500 feet to the southwest of the SQUAW, and the submarine had
been drawn back to its earlier position, 2700 feet east southeast of the esti-

mated north anchor position,

The maneuver to bring the SQUAW to its target moored position and to
drop the new south anchor on its target begain at 1401. Although the MANATI
was headed to the southwest it actually moved initially to the northwest and,
as can be seen in Figure 48 the SQUAW, still heading southeast, moved north-
west toward the anchor position. This gave a fairly good indication of where

the anchor was at this point.

The MANATI, under the heading control of the CONTENDER, then eased
around to a path that would take it across the target point for the south
anchor. The SQUAW was gradually tracking along the planned path, but it was
moving broadside to the line of tow. At 1617 the CONTENDER was released from
the bow of the MANATI to go up to line up the SQUAW. The ensuing track of
the MANATI in Figure 48 shows graphically the ship handling problem that
resulted. The MANATI used left rudder to try to continue moving toward the
south anchor target and immediately began to translate to starboard as it
swung on the end of the towline. The tug was ordered back immediately and
attached to the MANATI bow at 1730; then the path of the two ships was changed

to a southerly direction.

At this point, the ZODIAC returned to the SQUAW and it was found that
she had assumed a north-south orientation, that underwater noises at thke bow
mooring line connection had ceased, and that there was now about a 15° lead
angle with the vertical of the bow mooring chain. As will be discussed in

Part VI, this was a probable point of a major failure in the system.

The three vessels continued along the same general course until 1927
when another sudden change took place. It appeared in Figure 48 that the

tautness of the connecting lines from the north anchor to the SQUAW to the
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MANATI had reached a maximum level and the entire system swung to the east

on a radius that had the north anchor as a center; the MANATI moving about 750
feet. Then the north anchor seemed to let go and, by the resulting movement of
the SQUAW, the anchor was dragged about 1000 feet between 1944 and 2013.

When this movement was first observed, propulsive power on both the
MANATI and CONTENDER was immediately reduced. As a result the SQUAW moved back
toward the new north anchor position and the MANATI moved back toward the SQUAW.
The new south anchor system was then put overboard and paying out of the crown
line started as the MANATI negotiated into a position just south of the south

anchor target.

At 2144 the run south was inititated when sufficient crown line had been
payed out. At 2228 power was cut and the anchor dropped to the bottom. The
drop was slightly delayed and so it appeared that the north anchor had been
dragged another 2000 feet south. The estimated positions of the north and
south anchors and of the moored SQUAW are shown in Figure 48. This completed

the new south mooring implantment operations.

NORTH AND SOUTH ANCHOR LOCATIONS

. RN R
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(‘ During the various movements of the MANATI and of the SQUAW, the various
positions of the north anchor have been shown on the track plots in what are Ff:i}
labeled as estimated positions. From the instant of the first precipitous drop s:%iE
at 1530 on 28 June the north anchor was not seen again. Therefore, its true Eﬁifi

location could not be known with any total degree of certainty.

,’.I ‘ .

Yet during the entire period of the operation it was possible through

various means to make fairly rational estimates as to where this anchor was
located. During intermediate periods, when the SQUAW was moored to this anchor
alone, the submarine movements and its heading lent further confirmation to the [,7;5

accuracy of the location estimates. This series of locations are depicted in

Figure 49. {i%
However, many of these position estimates were made on the assumption ;“ffi

that the bow mooring line dropped in a continuous catenary down to the chain, ST

the clump, and the anchor. It now appears that the after vertical leg crossed ;

over the bow mooring line when it was lowered and therefore, the weight of the

counterweight significantly altered the bow mooring line catenary. Later, the r"ii

forward vertical leg and its lowering line also apparently crossed the bow
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mooring line with a corresponding effect on its catenary contour. It is :4\.
Seh therefore probable that on the first southerly pull after the dropping of T
. o~ 1
the after vertical leg the true position of the north anchor was on the sl

order of 1200 feet south of the positions shown in Figure 49.

The position of the first and second south anchors, on the other hand, RS

v .
.

while not known as precisely originally were subjected to far less movement. -

Therefore, the positions shown in Figure 50 are probably reasonably accurate.
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PART Vi

SUBSEQUENT EVENTS RELATIVE TO SQUAW

RETRIEVAL AND DISPOSITION OF SQUAW HULL

At the completion of the effort by the Crowley Maritime Corporation to
install the SQUAW moor, the SQUAW submarine hull, then in a two point moor,
was left on station at sea. Subsequently, the Navy Public Works Center, San
Diego, coordinated efforts to install navigational warning lights aboard the
submarine which was lying on the surface with decks awash, about 40 miles

southwest of San Diego.

Subsequently, COMSERVRON ONE, under orders from CINCPACFLT, through
COMTHIRDFLT, cut the mooring lines, retrieved the SQUAW hull, and towed it to
Pier 13, U. S. Naval Station, San Diego

Contractual disputes arose between the Government (NAVSEASYSCOM-SUPSALV)
and the Crowley Maritime Corporation. Because of these disputes, NAVSEA
requested that CHESNAVFACENGCOM conduct a test submergence of the SQUAW hull

to determine the exact weight necessary to sink the submarine.

At the completion of the submergence test the SQUAW submarine hull was
released by CHESNAVFACENGCOM and by NAVSEA-SUPSALV. COMTRAPAC regained control
of SQUAW and, as directed by CINCPACFLT, is in the process of determining what
shall be the disposition of the submarine hull, The final determination had

not been made when this completion report was being prepared.

Events relative to the SQUAW project activities just described with

corresponding dates are chronologically detailed as follows:

17 July 1978 - Installation of SQUAW moor proved unsuccessful. Crowley Mari-

time Corporation vessel MANATI returns to San Diego.

18 July 1978 - Crowley tug, which had been standing by moored SQUAW submarine
hull, also returns to San Diego, thus abandoning the SQUAW, and creating an

unmarked hazard to navigation.

20-30 July 1978 - PWC, San Diego took unilateral action to provide navigation

lights aboard SQUAW, and to alert Coast Guard, notice to Mariners, etc.
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30-31 July 1978 - U.S.S. ABNAKI ATF-96 retrieves SQUAW submarine hull, towing
it to Pier 13, U. S. Naval Station, San Diego.

17 August 1978 - NAVSEA requests that CHESNAVFACENGCOM perform test sinking
of SQUAW.

1 September 1978 - CINCPACFLT officially terminates SQUAW Mooring Project.

28 September 1978 - CINCPACFLT requests that COMTRAPAC dispose of SQUAW hull
after CHESNAVFACENGCOM/NAVSEA submergence tests,

1 October 1978 - CHESNAVFACENGCOM funded by NAVSEA-SUPSALV to perform pierside

test submergence of SQUAW to determine weight required to sink hull.

24 October 1978 - Test submergence successfully accomplished by CHESNAVFACENGCOM
with the support of PWC, alongside Pier 13, U. S. Naval Station, San Diego.

31 October 1978 - CHESNAVFACENGCOM notifies NAVSEA of successful submergence
test and that the test completes the CHESNAVFACENGCOM use of the SQUAW

submarine hull.

22 November 1978 - NAVSEASYSCOM releases SQUAW submarine hull to COMTRAPAC

for final disposition in accordance with CINCPACFLT direction.

In addition to conducting the submergence tests on the SQUAW hull,
another investigation was launched into the reasons for the system failure.
The Civil Engineering Laboratory was asked to conduct a study of the probability
of snap loads in the mooring legs. The results of this study are given in the

following section.

PROBABILITY OF SNAP LOADS {N THE SQUAW MOORING’S VERTICAL LEGS

This study was conducted by Francis C. Liu of the Civil Engineering Lab-
oratory in response to a request from the Chesapeake Division Naval Facilities
Engineering Command FPO-1 in connection with the attempted depleyment of the
SQUAW mooring in July 1978. The SQUAW mooring consists of a buoyant submerged
submarine hull, bow and stern mooring lines and bow and stern vertical cable
legs with weights. The SQUAW mooring was to be deployed in 6,000 feet of water
with the hull susperded at a depth of 300 feet. One of the vertical legs parted
at the hull during an eight day period between 11 July and 17 July 1978. During

this period the SQUAW hull was moored at the surface by the bow and stern moor-

ing lines; both vertical legs with weights were suspended below the hull.
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The objective of this study was to obtain predictions of the line ten-
sions in the vertical legs during the stated eight day period. Surface wave-
induced hull motions can cause motions of the vertical leg clumps relative to
the hull of sufficient magnitude to create slack in the cable with subsequent
high snap loads. Since snap loads can result in cable failures, the probability
of snap loading is of great importance in determining the possible failure nodes

of the vertical leg in the SQUAW mooring.

A complete computer simulation of the SQUAW mooring system requires a
computer model which can accurately simulate the interactions between the four
mooring lines and the hull motion. Such a model is not available. In conven-
tional ship motion programs, mooring line interaction is crudely simulated by
a spring. Extensive analytical work is needed just to determine the equivalent
spring constant for a catenary mooring. However, the motion of the SQUAW hull
is only weakly influenced by the tension variations in the mooring lines. The
bow and stern mooring lines can be considered as a couple of soft springs which
introduce no significant tension change as a result of the hull motion. On the
other hand, the vertical legs have a much higher dynamic tension response due
to the potential out of phase motion of the suspended clumps. Even these high
dynamic tensions are relatively small compared with the hydrostatic uplift
force produced by the surface waves. Therefore, the dynamics of the vertical
legs can be analyzed using a decoupled two-stage method. First, the hull
motion can be computed at the vertical leg support with the wave height as the
only time dependent input variable; secondly, the vertical line dynamic ten-
sion can be computed based on the vertical displacement at the support. This

two-stage computation was used in this report.

The vertical displacement of the mooring leg support at the SQUAW hull
was computed using CEL computer program RELMO. Program RELMO requires input
on the wave spectra and the hull characteristics. Since the wave height was
not recorded during the time period of interest, design wave spectra corre-
sponding to significant wave heights of 2, 4, and 6 feet were used to compute
the line tension and snap load probability. Sea direction was also varied.
Although the SQUAW mooring was deployed in the North-South direction, rotation
of the SQUAW away from this orientation was observed. Also, the sea changed
direction with time. Thus, computations were repeated for head, beam, and

quarter seas.
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The ship-shaped hull was approximated by three circular cylinders and
a parallelepiped. The bow and stern sections were simulated by 14 ft diameter
x 34 ft long circular cylinders. The center section was simulated by a 20 ft
diameter x 58 ft long circular cylinder and a 11.6 ft wide x 3.5 ft deep x 58
ft long parallelepiped directly under the circular cylinder. Due to the lack
of information on ship motion characteristics for the particular draft, trim,
and external load distribution, only approximate values were used. The trim
and loading condion of the SQUAW hull of Figure 4-11, page 39 of Appendix I1
was used. The computer hull motion differs little from that of Figure 4-12,
Appendix II.

The second step involves computing the tension in the vertical line.
The vertical displacement power density spectral function at the vertical leg
support point was used as input excitation to compute the line tension proba-
bility distribution function by the CEL computer program CABANA. The program
has a one dimensional frequency domain solution for a given excitation, the
probability of a range of line tensions are computed. Snap loads are con-
sidered likely when the dynamic tension peak exceeds the static tension at
the top end. The probability of snap loads occurring is defined as the
probability of exceeding a tension level that equals the total static weight

of the suspension system (Cable plus Clump weight).

The results of the computer analyses are presented in Table 7. The main
variables were wave direction (or heading) and the significant wave height with
a total of nine combinations. The third column is the probability of snap loads
occurring. The 4th and 5th columns are the dynamic tension (peak variation about
static) and total tension (sum of dynamic and static) at 90% probability of
exceedence, respectively. Columns 6 and 7 are the same tensions at a probability
of exceedence of 1%. That is, if the clump were allowed to hang under the hull
for a period of 8 days the likelihood of the tension exceeding the stated value

is one out of one hundred.

One important input is the wave height spectral density. Figure 51 is
the wave spectrum generated by Program RELMO for a four foot significant wave
height. Figures 52 and 53 are the resultant six degree of freedom motion
spectra generated by RELMO for the bow support point of the vertical leg with
the SQUAW hull at a 135 1/4 heading to sea which is represented by the spectrum
of Figure S51.
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Table 7.

SQUAV Tensioa Susmsry

(Time period = § days.)

.
Meading '::::‘ Probability 2{;‘;::b:::;::" TI::::: :Z::::: T:::::n
(deg) o of Snap Load as) Y 90% 1% 13
(1) (1b) (1b)
20 6 0.9437 120,000 161,100 | 140,000 181,100
20 s 0.8972 92,000 135,100 | 110,000 151,100
%0 2 0.0 27,000 68,100 32,000 73,100
130 6 0.9673 73,000 114,100 87,000 128,100
180 ) 0.9367 $6,000 97,100 67,000 108,100
180 2 0.0 15,000 6,100 17,000 58,100
135 6 0.9376 92,000 133,100 | 110,000 151,100
135 4 0.9396 70,000 111,100 83,000 124,100
135 2 0.0 19,000 60,100 22,000 63,100

#Obtsined from probability distributioca functioa.

Table 8. Vertical Displacement Spectrum at Equal Frequency Interval of 0.1 rad/sec

INPUT wOTINN SPECTRIM

29

0, o, 0, 0, e, +98000£=05 ,7STO0E=02 ,13800Ee0N
28929008000 LLOASOES00 ,B97206000 ,A3190Ee00 ,76A00E00 ,84u890Ee00 ,STTO0Ee00 ,32800E-01
10000Ee02  ,1100PF=0 ,68000f=%a ,83000E=04 ,22000E=08 ,1000NE=0S ,30000E~05 ,18000f-0s
+23000E«08 ,§800°E=-08 ,10000E=Ud 00000605 ,10000E=05

DURATION QF SUBPENSINNS

SIGNIFJCANT FREQUENCYS

115¢0.0GMINUTES

t.tv0

DYNAMIC PESPONSES NF 4 K700 FT LONG 1,250 1IN NIAMEYER

1e1/8 wIRF RNPE #1TH ALQUNTFL WY 1.040
LO=wY SUR L Dawy (4] co Lbea ubd DENSen FREQ FREQ=F FREQeIN
43000,0 28000,0 1.0 1,0 34,0 s8,0 ol 3.0 ol
LANA ) DIAMETER X=AREA DENS~LINE ELASTICeINDEYX
2,540 2,200 1,2%0 .72 S08,5e7 13300000,000
DEPTH TOP aNGC TENSTOM ChOd YEL OWAG CNEF
en0N, 000 9,000 o,n00 fe.000 0,n00
I R R P L PR Y DY T LY LT L e e N T Yy
FREQUENCY FREQUENCY DodnPLIF  FNRLE/AL FORCE/D PT=mXFNR
»? RAD/SEC RATIO LR/FT/3EC2 LA/FY Ft
«150t<-01 ,100Ee00 O, N, 0, «570E+0a
o V1AE=01 ,200E000 O, 0, 0, .S70Ee0a
+877F=01 ,300F¢00 O, 0, 0, +570E¢ 00
«637€=01 L000Fe00 O, 0, a, «S70E¢00
o708k =01 ,SONEe00 ,127E¢01 ,281te0a ,T702E¢0} ,S70€¢0a
«958E-0t L,b00Ee0N ,J4SE*O01 ,V16te0s ,138Ee08 ,SYO0FeOS
s 111LeD0  ,TONESDD L172E¢01  ,372teDu  L182E+08 ,570Fe08
s127E€400 ,RODEC00 ,2205¢01 ,000tep0n ,N00Fe08 ,ST0Fe0Q
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o ?S5SE400  ,180Fe0)  LVEBEA0D 1702608  L050F.08 LA03F400
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03026000  ,190€¢01 ,S55E¢00 ,1v2ke0a ,Y68Ee08 ,343Ee08
«YIAESDO0 ,200EeN1 ,BANF¢00 ,B883ke0y ,3%%Fe08 ,327Ee04
¢e338E000 ,210C001 L82AE¢00 ,T7SLe0) 382408 ,)12Ee00
»ISNFe0N  L220F01 ,383F+0N  _,ABOLEOY ,334FEe08 ,290Fe0a
eJob6Ee00 ,L230Ee01 ,VubEe0N _H19E403 ,I2AEe0a  ,280E¢08
o3AOLe00 ,2aAEe01 ,V1SEC00 ,S01keQ0Y ,3216404 ,275Fe0a
o IOAES00  L250E401  2B9F+00 ,S33ke0) ,321Ee0N L288E000
818800  PBNEe0!  L2ATE#O00 L,ATIL40Y L,V319E408 ,254E408
+@30Ee00 ,270E+01 ,209E¢00 83740y ,31AFEe08 L245E¢0aQ
+B86E400  ,280E001 ,23Ee00 LA0TEe0Y ,319Fe08 ,237Ee08
oR02E000 L290E401 ,218Ee00 ,150Le03 ,V20Ee08 L229E¢0&
Table 9. Tabla of Response Operstor t
r
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Tables 8 and 9 and Figures 54 and 55 are copies of outputs from computer
program CABANA. Table 8 lists the ordinates of the vertical displacement
spectrum of the support point in equal frequency increments of 0.1 rad/sec.

The duration of vertical leg suspension is 11,520 minutes or 8 days. The
significant frequency is the frequency having the highest concentration of
energy. Table 9 lists the transfer function in column 5. The line tension
spectrum is obtained by multiplying the input displacement spectrum by the trans-
fer function. The variance of the line tension was then used to compute the
probability distribution function shown in Figure 54, Notice that a note was
printed under the graph to indicate that the probability of snap load is 0.9396.
Dynamic tensions in Table 7 were obtained from Figure 54. Figure 55 is a one-
minute time history of line tension generated by CABANA to show the expected

tension variation for a short duration.

The results of the computer analysis have shown that snap loads are
likely for significant wave heights of 4 feet or higher. Snap loads appear
to be more likely in beam seas than head seas. It is expected that the proba-

bility of snap loads will reduce as the time period of exposure is shortened.

Table 10 is a daily wave forecast taken between 11 July 1978 through
17 July 1978. The minimum sea was 2 feet and the minimum swell was 3 feet.
By superimposing the sea on the swell the wave height may be considered to be
4 feet. The energy containing periods correspond well with the wave frequency
used in the foregoing analysis. In conclusion, a snap load probability of
nearly one was predicted for 4 foot waves and a minimum 4 foot waves were fore-
cast during the time period and area of interest. Thus the occurrence of snap

loads in one of the vertical legs during the period in question was very likely.

Table ]0. San Diego Wave Forecast in Operation Ares

Direction Period Height

Date (deg) (sec) (fv) Remark
Jul 11 320 4 2 ses

320 s 3.5 swell

180 12 3 secondary s.
Jul 12 320 4 2 ses

180 10 S swell

320 8 4 secondary .
Jul 13 320 4 2.5 aes

320 8 4.5 swell

200 12 4 secondary .
Jul 14 310 3 2 ses

310 8 3 swell

200 12 2.5 . secondary s.
Jul 17 330 3 2 ses

330 8 3 swell

180 10 1 secondary .
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N LOSS OF THE FORWARD YERTICAL LEG

oo During the period 30 to 31 July 1978, when the ATF-96 retrieved the
SQUAW from its moored position, three of the four chains shackled to the hull

hi were disconnected using explosives. The fourth chain, that of the forward

vertical leg, was already disconnected from the hull due to the fact that the
connecting padeye and its doubler plate had been torn out of the hull and
approximately 800 square inches of the fairing plate to which the doubler was

welded was also ripped out.

The torn area of plating, as best it can be reconstructed from the

reports of divers and photographs at the scene, is illustrated in Figure 56.

PRESSURE HULL
NOSE CONE - 1°' PLATE

TEAROUT - 9" X 13"
KEELSON - 3/8" PLATE
FRAME 12 - $/16" PLATE
TEAROUT - 15™ X 46"

FAIRING BETWEEN TANKS [ & 2
OUTER PLATING AND PRESSURE HULL
NOSE CONE - $/16"° PLATE

OUTER PLATING FOR FORWARD BALLAST TANK, 5/16'° PLATE

LOOKING UP AT THE AREA WHERE THE FORWARD YERTICAL LEG
PADEYE AND ITS DOUBLER PLATE WERE TORN FROM THE HULL

FIGURE 56

The actual shape of the doubler plate is not known but it is obvious that the
applied load exceeded the shear strength of the 5/16 inch plate. Since the
keelson fairing between Frame 12 and the fairing piece remained intact, it is

fairly obvious that the two were not welded together.
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In spite of the suggestion in the previous section that this separation
might have been due to snap loads imparted by seaway motions it is doubtful
that this was the reason for the failure. A more likely reason for the loss

of the forward vertical leg is postulated below.

As described earlier, and as depicted in Figure 47, it is almost certain
that, when the forward vertical leg was lowered it was actually wrapped clock-
wise, looking downward, around the bow mooring line. Furthermore, it is believed
that the lowering line, connected to the forward counterweight, then followed a
path upward and counterclockwise to the point where it was secured to the after
port mooring bitts of the SQUAW. Thus, both the vertical leg and its lowering
line were wrapped around the bow mooring line. The mooring line generally
followed a catenary from the bow chock to its anchor, and since the forward
leg was hanging directly down from a point on the bottom 35 feet aft of the bow,
thus the chains at the tops of the vertical leg and the mooring line probably
crossed a short distance below the hull whereas the crossing of the lowering

line and the bow mooring line was probably far below the surface.

The fact that the SQUAW continued to hang downsea from its bow mooring
line, indicating that the line was tending aft, and the fact that during later

pulling on the stern, the SQUAW remained broadside to the direction of motion
are fairly good indications of lines twisted below. This was the condition on

15 July when the second stern mooring line and anchor were implanted.

Furthermore, the account of this operation in Appendix I, page 34 gives
some insight into the loss of the forward vertical leg padeye. As a pull was
applied to the after mooring line, and the forward mooring line was stretched
out, divers aboard the SQUAW remarked on the rubbing noises and vibrations of

the bow mooring chain and the fact that this chain was hanging straight down

without any lead angle. Between 1630 and 1730 on 15 July the vibration
stopped, the mooring chain took on a 15° lead angle, and the towing speed in L

the direction of tow increased markedly.

It is quite within reason to assume that this is the point where the T
forward vertical leg padeye broke loose from the hull. The combined forces &:i:
of vertical leg weight and vertical and horizontal pull on the bow mooring line -ﬁ:f}
wrapped around the vertical leg could well have exceeded 80000 pounds under ?;;;i
these conditions. This would have been sufficient to cause the observed damage TT?T
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since the padeye doubler plate was not welded to any structural members but

was entirely supported by 5/16" plate.

During this same period on 15 July the SQUAW changed trim to some extent
indicating that some of the load of the forward vertical leg could have trans-
ferred to the after port bitts to which the lifting line was secured. This
provides some further corroboration that this was the period when the separation

took place.

WEIGHT OF THE SQUAVW DURING MOORING ATTEMPT

After the forward vertical leg padeye tore loose from the hull, the for-
ward counterweight was still connected to the after port bitts of the SQUAN.
It may either have been suspended from the hull or resting on the bottom after
separation occurred since the lowering line had been cut with what was believed
to be sufficient length to reach the bottom. However, as noted above, this
lowering line very probably made a turn over the bow mooring line. When the
bow mooring line was under tension, the combined action of the two lines could
still lift the counterweight off the bottom.

Regardless of whether the counterweight was at that time on the bottom or
suspended, it definitely went to the bottom, along with the lowering line, when
this latter line was cut from the after port bitts on 17 July 1978. At that
point the SQUAW was lacking more than 50000 pounds of the weight designed for its
sinking. However, the contractor still contended that there was a distinct
possibility that the forward vertical leg had not been lost and that the failure
of the SQUAW to submerge was due to insufficient weights being provided in the
design. As a first step, the following examination was conducted comparing the

current mooring attempt with the previous mooring of the SQUAW.

A comparative analysis between the 1970 mooring by SUPSALV and the 1978
attempt by CHESNAVFACENGCOM in regard to weight applied during mooring has been
made. There are no known significant weight changes to the SQUAW subsequent to
the 1970 mooring. Examination of the shipyard (Long Beach) worksheet shows only
replacement of deteriorated deck plating and superstructure. Therefore, com-
parison of weights applied during mooring provide the best information as to
whether the SQUAW would have submerged according to the CHESNAVFACENGCOM design.

The CHESNAVFACENGCOM design (if installed according to specifications)
yields 35,376 pounds greater weight when compared to the 1970 SUPSALV mooring

.
j‘.
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system (see Table 11). This weight difference is reduced by approximately
6,880 pounds because of the substituted 1 inch wire rope installed as the
stern mooring leg. Considering this substitution, the weight difference
becomes 28,496 pounds (CHESNAVFACENGCOM design heavier).

Navigation records indicate that the mooring was not fully tensioned
by the contractor at the time of the attempt to submerge the SQUAW. In a worst
case analysis assuming both mooring legs were slack (hanging vertically), the
1978 mooring system was still heavier than the 1970 mooring by 2,910 pounds.
Therefore, even in the worst case with all lines vertical, the SQUAW should

have submerged if all lines were attached.

TABLE 11: COMPARISON - 1970 MOORING VS 1978 DESIGN

1970 1978
MOORING * MOORING
(SUPSALY) : (CHESNAV-
FACENGCOM)
23,500 L8S VERTICAL COMPONENT 29,050 LBS
BOW MOORING LEG
23,500 LBS VERTICAL COMPONENT 29,050 LBS
AFT MOORING LEG
11,420 LBS COUNTERNEIGHT LEG 23,273 LBS
BOW
11,420 LBS COUNTERWEIGHT LEG 23,273 LBS
STERN
0 FWD TRIM TANK 0
11,490 LBS AFT TRIM TANK 0
(CHAIN) 6,630 LBS WEIGHT INSTALLED ON 4,390 LBS(ANODES)
DECK
0 FRESH WATER IN -4,816 LBS(TANKS
BALLAST TANKS 1,2,9,1
36,660 LBS COUNTERWEIGHTS (2) 55,776 LBS
124,620 LBS 159,996 LaS

CHESNAVFACENGCOM DESIGN 35,376 LBS
HEAVIER THAN SUPSALV

.DATA TAKEN FROM ""THE SQUAW TECHNICAL REPORT ON SUBMERGED SUBMARINE HULL TARGET,"
NAVSHIPS 0994-011-2010

In order to confirm the fact that the weights included in the system
design were adequate to sink the SQUAW it was decided to conduct a pierside sub-
mergence test at the Naval Station, San Diego. Prior to the tests the weights
listed in Table 12 were assumed to represent the condition of the SQUAW with
decks awash. It may be noted that for these tests the fresh water in Tanks 1,

2, 9, and 10 had been replaced by sea water and all mooring weights were removed.
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Table 12. Dockside Condition of SQUAW with Decks Awash
b oo Weight Longitudinal
Pounds C.G. Feet from W
- Light Ship Weight 913,920 0.50
. Tanks 1 § 2, S.W. 107,587 22.35
Tanks 3 & 4, S.W. 156,464 6.04
Tanks S & 6, S.W. 97,776 - 9.67
Tanks 7 & 8, S.W. 107,587 -22.35
Tanks 9 & 10, S.W. 82,454 -35.60
Anodes 4,010 0
Total Weight 1,469.798 - 2.31

The total SQUAW buoyancy given in the SUPSALV report referenced in Table

11 was 700.66 tons or 1,569,478 pounds which would indicate a requirement for

an addition of 99680 pounds centered at 2,31 feet abaft amidships to sink the

SQUAW at pierside. However, that same report had shown that an additional 2.96 Rt
tons was required to sink the SQUAW in 1970 indicating that the hull buoyancy - f
was greater, i.e., 703.62 tons. This would mean that the total weight needed kh:{
to sink the SQUAW at pierside wui'ld be 106310 pounds. éi;:i

The pierside submergence tests were conducted with the SQUAW loosely
moored outboard of Navy Crane Barge YD-252 at the end of Pier 13 of the U. S.
Naval Station, San Diego on 24 October 1978.

Water in all of the SQUAW ballast tanks was blown out and refilled twice
to insure homogeneous bay water in all tanks. Bottom plates to all ten ballast

tanks had been removed, and were inspected by Navy divers. The top cover plates

on all ten main ballast valves (6'" valves) had been removed, and all valves were NN

.
left open. Ea—&

A calibrated 50000 pound dynomometer was hung from the crane hook and
read as each weight was handled. As a back-up, the tension read-out system on
the crane barge was checked each time a dynomometer was read. In each case the Eog
two readings were identical, or no more than 200 pounds different. Photographs

of these operations are shown in Figure 57.

As demonstrated in the copy below of the test certification, the total

weight required to submerge the SQUAW was 107000 pounds. The minimal difference
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between this value and the CHESNAVFACENGCOM mooring system design assumption
e is clear evidence that the system design had a valid basis and that the SQUAW

characteristics were basically unchanged since 1970.

CERTIFICATION OF TOTAL WEICHT REQUIRED TO SUBMERCE SQUAW SUBMARINE

Al

Veight Io Lbs. In Water
Stanped on lLesd Veight Alr Weight Weight Weight Placement
Ueight No. Clump Cerzified Measurement Hessurement Location
E-7 19,990 12778 20,000 18,000 Bitts on Port Dow
£-6 19,610 12/1% 20,500 19,000 Bitts on Stbd Quarter
E-9 19,400 12/718 20,000 18,500 Bitts on Port Quarter
E-4 19,600 127718 20,300 18,700 Bitcs on Stdd Bow
c-10 3,960 10/74 7,500 7,000 Bitts on Stbd Quarter
c-7 3,610 12/75
c-9
3,920 10/74 7,500 7,000 Bicts on Port Quarter
(No Plate on Weight) -
£E-1 19,918 12/15 20,200 18,800 *
TOTAL WEICHT PLACED ON SQUAW 107,000 LBS (In Water Weight)
t’ * - Finsl Veight Placed immedistely after of 3rd major frame evident on SQUAW Deck.

- When final veight placed on SQUAW Deck, SQUAW slovly submerged until bov deck vas approximately
S feet below wvater, and stern deck wvas approximately 2 feet belov vater. The SQUAVW wvae
slightly negatively buoyant (with no reading on dynomometer); Restrained only by the mooring

nes from the crane barge. s i
WITMESSES ,&j Fr2l

CHESNAVFACENCCOM . D. J. O'Neal, Master of Navy Crane Barge
A ¥D-225 Public Works Center

7 DORIN, CHESNAVFACENGCOM . G
/’_'c—,: C‘q (é:?. 27 oY .7ourncylln Rigger, Navy

< S .':lk»\v
71. BABER, .HESNAVFACENGCOM rane Barge YD-225
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APPENDIX |

SQUAW MOOR JOURNAL

A RECORD OF EVENTS RELATED TO THE
MOORING OF THE SUBMARINE SQUAW FROM
6,/24/78 TO 7 /17/78 AS RECORDED BY ROBERT TAGGART
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CHESNAVFACENGCOM contracted with Robert Taggart Incorporated to

assist in the preparation of the Project Execution Plan and the Final
Report on the SQUAW Mooring Project. As a part of the latter effort,
Robert Taggart participated in the installation phase of the project
from 24 June through 17 July 1978, The events recorded by him during
this period were contained in a journal which is reproduced in this
Appendix. As might be expected, the journal entries cover several
aspects ot the mooring operations in which Mr. Taggart was directly
involved and therefore are not entirely pertinent to the overall per-
spective of project operations. However, the entire journal, as
recorded, is reproduced herein so that all meaningful information will

be available for any future analyses of the project.
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SQUAW MOOR JOURNAL

;&; Starting 6/24/78

6/24/78 - Saturday

Reported in to the U. S. Naval Station, San Diego at 0900 on 24 June
1978. After considerable time lost trying to locate the SQUAW, was escorted
to Pier 13 by CWO Shaw, an ex-submarine sonar man who had used it as a target
during earlier submergences. He said that with the sonar they can get a fair
picture of its north-south orientation but can't tell the amount of trim it

may have.

Took several pictures from pier and looked for air pressure test
connections. Dick Asher arrived shortly followed by Hal Dorin and Chris Schoen
and 1 learned that they had finally decided not to pressure test. After getting
nearly set up the workmen were reluctant to drill into the hull for fear there

might be explosive gasses inside.

. At 1100 we started making draft checks in a rough ballasting experiment

\‘ using midship draft marks (which are actually 3'-8" abaft them and are of
doubtful accuracy since spacing is inconsistent and non-standard) and measuring
freeboards fore and aft. The forward freeboard was taken mainly on the port
side with a final check at the end on the starboard side - space between measure-
ments athwartships was only 4 feet; these were at a point later determined to
be 7'-11" abaft the bow. The after freeboards were measured at the after hatch
location and both port and starboard measurements were made by pole spanning
outside of ballast tanks. The first measurements were made in the nominal
""at sea' condition with ballast tanks 1, 2, 9, § 10 filled with fresh water,
tanks 5 and 6 free flooding, and tanks 3, 4, 7, and 8 blown out at the existing

waterline. Measurements in this condition were:

Forward Freeboard: 4'-10 1/2"
Midship Drafts: 17'-4'" Port, 17'-1" Stbd; 17'-2 1/2" Mean
After Freeboards: 5'-8" Port, 5'-11" Stbd; 5'-9 1/2" Mean

List to port was because of added chain weight on that side

At 1112 started venting ballast tank #7., Water mixed with air came out of vent.

Finished venting at 1122. No drafts measured. At 1125 started venting tank #8

1-3
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SQUAW MOOR JOURNAL - 6/24/78-Saturday (Cont'd.)

and finished at 1136. Water mixed with vented air on this tank also. Sus-

pected pipes filled with water were cause. Made new draft measurements as follows:

Forward Freeboard: 5'-5 1/4"
Midship Drafts: 18'-2" Port; 17'-10 1/2" Stbd; 18'-0 3/4'" Mean
After Freeboards: 3'-10 1/2" Port; 4'-3" Stbd; 4'-0 3/4'" Mean

At 1149 started venting ballast tank #3 which also had water mixed with air.
Finished venting at 1210 when we started venting ballast tank #4 which finished
at 1233. At this point ballast tanks 1, 2, 9, & 10 were filled with fresh
water and ballast tanks 3, 4, 5, 6, 7, § 8 were filled to level of outside

waterline. Drafts as follows:

Forward Freedboard: 3'-2 1/2"
Midship Drafts: 19'-9" Port; 19'-6" Stbd; 19'-7 1/2" Mean
After Freeboards: 2'-10 1/2" Port; 3'-3" Stbd; 3'-0 3/4'" Mean

At 1240 we started blowing all tanks (3,4,7,§8). Finished blow with SQUAW back

to sea condition at 1300. Drafts were recorded as follows:

\‘. Forward Freeboard: 4'-9" Port; 4'-11" Stbd; 4'-10" Mean
Midship Drafts: 17'-3 1/4" Port; 17'-1" Stbd; 17'-2 1/8'" Mean
After Frceboards: 5'-6 1/4" Port; 5'-10" Stbd; 5'-8 1/8" Mean

During the course of making these ballast experiment measurements, several dimen-
sions on the SQUAW were checked to verify drawings made for the Project Execution

Plan. Some of the results of these measurements are as follows:

1. Draft marks are 3'-8" aft of QQ at about intersection of ballast tanks
354 with 5 § 6.

o
.

In Janvary 1978 ballast and trim test measurements:

The forward point was 87" abaft the bow and the after point was 171"
abaft the after hatch. The location of the midship point cannot now
be determined.

3. Overall length measurements done in sections were as follows:
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SQUAW MOOR JOURNAL - 6/24/78-Saturday (Cont'd.) f}4R$
o Bow to § Fwd hatch 371-4" v
§ Fwd hatch to bhd between 3 § 4 and 5 § 6 381-0" -

Bhd between 3 § 4 and 5 § 6 to § after hatch  30'-7" s

€ After hatch to stern (best guess) 29'-6" §E£E?

Length Overall 135'-5" fqﬁf;

Vice given 134.62" % 4

,.":
A

4. Also working forward from ¢ forward hatch:

Lt
LY

raed (’4:! <

Then Hal, Dick, and Chris rigged the measured buoy lines with floats to show R
‘.' the depth of SQUAW on final submergence. Also Ed Spencer flew in and came ' -
down to the SQUAW. I returned to the hotel and started calculating results

of the foregoing tests. Considering the four measured conditions to be:

Draft at Marks Av ., Fore § Aft Draft

Cond. 0 - Ready for Sea 17.2¢ 17.34 A

Cond. 1 - 7 § 8 filled to WL 18.06 18.32 R
Cond. 2 -3, 4,7, § 8 filled to WL 19.63 19.72 L
Cond. 3 - Ready for Sea 17.18 17.43

Revised displacement program to correct for errors in pressurization tonnages _
at drafts > 17.42' and then calculated each of the above measured conditions ;ffjﬁ

back to the ready for sea condition. Came to conclusion drafts at marks were

erroneous and developed the following corrected results from tests: ii:
Cond. 0: T = 17.34! ASWO = 491.91 tons :
Cond. 1: T = 18.32" Bgy = 532.98 - 38.1 + 0.93 Bgy = 495.81 tons
o
Cond. 2: T = 19.72' A, = 582.05 - 41.6 + 2.3 - 60.5 + 3.33 Aswo = 483.28 tons ™y
Cond. 3: T = 17.43" ASW = 496.06 vs. calc. wt. of 498.92 tons .
o
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SQUAW MOOR JOURNAL (Cont'd.)

6/25/78 - Sunday

l Calculations continued on 6/25/78 when changes to displacement program

' for pressurization errors were made. This means adding 2.57 tons @ 17.5' to
the plotted displacement curves down to 2.34 tons @ 21.5'. Foregoing dis-
placements included this correction. These tests on 6/24/78 give us an

I average displacement in the seagoing condition of 491.77 tons versus the
498.92 tons calculated from weight information for a difference of 7.15 tons.
However, this is based on assumptions or perhaps erroneous calculations on
tank capacity curves. Note that the final difference is only 2.86 tons which

I would give us a range of reserve buoyancy (originally figured at 7.95 tons) of
from 10.81 to 15.10 tons which is on the safe side and still will not pick up

anchor clumps.

i Met with Ed, Hal, Dick, and Chris at 1100 on 6/25/78 and presented the

) foregoing results. It was decided that we would do whatever possible to
increase the weight of the vertical leg anchor clumps- - apparently they may
be able to get a shot of 2 1/4'" chain on each. Also we will assume for now

i ‘. that we have adequate reserve buoyancy. Ed would prefer to open up the flanges

' and valves on tanks 1, 2, 9, § 10 so that the fresh water would gradually be
replaced by sea water. 1 objected to this potential loss of buoyancy but Ed
fears that there may be a structural distortion at depths with a consequent

. strain placed on the pressure hull. The final agreement was to take the
flange plates off the 6" valves. Thus, if we have trouble sinking the SQUAW,

and therefore have excess buoyancy, we can open the valves.

Dick also informed us of a change in procedure in that the tensionmeter
‘ would be on the stern mooring line only and that the tensionmeter on the tug
would be used to guide them in applying the horizontal force required to set

the forward anchor. The main reason is that there is just not enough working

room forward on the SQUAW.

¥
Met aboard the MANATI at 0900 on 6/26/78 and talked with other partici-
pants. 1ad taken remaining part of first roll of film on evening of 6/25/78
" 4 of Crowley Yard and crane barge from outside gate. On morning and afternoon

of 6/26/78 took a long series of photos of the MANATI during loading operations
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SQUAK MOOR JOURNAL - 6/26/78-Monday (Cont'd.)

and used up most of second roll. The rig for level winding of cable is crude
H o and very slow. It also does not seem to apply sufficient tension but they

are being extremely careful to get wraps as tight as possible.

.
Yefyta
N
.

. b 2]

¥

Took pictures of ship, bridge, overboarding apparatus for weights and

v

- acoustic release. Acoustic relcase, one unit, did not check out properly so

R

. Doug Johnson from Interstate Electronics finally tried triggering the explo-
sive unit which did not work. He stripped it down again and checked all ele-
ments but could not get satisfactory results. It will be necessary to use a

retrieved unit rearmed for later drops.

‘ The Mini-Ranger antenna mast was erected and all electronics installed
: by midnight on 6/26/78 and all loadout was completed. Brackets for overboard
pipe to support fathometer were damaged during day and night but it was
decided to fix these at sea in the morning. Official departure of the MANATI
', for the mooring site was 0100 on the 27th. The SQUAW had departed under tow
at about 1800 on the 26th. Met her at first light on the 27th.

Y TYTs vy,

6/27/78 - Tuesday

.

. \e On the morning of the 27th things looked rather fouled up aboard the

MANATI. The Mini-Ranger navigation system was not working, it turned out that

a backup LORAN Cto be on the tug was not there, and someone had closed a door

on the fathometer cable during the night. However, all of these were resolved

by about 0930 and the MANATI started moving toward the assigned site. Meanwhile
the pipe cupports for the fathometer cable were being welded on, the cable

checked out and readied for a depth survey. Finished second roll of pictures

and started third roll with shots of SQUAW and tug in distance. Took additional
shots on deck and of transducer for fathometer being lowered over the side and

bolted in place. This was finished at about 1115.

There arose some question as to whether the crown line buoys are ade-
quate to have one alone support 11090' of crown line. However, they will give

it a check and two buoys can be put on if necessary. (10000%/buoy)

Fathometer syvstem was checking out well with estimated depth of 860
fathoms so test with plate target was started at 1415 on 6/27/78. Made measure- ?:Ff\
ments at 100, 200, and 300 feet below trandducer and finished at 1515.

Steering system burst hydraulic line in morning and lost considerable

fluid into bilge. Spare oil aboard was not enough to bring it up to dipstick

I1-7
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SQUAW MOOR JOURNAL - 6/27/78-Tuesday (Cont'd.)

ﬁ _.,

. so we were stuck until extra oil could be brought from shore. Rudders were
at hard right so it was only possible to go in circles. Therefore could make
no hecadway back toward mooring site. However, this allowed time to get deck

rigging done for first moor. Took pictures of layout.

Put acoustic release tranducers over on port side at 1530 and one of
the acoustic release units over on the starboard side. Checked out enabling
system and distance and azimuth measuring systems and all responded satisfac-
torily. Apparently this unit is ok. Completed test at 1545. Took pictures
on both sides of ship and in after end of port trailer where instrumentation
for unit was located. Remainder of day spent awaiting arrival of hydraulic

fluid for steering system which finally made it aboard by 2030.

6/28/78 - Wednesday

Got underway again at 0500 on 28th and put fathometer transducer back
in water for making depth surveys. Had one more steering failure but it was
due to overheating from too frequent activation of lever pilot. Went on

steering wheel to avoid this problem.

At the two mooring points the fathometer showed depths of 1050 fathoms,
just about what was given during the original survey. Decided to add about 115

feet of chain to the 90 feet of chain now on each of the vertical legs.

At about 0700 the tug Challenger with the SQUAW in tow started closing
with the MANATI. The tug came alongside and tossed a heaving line to the
MANATI and then passed over the bitter end of the towline. Using a capstan
and snatch blocks the line was flaked out on the MANATI deck and later hauled
up to an upper deck to get it out of the way. Several pictures taken during

this operation.

The 45' of chain at the bow of SQUAW came aboard the MANATI at about
0800 on 28 June. The length was quite short and drew the bow of the SQUAW

in almost snubbed up to the stern of the MANATI as the chain was made fast.
The pelicanhook on the towline to the chain was then broken off and the eye

at the end of the 8570' mooring line was shackled to the chain and overboarded.

ZODIAC took Asher and two others to the SQUAW where they attached line

to the stern chain on the SQUAW and carried it over to the tug. The line was

1-8
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SN
pulled aboard, the stern chain cut loose from the SQUAW side rail,and the tug -:ﬁ\i
started towing the SQUAW astern as the MANATI payed out the bow mooring cable. £ !

This part of the operation was completed at 0900.

The 8570 feet of mooring cable was then shackled to 180' of anchor chain

which in turn was eased overboard using a padeye on deck attached to a pendant

and pelican hook to hold the chain alternately as another pelican hook at the
end of the 1 1/8" crown line was payed out and steppcd back until the chain
bitter end approached the stern. The bitter end was then shackled to a 6000#
weight hanging over the stern in a specially formed rack. Another one shot

: |
of chain was already connected between this weight and the anchor. E{-{?

A line from the winch was then fed over the track at the top of the frame S
and the 6000# weight was lifted a foot or so. While in this position the diagonal ﬂif;ﬁ
support angles holding the bottom of the frame were burned through to clear a .
path for dropping the weight directly downward. The weight was lowered to the
point where it was hanging on the chain that connected to the anchor and the

anchor chain gradually fed out until it moved the anchor a short distance.

At this point, angles were welded to the anchor flukes to permit it to
skid more easily over the deck and stern. However, when it was allowed to go
it still toed into the pipe fairing over the stern and stood up on the tip of
one fluke. Getting it overboard wedged the 1 1/8" crown line deeply into the

wraps on the winch drum which was the start of a considerable amount of trouble.

Next the acoustic release was inserted in the line and put overboard. As
lowering started the line jerked significantly as thz wedged-in wraps on the

winch drum came loose. Then the acoustic release opened and dropped the load

to the bottom. This happened at about 1530 when fortunately we were very close

to the prescribed position.

The acoustic release was retrived and it was found that the electronic
package casing had vibrated down the support frame to the point where a bolt
on the casing head drove the trigger through the retaining cotter pin and
loosened the pelican hook which then released. The cylindrical electronic

package was held to the frame by two bands, welded to the frame and each

closed by a pair of bolts. There were two retaining keys, each a small cylinder t'";

about 3/8" diameter and 3/8'" long made of plastic which were all that was
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= SQUAW MOOR JOURNAL - 6/28/78-Wednesday (Cont'd.)
Qi}' provided, except for the band tension, to prevent this occurrence - very poor
*
design.

The first moor was then left in position and it was decided to take the
MANATI around to replace the tug on the stern of the SQUAW, We took over the

stern mooring chain from her and shackled it to our 1 1/8'" crown line. The

MANATI then headed south reeling out the crown line astern. The idea was to
then haul the MANATI back up to the SQUAW v..ile winding the crown line back
on the winch drum at a heavier tension than was applied by the gear that had

been rigged at the Crowley pier. The mobile crane, with a pair of sliding

blocks on the bumper, was still to be used to control the level wind feature - -
with the drum packed as tightly as possible. ij N
This operation was started at about 1700 with the MANATI headed south S:ﬁ?
unwinding wire. By about 1830 the rewinding had started with light tension ?‘*
on the drum - estimated to be around 10000# - and was completed by 2400. (Main ?ﬁ?ﬁ
gencrator down 2000-2030.) However, during the operation the MANATI was operating :fif
on one screw and it was difficult to maintain the 180° heading. As a result, E?i
\. by morning, it was necessary to do some remaneuvering as the mooring wire was L*
made up. ey
At 2330 on the 28th when pulling for spooling the wire had stopped we ilé;
were about 7000' SE of anchor drop point. Earl Lawrence left orders on the i;;;

rj

bridge to just clutch in one engine and hold heading at 135° but during the
night there were various reported headings of 070 and 060 which would account

for the drastic change in position.

6/29/78 - Thursday

Checked Mini-Ranger plot at 0900 and found we were about 7000 feet NE of
anchor drop point. Total distance about 200' + 30' + 600' + 135' = 965' or
say 1000'. This would have required 16000# horizontal force to put us where

we were if the anchor were still in place and at the time there was no

L, Lt
P
-

apparent tension in the towline. Thus, it appeared that the anchor had moved o
considerably. Q;;
—_— A . o e ‘-v-'v
*

For additional problems with acoustic release sce Note 1 on Page 1-39. S,

,
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SQUAKW MOOR JOURNAL - 6/29/78-Thursday (Cont'd.)

During morning of the 29th they reeled the 8570' mooring line on the
upper drum and started rigging chain for the second anchor drop. Meanwhile,
we discussed various alternative means of checking out where the anchor was

actually located. It was decided to move the MANATI back down toward the

SQUAW moored position and to take two horizontal force readings while pulling :ﬁkﬂﬁ
away from the initial anchor drop position with about 16000# at about 135° o

and again at 180° from it. We could then swing a 7000' arc from ecach posi-

tion where these readings were taken and the intersectim would determine

the anchor position.

After finishing up on deck we initiated this maneuver but for some A
rcason the measurement at 135° was dropped. Also the captain tried to A
bring the MANATI around to a 180° heading by running his starboard engine :
astern and port engine ahead. This torque on the ship obviously had no g“ii
effect with the SQUAW hanging on the stern. * Finally they called in the
CHALLENGER to put a line on our bow and haul us and the SQUAW around. The
tug put a line on at 1430. The SQUAW was actually pulled broadside from an
initial heading of 090° around to a heading of about 170°; the tug and
MANATI were both headed about 180° with the tug doing most of the pulling.
The tow then picked up speed as the catenary came out of the SQUAW anchor
line and then slowed again. At this point we later decided that we were

again dragging anchor.

Asher went in the ZODIAC to the SQUAW and read the tension force on the
dynamometer. He got readings between 15000 and 25000 pounds. The tug con-
tinued pulling to the south for a short time after the measurements were made.
From the plot we calculated he was dragging the anchor south for about 15 f

minutes at an average speed of 1.6 knots - a total drag of about 2000 feet.

We replotted the entire exercise and then calculated the speeds during
this operation. From the results Asher and I estimated the final anchor posi-
tion to be about 2000' southeast of the initial drop point. 1f we can put the !-;{
moor in a north-south direction the SQUAW should end up about 2500 feet off the .

target point which is within the prescribed half mile radius.

*
See additional Note 2 on page I1-39 for analysis.
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SQUAW MOOR JOURNAL - 6/29/78-Thursday (Cont'd.)

While this was going on, the SQUAW was pulled in on the towline and the
stern 45' of chain taken aboard the MANATI. Since the padeye to which the
chain was secured was more than 15' forward of the SQUAW stern, this left less

than 30' of chain for handling on deck and for separating the two vessels. The

seas were running fairly heavy and the MANATI was downsea of the SQUAW so there

was a large amount of relative motion between the two sterns and the seas

hitting the broad flat stern of MANATI threw considerable green water on deck. gi[

It was a fairly hairy operation. Finally the eye at the end of the 8570' of -:¥.i

mooring line was shackled to the chain, that length of wire was payed out, and 'lji‘v

stoppered off for the night. L ..

6/30/78 - Friday AN

The MANATI hung downsea and downwind of the SQUAW for the night but e

< '1..'.;‘
‘. in the morning, when the wind had died down, the SQUAW was practically alongside. ;j
No Mini-Ranger points were taken after 1715 but up to that point the selected e

spot for the probable north anchor location still looked good. In the morning

the first reading was taken at 0630; after the wind had eased off we drifted

i ‘. up closer to the anchor spot.* The MANATI then got underway and headed south
3 ' to within about 5400 feet of the newly selected south anchor point and stopped
[ engines while the rigging crew went back to work making up the anchor chain.

The end of the first two shots of chain reached the stern at about 0800 on the
morning of 6/30/78 ready to be attached to the 60004 clump.

By 0815 the clump was shackled to the chain by a short length of chain.
The clump was then lifted out of its support brackets and moved over to the

center of the transom. The clump went into the water at 0830. Next the two

anodes were attached to the chain (picture) a short distance away from the
clump and they were lowered into the water at 0845, Next the chain was
lowered furtner down and the crawler crane moved over to pick up the anchor
to put it in line for overboarding. The anchor chain was then eased on over-
board and the anchor stopped just short of the transom. A sling was attached

around the stock and shackled to the 1 1/2" wire on the upper drum of the winch.

Tension was tahen up on this line and the 1 1/8" crown line was shackled to the

crown of the anchor. The anchor was then cased overboard and the load trans- Fip;
ferred to the crown line with the sling being removed. This operation was —

o -
Sce Note 3 on page 1-41 for discussion on this situation.
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completed and lowering started at 0930. Got two pictures of the crown line

coming off the drum to show the tightness of the wraps. When about 4000 feet e—

of crown line was out the MANATI got underway at 1059 at minimum RPM on one ? :
screw headed for the newly designated south anchor drop point. The idea was i '3 
to move to about 8700 feet south of this point while paying out 11000 feet of 5”:3:
crown wire which was calculated to bring the anchor to the drop point. However, .y
at about noon the bearings failed on the stern sheave and it was necessary to _?::i
hold up operations. At this point in time, 1203, it was decided to pay out e
the entire 11000 feet of crown line and thus put the anchor on the bottom. ; 

The line was run out on the winch brake and greased to slide over the ix, A

stern shecave. At 1238 the anchor was felt to bottom out; by this time we had
been pulled 4800 feet due north by the catenary in the line. The navigator,
Jack Wilson, spotted in this point and we decided the anchor must be directly

below us. The crown line remained connected to the winch.

In the meantime, before the sheave failure at about 1120, Asher had
gone aboard the SQUAN to read the tension. The reading he got was 25000# but

. he also noticed that the stern mooring chain was leading back toward the bow
[

on the starboard side of the SQUAW; also the forward chain appecared to be

angled somewhat backward. This led to concern that somchow the lines were ONEA

twisted. r e
After the anchor drop at 1238 the MANATI drifted about 1800 feet due i:;;j

east. At 1319 we started off again at a 220 heading to attempt to pull the

anchor down to the target position. We continued pulling toward the south until

1408 when the MANATI had reached a point 3250 feet due south of our target _

anchor position that we had derived the night before. At this point we stopped E 1

pulling because of two concerns: (1) the tension in the crown line appeared

quite high, and (2) the fact that the SQUAW had remained broadside to the line

of tow lent credence to the theory that the mooring lines were twisted below

. "f‘,"’,"
. ,".','."".
A LT .

her. During this time the remaining crowiline was run out and buoyed off. L
\-': ~
Farl Lawrence, Dick Asher, and two divers headed for the CHALLENGER to ST
use that as a base for going over to the SQUAW for a closer look at the situa- iﬂi;
tion. Mcanwhile aboard the MANATI we debated what might have happened the night $;¢3

- before that could have allowed either the MANATI to transit around the SQUAW or

i
ok

the SQUAW to make a 360° turn on her own.
1-13 o

R L S - L TR Cel . PR . JEE - B T T L B T TN T
- P R SR T R R T Y - - - - . - . - . . - . - 0 - - - . - . - . . - . - - - -
Lt alistobodotistuinkolninbibadnbntotiatatninintiatdocinininhaniatonidnbedabatadeiadnbobodadsdadndadnbsdaniohodhbbtdutdid




adeadetndea B

SQUAW MOOR JOURNAL - 6/30/78-Friday (Cont'd.)

The diver went down one of the lines to 140' and could see about 40
more below him. He saw no indication of twist and the line appeared to go
straight down. Also the tug crew supported the MANATI watch officers in
saying there was no way the MANATI could have rounded the SQUAW during the
night and it was doubtful whether the SQUAW could have done a 360° turn in

the sea that was running,

We decided that Asher and I should analyze the SQUAW situation while
the riggers stripped down the stern shcave and Farl Lawrence would make a

decision relative to how the operation would continue.

We obtained from Jack Wilson the track points for the day and plotted
them up. Based on the assumption that we had pulled a full catenary on the
11000 feet of crown line, our travel south would place us 8700 feet from the
peint to which the anchor had been dragged. This meant that the south mooring
anchor had been moved only 650' during the operation. Also Dorin had obtained
a radar fix on the SQUAW at our most southerly point of travel and placed it

at 13000 feet. Based on our previous estimate of the north anchor location

we then spotted in where the SQUAW must be. This placed it only 4000' from

each of the anchors which meant that there would have been very little leadoff
angle during the pulling and a horizontal force of less than 4000#. Based on
this we agrced that the wires probably were not twisted or at least that twisting

could not be accounted for by the SQUAW failing to track behind the MANATI,

In the meantime, Earl had pulled down the sheave and found the bearing
completely destroyed. We could not lay the other two vertical legs without a

replacement. He ordered one made up and also considered substituting an

identical fixed sheave on deck for it. We ended this discussion on the night
of 6/30/78 with the conclusion that in the morning we would tow the anchor to
the final position and probably go to San Diego on Saturday night, 1 July,to

replace the sheave, get potable water which was running low, and replace

portable "Economy Sanitaries' which were running high. 4 .,f!

During the evening of 6/30 the riggers wound the 8570 feet of 1 1/4"

cable on the winch as tightly as possible. However, this will have to be
rewound under tension before it is used for lowering the large vertical leg k;.”ﬁi
clumps. fjjjj;
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7/1/78 - Saturday

On the morning of 1 July we moved back to the buoys at the end of the
crown line. These consisted of two 56" diameter cans and a small sphere which
supported a pendant. The spherical buoy was hauled aboard and the pendant
shackled to a line running through a snatch block to a bollard at the stern.
The CHALLENGER was called over to take us in tow and we headed southwest in a
direction calculated to pull the south mooring anchor over to the target

position.

When we reached the maximum southerly point of the previous evening the
tension built up considerably causing the two crown buoys to submerge almost
totally. Our southwesterly progress slowed considerably and we swung up to
the west apparently on a radius swing about the south anchor position. The
turns on the tug were increased and the MANATI put on some power trying to
get back down in a southerly course. Finally, at a little after 1300 we seemed
to break loose and started moving in a more southerly direction. Data on this

run are as follows from 1300 on:

Time  Speed Course Travel Time  Speed Course Travel

Knots  Degrees T Feet Knots  Degrees T Feet
1305 1.79 219.51 902 1346 1.67 159.43 743
1310 1.54 214.64 754 1351 2.28 150.94 1148
1315 1.31 212,55 669 1356 2.20 155.70 1075
1320 1.32 198.94 691 1400 1.66 150.98 704
1325 1.50 204.55 682 1402 3.75 29.88 784
1330 1.43 200.88 741 1405 2.20 21.93 715
1335 1.60 189.71 804 1412 1.53 40.75 1064
1342 1.70 178.51 1149 1420 1.22 59.37 963

It is fairly obvious from the above data that we ceased pulling at about
1400 when the spered changes from 1.66 knots ahead to 3.75 knots astern. We should
be able to calculate from the coordinates of these points and an estimate of the

tension on the wire a guess as to where the two anchors are now located.

The CHALLENGER first went up to look over the SQUAW and found it to be

on a generally north-south heading. Boarding was impossihle because of the seca
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< state. The crown line was then reattached to the spherical buoy and the buoy

I was overboarded.

The MANATI next executed a full speed 180° turn and headed for the SQUAW
to get her position and true heading. She was rolling heavily and draft marks
were difficult to read but it looked like an average of around 18.5 feet. We
i then headed back to San Diego to have a new stern sheave fitted and the other

matters previously mentioned attended to. We arrived there at about 1915.

The replacement sheave did not arrive until about 2200 but the riggers
I spent the time cutting off the old sheave and cleaning up the deck with a

grinder.

7/2/78 - Sunday

The leveling problem was significant and it was not until 0330 on 7/2/78
! that they actually could start welding down the replacement sheave. The work
. was completed at 0700 and at 0730 we departed San Diego to return to the site,
Potable water tanks were refilled and the leaking Economy Sanitary was left at
3 _ the Crowley pier; the other one, still full went back out with us.
.I- ~. Back on station the seas were too rough to do any work so it was p.obably
a weather day and we steamed slowly on an east-west heading back and forth
past the SQUAW. On the first pass we found that the sub had moved about 3500
I feet north of where we left it on 1 July, the day before. We then went down to
check the crown buoy position and found it in the same general area that it had
been cut loose in. This indicated that the south anchor was where it had been
left the day before. Proceeded then to make another check on the SQUAW and found
i it about 1000 feet from the earlier position to the south. On the first sighting
the SQUAW was headed 280° and on the second 315°, each time directly into the

seas whereas when left on 7/1/78 she had a precise north-south orientation.

Taking all these things into consideration there seemed to be no other
i conclusion than that the SQUAW was no longer connected to the south anchor
: but was hanging downsea from the north anchor. This was further confirmed
by later positions where it seemed to move up toward the anchor as the wind
and sea calmed and moved back downsea as the weather picked up. A more

i detailed analysis of this is in preparation.* In the meantime, it was agreed

- - : -.
Sce Note 4 on page 1-42.
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o that there was nothing to do but proceed with the dropping of the vertical
legs since both drums of the winch were wound - one with the 8570' wire and

the other with the 5740' wire for one vertical leg.

7/3/78 - Monday

At 0600 on the morning of 7/3/78, the rigging crew prepared to lower

the spare 6000#clump on the 8570' wire. This was necessary because that wire
had to be respooled under tension since it was to be used in lowering the
28000% clump. An attempt was made to judge when the weight hit bottom to get

a check on the fathometer. A calculation of length on the spool was used as

an estimate of wire out when bottom contact occurred. However, this guess came
out to 5393 feet as opposed to a fathometer measurement of 1043 fathoms (6258
feet). But a reasonably good check of total wire length versus number of

layers counted (16) was obtained - calculated data follows:

Layer Layer Cumulative Layer Layer Cumulative
No. Length ' Length ' No. Length ' Length '

. 1 340 340 9 550 4005
| \e 2 366 606 10 576 4581
3 393 1099 11 602 5183
4 419 1518 12 628 5811
5 445 1563 13 654 6465
6 471 2434 14 681 7146
7 497 2931 15 797 7853
8 524 3455 16 733 8586
Vs 8570

During the pickup the winch fouled up and lifting was stopped. The riggers
managed to get it running again but it was working only in the ahead direction
and neither drum could be reversed. The rewinding was continued but could not
be wrapped properly because they dared not stop the winch once it was winding.
Once the wire was wound and the 6000# weight aboard they started pulling down
the winch but it was decided necessary to go back into San Diego to get it

fixed by the Skagit representative.

Asher went aboard the SQUAW to replace batteries in the lights. He found
the tensionmeter reading only 1500-2000 pounds indicating that only the weight of
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SQUAW MOOR JOURNAL - 7/3/78-Monday (Cont'd.)

the chain was hanging on the stern padeye. This indicated that the break was

around the end of the chain.

Bow and stern drafts were estimated from the MANATI as 18.7' and 16.8'
respectively for a ({) draft of 17.5' for a displacement of 499.24 tons. The
difference from the selected seagoing condition gives 499.24 - 491,77 = 7.47
tons. MTI = 27.6 ft. tons. Moment for this condition is 629 ft. tons. In
the seagoing condition at A = 491.77 tons, T = 17.34', MII = 28.15, the
average trim was 16.5" and corresponding moment 464 ft. tons. The moment
difference is 165 fet. tons which, divided by 7.47 tons is 22.08 ft. This
means the added weight was 22.08 ft. fwd of the LCG in the seagoing condition.
The indication here is that the total weight was acting at the bow, i.e., the
weight of the bow mooring cable is acting on the bow with no added weight on

the stern. It looks like the mooring parted at the bottom of the chain.

After getting a final fix on the SQUAW, the MANATI headed for San Diego
at about 1500 arriving at the Crowley pier at about 1730. Winch people came
aboard right away and started examining the winch. They worked on it until

" 2300 but were unable to get it repaired.

7/4/78 - Tuesday

Lawrence called Dorin and set up a meeting for 1000 on 7/4/78 but this
was altered on the morning of the 4th to 0900 on 7/5/78. Apparently they will
not be able to get competent people there from Skagit until the morning of the

5th and we probably will not know anyvthing positive until afternoon.

Went down to Crowley for the meeting at 1000 on 7/4/78 and waited for
an hour before learning it had been cancelled. Learned the information given
above from the chief engineer of the MANATI. 1In late afternoon and evening
spent time calculating MANATI and SQUAW positions during the south run on
7/1/78 and derived estimates of the two anchor positions and the means by
which the tow got the anchors to where they were. The Mini-Ranger coordinates of

the estimated anchor positions are as follows

North Anchor - 109750 Woodson 83340 Alta
South Anchor - 112470 woodson 85830 Alta

The horicontal distance from the MANATI to the SQUAW was 16320 feet comprising
10160 feet from the MANATI to the anchor and 6160 feet from the anchor to the
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SQUAW MOOR JOURNAL - 7/4/78-Tuesday (Cont'd.)

SQUAW. This was determined by extrapol: ion of the radar plot and by assuming

a 33000 pound pull (H e) on the after mooring line which gave the maximum

stretch of the crown fizz and the stern mooring line., The north anchor posi-
tion was obtained by assuming a 6000 foot horizontal distance between the

SQUAW and the anchor and the initial position of the north anchor before the
tow was that estimated on 6/29/78. It was assumed that the north anchor had
been dragged by the SQUAW at a constant rate along a line between the initial

anchor position and the final SQUAW position.

During the afternoon of 7/4/78, Dorin had talked with the NOSC people
concerned with the instrument package and gave them further information on its

condition. He was unable to get in touch with anyone at PTC.

7/5/78 - Wednesday

On the morning of 7/5/78, Asher, Dorin, and I went to the Crowley office
at 0800. Dorin and Asher made several calls to NOSC and PTC about the instru-
ment package and it was evident that this was extremely important to the project.
Dorin prepared and sent out a message relative to the instrument status and the
SQUAW situation after checking it out with Ed Spencer. Asher arranged to get
NOSC people out to the SQUAW in the afternoon to retrieve their instrument

package and inspect their battery cannister.

At about 0930 we met with Earl Lawrence and Jim Walker to discuss the
situation. The local Allison representatives were pulling the transmission
out of the winch to take it into the shop to determine the extent of the problem.
At this point we did not know when the repair might be effected. Dorin had
lined up an 8000 foot length of 1 1/4" 6 x 37 wire at Cheatham Annex and this
was to be trucked out to be used as a spare and Lawrence was so informed. It
was agreed that our next step should be to proceed as planned (when the winch was
fixed} with lowering the 8570' wire with 6000% clump in order to respool it
under tension. When this was done the 100 kip acoustic release would be
inserted in the line at the clump for a survival test during the lowering and
raising. Earl had decided to parallel the release with a pendant so that we
would get the weight back even if the release gave way. Doug Johnson had taken
the unit to Interstate El<ctronics the night we came in (7/3/78) and devised a

cushioning for the batteries and a stopper had been welded to the frame to
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SQUAW MOOR JOURNAL - 7/5/78-Wednesday (Cont'd.)

prevent the package from mechanically triggering the release. It was agreed
that upon retrieval after the spool rewind, Doug would test fire the unit and
then pull it down to check for damage. If it appeared OK we would then trust

it for the lowering of the vertical leg weights.

Asher then informed Lawrence and Walker of our conclusion that the stern
mooring line was no longer connected to the SQUAW and that the separation had
occurred at the juncture of the wire and the chain. It was agreed that this
must be checked out by a diver and arrangements were made to send the CHALLENGER
back out with a diver to follow through on this inspection. We had learned
just that morning (7/5/78) that Walker had ordered the CHALLENGER back in on
7/4/78 and that the SQUAW had been unattended for a day and night. Dorin
expressed his sincere concern over this situation and let Walker know that he

had a responsibility for the SQUAW that had been ignored.

It was agreed to coordinate the return of the CHALLENGER to the site
with the trip of the NOSC vessel so that the latter could bring back the diver
and Asher who would make the trip to corroborate the diver's findings and to
assist in the removal of the NOSC instrument package. Some concern was
expressed by Dorin and Asher as to whether the CHALLENGER could find the SQUAW

without a gyrocompass, radar, or LORAN C.

I returned to the hotel to write up the progress to this point and to
continue calculations and plotting of data taken from the NSI chart on the
window of the MANATI pilot house. This included the various points where the
SQUAW fixes had been obtained on 7/2/78 and 7/3/78 and the spot where the crown
buoys had been sited on 7/2/78.

Dorin spent the afternoon getting his message out and then returned to
Crowley to find that the repairs on the winch would take at least three days.
We made the decision to return to Washington on the 6th if this prognosis held

up on further examination of the unit.

Asher departed at 1500 aboard a NOSC torpedo recovery boat with one NOSC
contractor to meet the CHALLENGER at the site. The CHALLENGER had two divers
aboard. They helped the NOSC representative recover the instrument package
from the SQUAW (which the CHALLENGER had no trouble finding) and then one

diver went down the after mooring line. All of the fittings were on the chain
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Lj' and the wire was connected as far down as he could see. However, it did feel

somewhat slack to him. Asher said that the tensiometer was completely self-

destructed by this time and could get no reading from it. They returned to
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the NOSC pier at about 2300 on the night of 7/5/78. As far as the after moor-

ing leg continuity is concerned the results are completely inconclusive.

7/6/78 - Thursday

On the morning of 7/6/78, Ron Green of SUPSALV extracted pertinent infor-
mation from this journal on the 3 days for which Crowley was considering asking
for "weather days." Completed a few additional calculations on the MANATI and
the SQUAW movements and then went down to the Crowley office. It was evident
that the transmission could not be repaired or replaced in less than four days
so we decided to return to Washington. This was confirmed on the telephone
with Ed Spencer and Dorin, Asher, Green, and Taggart departed on the 1300 plane.

Arrangements had been made for continuous telephone contact.

7/7/78 - Friday
At 1300 on 7/7/78 met with Spencer, Dorin, and Asher at CHESDIV to dis-
cuss the situation and to brief Spencer on status. Dorin had been in contact
with TRAPAC and NOSC and it had been decid=d that they wanted the MANATI to go
out and retrieve the battery cannister off the SQUAW. TRAPAC made these
arrangements directly with Crowley. Made arrangements and got travel orders

to return to San Diego on 7/9/78.

Returned to RTI office and made working plots of MANATI and SQUAW tracks
and plotting sheets for making Mini-Ranger plots. Reorganized data and supplies

for return to San Diego.

7/8/78 - Saturday

Made up plotting device for use with NSI charts and Mini-Ranger. This

helps interpolate between lines on chart for plotting ship tracks.

7/9/78 - Sunday

e T e

Met Dorin and Asher at airport and departed for San Diego at 1745 on 7/9/78.
Arrived aboard MANATI at 2230. Everything seemed to be ready for departure at
0100.
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7/10/78 - Monday

Departed San Diego on time at 0100 on 7/10/78. Arrived at site early

in morning and rigging crew went to work at first light laying out the gear
for the first weight drop. The idea was to lower a 6000# clump on 8570' of wire,

reeling out all of the wire, and then rewinding it under tension to get a good

tight level wind. The acoustic release was to be inserted between the wire
{ and the clump with a pendant around it to see how it would survive the opera-

tion. (Start of roll A pictures.)

At 0900 the port engine went out and we headed back to San Diego.
Caterpiller representatives boarded at the sea buoy and we finally berthed

L at the Crowley pier at about 1315. It was estimated that the engine repair

would take six hours so all hands were ordered to be hack aboard by midnight.
The problem with the engine was a valve that broke and went into the cylinder,
cracking the piston, liner, and head. Fortunately spares were readily avail-
able but a day of beautiful working weather was lost as had been the preceding

week.

While the repairs were being effected, Dorin and Asher went first to PWC lT,f!;
at the Naval Station to determine the status of the instrument package and :
battery cannister. It was found that it would be Friday before there was even

a chance of getting an estimate of the time required for repair or replacement.

It was agreed that the mooring of the SQUAW should continue but that perhaps
the depth should be less so that divers could install the electronics equipment

at a later date.

Dorin and Asher then went to SUBDEVGRU I to discuss a reasonable working ":-f‘
depth. It was finally agreed that they should try to limit the moored depth
of the SQUAW to 250 feet so that divers could make the installation. The
DEVGRU people checked with the HCU-1 who were at that time very interested in
doing the job but later turned it down.

7/11/78 - Tuesday

On 7/11/78 further arrangements were made relative to the deferred

installation of the electronics equipment until after the SQUAW submergence.

A message was received changing the target depth from 300 feet to 230 feet +

50 feet. Also Dorin requested from PWC two 3000# buoys, thimbles, and wire
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>
rope clips for various sizes of wire. PWC obtained these and they are to be el

ity

made available at the Crowley pier.

With engine repaired the MANATI got underway early in the morning and
arrived back on site at 0730. The first exercise was to lower the 6000#
clump and acoustic release on the 8570' wire and to respool the wire under
tension. This was satisfactorily accomplished with the release transponder
being interrogated and responding all the way down and back. Therefore, it
was decided to insert it in the lowering line when putting down the after

vertical leg clump. An attempt was made during this lowering to get a measure

of water depth but it was impossible to tell when the 6000# weight touched
bottom or was lifted off.

The next step was to get a good fathometer measurement of the depth

at the site where the SQUAW would be moored. Gave to Jack Wilson the coordi-

nates of the spot halfway between where the 7/1/78 estimates show the north
and south anchors to be. These were 84750 Alta and 111100 Woodson. The Alta
station had run out of fuel and ceased transmitting in the morning but he was
. able to get precise fixes using another station, Scott, located on St.
Nicholas TIsland. (Alta was back on the air by 1500.) Dave Lauer took five depth
recordings between 1152 and 1200. There was practically no variation from the
mean reading of 1049 fathoms (6293 to 6296 feet).

When getting underway for the above measurements, Doug Johnson had for-

gotten to pull his acoustic release transducer out of the water and there was
a fair amount of banging of the pipe against the hull. However, the ship was

stopped right away and there appeared to be no damage to the unit.

With the depth information obtained, Asher and 1 worked out the length E_;J
. of chain required to be added to the top of the vertical legs as foliows: o
= ~
[ Depth of water 6294 feet e
- Length of wire rope ~5740 feet
’ Length of chain on clump -~ 25 feet
- Length of chain on SQUAW - 90 feet
- Shackle in system - 5 feet
& Swivel length - 3 feet
i Clump height above bottom -~ 6 feet
ii Desired SQUAW depth -~ 250 feet <
- ) Additional chain required 175 feet i::
g L
P
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Based on this we decided to use two shots of chain on each leg, i.e., 180 feet
which should put the attachment padeyes on the bottom of the SQUAW 245 feet

below the surface.

The negative buoyancy that would be applied to sink the SQUAW, with all

ballast tanks full while on the surface would be as follows:

Sea Condition derived from Naval Station Measurements 491.77 tons ey
Fill tanks 3, 4, 7, § 8 117.88 o
Add 360 feet of chain @ 34.08 #/ft. 5.48 R
Air to water difference in 270' chain on the SQUAW -0.61 fiii
Vertical leg wire 11.30 s
Vertical leg concrete clumps 20.24 ﬁ?::
Anchors attached to clumps 4.66 o
Vertical leg fittings 0.50 }“}“
Bow and stern moorings vertical force 24.50 &fﬁf
Less electronics -0.45 ffé;
Vertical leg bottom chain 50' @ 34.08 #/ft 0.76 e
Total 676.03 tons c
Buoyancy (700.66 - 43.65 for tanks 5 § 6) 657.01 s
Negative buoyancy for submergence 19.02 tons

Additionally the test results of the trim and buoyancy test at the Naval Station 'Ei
on 6/24/78 were looked at again to derive an equivalent light ship weight for i;:ﬁ

comparison with data given in the Project Execution Plan. These calculations

showed the following:

Sea condition derived from Naval Station tests 491.77 tons 'ﬁlf

Less F.W. in tanks 1, 2, 9, 10 -82.69 tons iw—;
Less 270' chain in air - 4.72 tons :3‘3
Less anodes and electronics - 2.41 tons t::-
Equivalent Light Ship 401.95 tons i*i“

Light Ship in P.E.P. 409.10 tons ifff
Difference - 7.15 tons '}?;

Actually, if last weight on page 3 were used, there would be virtually no ﬁﬁ;
difference. There is thus the possibility that we will have as much as 26 Fik;

tons negative buoyancy when about to submerge.
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The after vertical leg was then made up using 180 feet of chain to be ffﬁf

added to the 90 feet already on the SQUAW at the top and 25 feet at the bottom. A

The MANATI went alongside the SQUAW and Asher and some of the riggers went
aboard to shackle in a hauling line and to cut loose the lashings on the 90
feet of chain. The 180 feet of chain on the MANATI deck was shackled to it
and the 5740 foot length of 1 1/4" wire was connected to that. All of the
i wire was payed out as the MANATI moved away from the SQUAW. Then the lower

end of the vertical leg was made up and attached to the 12.45 ton clumps and

anchor combination. The acoustic release was attached and to it was shackled

the lowering wire.

The MANATI was about 3000 feet from the SQUAW when lowering started.
After a few hundred feet of wire had run out, with some jerking as the brake
was applied, the acoustic release let go and the weight free-fell down into o
position under the SQUAW. It took about five minutes for the SQUAW to sink iféq
down and to trim down by the stern indicating that the weight was being sup- e
ported by it. The drop occurred at 1813 with the MANATI at 083374 Alta and
109521 Woodson. Relative radar bearing on the sub was 203°, range 2700 feet, .
and the MANATI heading 335° True. Approaching within 30 yards of the sub at ko
1846 the position was 083851 Alta, 109873 Woodson and she was headed 158° b

True. * Subsequent readings on her between then and sundown were as follows:

Time Meters from Alta Meters from Woodson Heading®

1922 084096 110101 115 e
1950 0827892 Erroneous -2»110894 125 :
2010 084314 110034 345

' L e
X A
i

Actually, during the attachment and making up of the vertical leg the MANATI
had gradually turned the SQUAW around approximately 180° in a clockwise
direction. As can be seen above, after the MANATI was disconnected, the SQUAW
swung herself around 180° in a counterclockwise direction. This would

unwind any crossing of the bow and stern mooring lines (if the after line is -~
still connected) but could foul the bow mooring line and the after vertical
leg if the SQUAW was far enough from the north anchor to pull a catenary in
the line. However, at the time of the vertical leg drop, the SQUAW was only

1700 feet down from the estimated anchor position and it would appear that the —

*
See Note 5 on page 1-43,
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- SQUAW MOOR JOURNAL - 7/11/78-Tuesday (Cont'd.) o
- bow mooring line should have dropped directly to the bottom and then should -

- lie along the bottom to the anchor. There was no evidence of fouling of A

. . i

.. any wires at this point. T

. .'-:s"_i

Later in the cvening Lawrence, Dorin, Asher, and Taggart discussed ;}}x

how we should proceed the next day. First there was the question of whether S

ot

the dropping of the weight could have caused any damage to the mooring system

‘N

or to the sub support. Taggart and Asher calculated a terminal velocity for ;f:;
the weight of 19.2 {t/sec which gave a drop time of 4.82 minutes, just about ‘
as observed. Assuming this was decelerated to zero within the 30 ft stretch

of the wire we got a deceleration force for the mass of 17000 pounds which is

I

not excessive and is subject to decrease from the down heave spring action of T
the SQUAW when the load was applied. We therefore did not believe there could ER

be any damage from the drop alone.

Next there was the question of whether to use the acoustic release which
had already failed twice. Although Doug Johnson had continued to beef it up
we decided the risk was too great. If we did not use it we would have to jettison

the lowering wire which was also our only spare 8570', 1 1/4" mooring line to

(, replace the after moor should it be necessary. However, there was a spare
8000 feet of 6 x 37 wire being delivered to Crowley which we thought we could

use. As additional backup we might recover the existing after mooring line or

use the crown line. Therefore, it was felt we could afford to discard it.

Dorin raised the question if, when more than 6000 feet of line connected
to the anchor clump was dropped to the bottom, how much would the clump be
displaced when we moved the SQUAW to its final position. This was calculated

by two methods. A catenary calculation yielded a displacement of 750' and a -

ST

straight line approach gave 910'. This was unacceptable. I suggested we hang
the line on the sub and then drop it after we got the sub into final position.

This was accepted and Earl Lawrence said he could figure out how to do it.

The possibility of first going down to the crown buoys to pull for a {
check on the after moor status was discussed but was rejected as unnecessary
at this time. It would be most efficient to get the forward vertical leg in

first. This then decided the program for the following day.
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7/12/78 - Wednesday

DA - suaialy
-
: f
('

On the morning of 7/12/78 the riggers reeled the 5740',1 1/4" vertical
leg wire on to the winch drum in preparation for lowering the forward vertical
leg. The 8570' wire was already wound on the other drum for a lowering line from
the previous day. The MANATI got underway about noon and moved over to the
SQUAW. At 1229 the sub was heading 105°, 185' astern of the MANATI with
coordinates of 084186 Alta, 109448 Woodson.* The additional 180 feet of chain
had been shackled to the 90 foot length on the SQUAW and shackled to the end

of the vertical leg wire on the port side of the sub. At the time the sub was e
headed downsea from the north anchor and it had the north mooring line running i-,ié
down and under the sub. The MANATI started off to the south of the sub and had o
to swing to the east, to the north, and to the west of the sub to turn it
around and to get on the forward port quarter of the sub for the lowering

operation.

ro .
.fi~:</“““'

Lowering of the anchor clump started at about 1340 after the MANATI had

crossed the bow of the sub toward her port side. Prior to this, as the verti-

cal leg wire was being payed out and the MANATI circling around it, the sub

Y 25 LI LR
L

rapidly changed her heading to the northwest. This meant that the chain on the
vertical leg led around the bow mooring chain from the port side to the star-
board side of the sub. At one point it was also bearing on the after vertical
leg. However, it seemed to unwrap quite nicely as the MANATI circumnavigated
the SQUAW. By 1350 or 1400 the MANATI was holding position nicely to the

northwest of the sub. This continued until 1445 when Dorin and Lawrence
became concerned that the SQUAW heading keptchanging toward the MANATI. They
requested the skipper to have the tug (now the CONTENDER had replaced the

CHALLENGER) pull her south in an attempt to get to the port side of the sub.
This maneuver was ordered with the thought that there was a stern moor which

would hold the stern of the sub in a north-south alignment. However, the

sub continued to swing in the direction of the MANATI to the point where, at
1600, the MANATI was directly south of the sub and the SQUAK was headed 180°. DA
Here 1 suggested we swing back up to the northwest of the sub to get upsea of e
her again so that there would be no interference with the bow mooring line. ‘
This course was followed until 1650 when the MANATI was about 2000 feet due P.;;
west of the sub. At some point along this line the towline from the

CONTENDER snapped. It was then suggested that she go over and pull the head

*
See Note 6 on page ]1-44.
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of the sub around to the north since the sub was still wallowing in the trough
of the seas. This was done and the lowering of the clump could continue with

the MANATI gradually being pulled toward the SQUAW.*

The next problem was to cut off the lowering line, put an eye in the
end of it, and transfer it over to the bitts on the SQUAW. There was an attempt
to determine the amount of wire payed out so that there would be enough to
ensure that the load of the clump was taken completely by the vertical leg.
The lowering line was stoppered off and cut, an eye fashioned in the end
of it using wire clips, and then the eye was passed over to riggers on the deck
of the SQUAW. This operation took a significant amount of time because of
ship handling problems and the seaway acting on the two vessels in such close

proximity.

When the eye was finally fitted over the after bitts on the SQUAW, the

3 stopper was released on the lowering line and it went overboard from the
; MANATI. When the load was transferred to the SQUAW it was readily evident that
: ) the line had been cut too short and that it was supporting the weight of the
.L, clump and anchor at the bottom. The SQUAW heeled to port and trimmed down by the
ﬁ stern. She was left for the night within 20° heading of her position and

attitude when picked up in the morning.

The MANATI then headed for San Diego at 1910 arriving at the Crowley
pier at about 2300. She came in to pick up the buoys and wire fittings needed
for the electronics package subsurface replacement and the spare 10000# anchor
along with the 8000 feet of wire that had been shipped by truck from Cheatham
Annex. It was found that the reel on which the wire was wound had disinte-
grated beyond the point where it could be successfully unspooled with the

. eqi .pment aboard the MANATI so it was decided to leave it on the beach.

Departure for the return trip to the site was scheduled for 0100.

7/13/78 - Thursday

The MANATI left the Crowley pier at 0100 on 7/13/78 and returned to the
SQUAW site. The coordinates of the sub were 83972 Alta, 109404 Woodson at 0826
with the sub heading 065°. We then proceeded to the crown buoys which were
located at 86623, 112901 at 0941. The spherical buoy was brought aboard and

at 1041 we moved to the south towing the crown line and getting Mini-Ranger

*
See Note 7 on page 1-44.
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SQUAW MOOR JOURNAL - 7/13/78-Thursday (Cont'd.)

fixes on the MANATI and radar ranges and bearings on the SQUAW. The ranges

progressively increased as follows:

Time Range Relative MANATI Heading Speed
Bearing
1041 15422 165 195 2.02 X
1047 17074 161 201 2.85 K
1051 18160 163 198 2.51 K
1055 19048 160 200 2.39 K
1100 19792 165 198 1.41 X
1103 20134 170 184 1.22 X
1105 20134 185 170 0.36 K

We moved south to a point near where the MANATI was when the south anchor was
released on 7/1/78 and we picked up enough strain on the crown line to pull
the crown buoys under. It was obvious to all that the south anchor was no

longer connected to the SQUAW.

Next we moved on up to the SQUAW to get an idea of where the break had
occurred by underrunning the wire with a shackle attached to a line to the
MANATI. Divers installed the shackle and we barely got underway before the
shackle dropped off the end of the stern mooring line. This indicated that

there was a break in the line no more than a few hundred feet below the sub.

The question then to be decided was how best to replace the stern moor-
ing line and anchor system. Several possibilities were considered but the
final decision was to marry together three of the lengths of polypro-covered
1'"" wire that had been brought along as backup. This totalled 8700 feet in
length to replace the 1 1/4" mooring line. Adequate lengths of chain were
on board to make up the 270 feet needed and we had a spare 6000# clump and had
the 10000# anchor. We would have to retrieve the crown line to be used for a
lowering wire in the same method used previously. This would mean dropping
the remaining stern mooring wire length attached to the anchor system as well

as the 6000# clump, 6000# anchor, and three shots of chain.

It was possible to get all three lengths of the rubber covered wire on the

upper drum of the winch including connecting fittings since this wire would be

spooled out under its own weight only. This was completed and then the wire

1-29

=" Tt et t et




R et Tt 2 S Tl "Ry

(RS X LAENEIENES

(o

T CA I ORI SR Vi o A Bt e 000 i R A A i e

SQUAW MOOR JOURNAL - 7/13/78-Thursday (Cont'd.)

remaining on the lower drum was dumped overboard. This completed the work on

deck for the day.

During the day I took the Mini-Ranger data, radar ranges, and distances
and course information supplied by Jack Wilson and computed the tracks of the
MANATI and of the SQUAW on the preceding day. Also,

from observations of the draft and trim of the sub when she was alongside,

These were plotted.

calculated the weight distribution on different suppositions regarding the
points at which the forward vertical leg was attached. (Came to the conclusion
that the forward padeye was supporting only the weight of the chain and vertical
leg wire and that the bitts aft were supporting the lowering wire and the

clump at the bottom. The drafts in this condition are 15.30' fwd, 21.66 ft aft,

and 18.75' at LCF. The displacement in this condition is 548.74 tons.

I also became concerned, because of the weight distribution above, as
to whether the addition of the weight of the stern mooring line might upend
the SQUAW. The results of this calculation were drafts of 13.81 ft fwd,
23.14 ft aft, and 19.11 ft at the LCF with a displacement of 561.01 tons. In

this condition there still appears to be sufficient longitudinal stability.

We decided that in the morning I should calculate the amount of 1 1/8"

wire per wrap being wound on the winch drum so that when using it as a crown

line we could run out 8700

This would give us a means

The first operation

buoys to pick up the crown

feet to match the catenary of the bow mooring line.

of determining position to set the stern anchor.

7/14/78 - Friday

on the morning of 7/14/78 was to head for the crown

wire. This started at about 0600. The buoys were

brought aboard and the crown line was wound on the lower winch drum. Dorin
counted the wraps per layer and I calculated the length per layer for each
wrap. The 7th layer was spray painted to show where the lowering should stop.

The total length checked out fairly well with the calculation.

Next we headed back for the SQUAW to check out the nature of the break

in the wire,.

chain and it was hauled on

vertical leg line and attached to the crown line.

Divers shackled a lifting line to the bottom of the 45 feet of

deck. Then a shackle was fitted around the 1 1/4"

The first 90 feet were

''''''''''
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hauled aboard by the winch and the remainder was pulled aboard by hand. There
was about 220 feet of wire down to the break. The strands were unravelled for ‘
several feet back from the break and were flattened near the break. Two

strands were broken cleanly and the third had a few wires frayed. It was

impossible to tell just what was the cause. Pictures on Roll C.

It was then decided that it would be necessary to take a good look at a,;g
the bow mooring wire at about the same depth. If a twist had caused the wire

to kink and then to break it is probable that the bow wire is also damaged.

The question was how to examine the wire since 250 feet is too great a depth
to handle in this type of operation. Lawrence decided to have the divers ‘f_ﬁ}
attach a carpenters stopper to the wire at about 100 feet. This would then ﬂf:if

be lifted on deck and the wire could be examined by divers down to 150 feet more.

While this was going on I made some more calculations on the SQUAW
conditions when submerged and the draft and trim anticipated just before tanks

are vented. The results of these calculations are given below:

SQUAW Condition When Submerged

| (o Tons

‘ Sea Condition 491.77
Fill tanks 3, 4, 7, § 8 117.88
Add 360 ft. chain to vertical legs 5.48 )

I Air to water difference chain on deck -270! -0.61 -:? E
Vertical leg wire 11.30 e
Vertical leg chain at bottom -50' 0.76 i
Vertical leg fittings 0.50 .

i Bow mooring wire- 1 1/4" (chain on bottom) 8.43 :
Stern mooring wire - 1" (chain on bottom) 5.28 ;i;;}
Less electronics § battery can -0.45 ,?';%

Total 640.34 tons weight R

! Buoyancy (700.66 - 43.65 (tanks 5 § 6) 657.01 tons buoyancy L,;ﬂ!
Net positive buoyancy 16.67 tons buoyancy 'AH‘:?
Possible variations - weight off by 7.15 tons 9.52 tons buoyancy :
Weight off by 7.15 & chain off bottom (5.48 tons) 4.04 tons buoyancy
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SQUAW MOOR JOURNAL - 7/14/78-Friday (Cont'd.)

SQUAW Condition in Moor Just Before Venting Tanks

Tons LCG
Sea condition 491.77 - 0.88
Aft vertical leg 21.47 -40.00
Fwd vertical leg 21.47 36.00
250' of 1 1/4" wire on clump 0.25 36.00
Bow mooring wire + chain 11.17 71.30
Stern mooring wire + chain 8.02 -63.30
Air to water diff of 270' chain -0.61 0.0
Less electronics § battery can -0.45 0
553.09 - 0.399
Mean draft 18.88!
Trim down by head 2.04!
Draft fwd 19.98'
Draft aft 17.94"

The submerged condition indicates adequate reserve buoyancy to support the
SQUAW at depth even if the light ship weight used is in error or if the moor
is taut enough to pick all the chain off the bottom or both. The surface
condition given next was prepared in chart form for Asher to check out the

submarine before opening the vents on tanks 3, 4, 7, § 8.

The efforts to put a stopper on the bow mooring line wire at 100 feet
were unsuccessful so any possible break could not be examined by divers. They
did, however, go down to 160 feet and found no indication of damage. A weighted
shackle was then fitted around the wire and attached to a light nylon line.

From the deck of the MANATI this line was payed out to 400 or 500 feet and run
up and down the mooring line. There was no evidence of any kink or any broken
wires sticking out from the mooring line. Since there was no other wa, to

examine the mooring wire, this would have to be considered adequate.

It was decided to go ahead with the mooring operations in the morning.
As a first step the SQUAW would be pulled down from the north anchor to see
if a lead off angle developed at the bow. This would indicate that the line
was falling into its design catenary and that there was no hang-up of vertical

legs on the mooring line.

I1-32




rew T T yTrT TSy Ty ey

SQUAW MOOR JOURNAL (Cont'd.)

7/15/78 - Saturday

On the morning of 7/15/78 at 0600 we proceeded to the SQUAW position
to make the hookup. At this point she was hanging 2700 feet downsea (ESE) of
the estimated north anchor point with her stern upsea. The new coated 1" line

was shackled to the bow mooring chain but this was paralleled with a length

of rope that was meant to take the load as we pulled out the bow mooring line

to nake a further test on whether it was damaged.

I'he MANATI started pulling at 0910 heading south. At 0927, after towing : ' '3
the rope parted. SRR
for about 600 feet/ The strain was then taken on the 1'" wire. In order to keep - ,!’

the lead-off angle to a minimum the MANATI circled 180° around the sub to a
point 1sn0 feet w\W of it. The course was then changed to head south when the _ 7
MANATT was 1000 feet SE of the estimated north anchor position at 1144. The "ﬁlw%
MANATI then proceeded south along the pre-established mooring line. At 1323 L.-wJ.
it had reached the target position for the sub when in the moor. This would
indicate a full 6000 foot extension of the north mooring line but there was
st1ll no Jead angle on the chain off the bow. However, there was no doubt
that we had a bow anchor in position and that the mooring line was holding ; _.j.
ite lesign load. But at this point the sub was still perpendicular to the
lTine of tow so it was towed broadside. Pulling was then slacked off and the

MANATT was gradually pulled to the north by the sub and the north anchor. ,f:fi\

“atisfied that we had a north mooring line in reasonably good condition, L“‘J*
the 1" wire was payed out to the end of its 8700 feet and the 180 foot length »
ot ‘hain attached and stoppered off. By the time this was done the MANATI A
was 4500 feet to the southwest of the sub which, in turn, was at about its . ]
carlier position 2700 feet ESE of the north anchor. - 1

.

Pulling started at 1401 with the CONTENDER at the bow of the MANATI to
control heading. The MANATI then was 2800' NNW of the latest established )
implantment target point for the SQUAW. At this time the SQUAW was 6000’ -

NNE of the target point. The MANATI swung around to the west following

roughly a 5000' radius circle around the sub target point. It was planned

to move it along a course that would cross the south anchor target position o
6000' south of the SQUAW target point. However, before this point was reached o

a decision was made to release the tug from the MANATI and send it up to pull
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the stern of the SQUAW around since the sub was still broadside to its line
of travel. The MANATI increased turns to take over the full load but put on
full left rudder. This was the opposite of the required control actuation

as explained on page 1-39.

Instead of continuing in the same direction the MANATI moved to its
starboard, due west, some 3500 feet. It was finally brought back under con-
trol when the tug was reattached to the bow and movement in a southwesterly
direction resumed. Meanwhile the sub, still broadside, continued following

a course that would have brought it about 1500 feet west of its target position.

In the meantime divers Mark and John had been observing the SQUAW both
from the ZODIAC and on deck of the SQUAW. They continually checked on the angle
of the chain at the bow and on the attitude of the sub. Throughout this tow
she remained broadside and there was no lead angle on the bow. As previously
noted the sub was trimmed well down by the stern which was attributed to the
weight of the forward vertical leg hanging on the after port bitts, The
divers also reported hearing a pronounced rubbing or scraping noise in the
bow mooring line and the chain was vibrating to the extent that a backed off
shackle pin nut would vibrate its way back into position. The divers returned

to the MANATI at about the time the tug was released, around 1630.

When the tug was reattached to the bow of the MANATI at 1730, Dick Asher
accompanied the divers back up to the SQUAW to investigate the vibration in the
bow meoring chain and to look at the lead angle. When they arrived at the
SQUAW she had swung around headed north, the vibration had stopped, and she
had developed a slight (15°) lead angle of the mooring chain off the bow.

During this period the MANATI and tug continued pulling to the south.
The course made good by the MANATI averaged 180° with the SQUAW continuing
to trachk along sluggishly on a 225° course. At 1927 the MANATI seemed to
hang up on the towline (still the 1" wire of the stern mooring leg) and swung
on the end of the line to the east about 750 feet; the SQUAW followed suit.
Then at 1944 the whole system started to move more easily. The MANATI course
made good changed to about 145° and the sub moved directly south about 1000
feet west of its target position. At 2005 the towline pull was reduced with

both the tug and the MANATI dropping to idling speed on the engines to maintain
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headway while the anchor (10000# Navy stockless) was dropped over and paying
out of the 1 1/8'" crown line began. The idea was to run out 8700 feet of
crown line to lower the anchor to the bottom while moving the MANATI to the
south. When the 8700 feet was out and the crown line under tension, the
anchor should be just above the bottom and would be dropped. The ZODIAC was
ordered back to the MANATI.

It was assumed that the north anchor had been dragged about 1000 feet
south during the breakaway period between 1944 and 2013 so a new south anchor
position was selected at 12000 feet south of the north anchor position. By
the time the anchor planting run started at 2144 the MANATI was about 1000
feet south of the target anchor position and the SQUAW was 13000 feet north
of the MANATI. This run went about as planned with the MANATI making good

a course of 180° and the SQUAW doing the same. The run was terminated at

2228 and the anchor dropped to the bottom.

The MANATI then released the tug CONTENDER as the MANATI was being
dragged back to the north by the catenary in the 1 1/8" crown line. The crown
line was then reeled in as we backed to the north toward the anchor point in ;- ji

:
an attempt to recover as much of the line as possible. When the MANATI was
judged to be above the south anchor point the crown line was burned off and

7000 feet or more dropped to the bottom.

Mini-Ranger coordinates of the MANATI were 088178 Alta, 114539 Woodson F*ffﬂ!
at 2228 when the anchor was dropped; 087344 Alta, 113892 Woodson at 2300 when PR
the crown line was cut; and 085188 Alta, 111282 Woodson at 2315 when the i;;l::
MANATT pulled up alongside the SQUAW. This completed the work on 7/15/78 with

sub in a moor.

7/16/78 - Sunday

On the morning of 7/16/78 the swell and wind waves had picked up con-
siderably making it impossible to do any work. At 0717 the position of the
SQUAW was obtained and it had moved only 800 feet to the east indicating that
the moor was holding. However, she was still trimmed well down by the stern,
more so than the day before, since the entire vertical force of the stern
mooring line was now applied in addition to the after vertical leg on the

padeye and the foward counterweight supported on the stern bitts. Although
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drafts were difficult to judge in the seas that were running, it looked like

the calculation made on 7/13 (p. 1-30) where the trim was 9.33 feet was about right.

This was an obvious "weather day' and it was also felt necessary to go
back to San Diego to get additional gear to cope with the removal of the weight
of the forward vertical leg clump from the stern bitts. We therefore got under-
way and arrived in San Diego around noon. Shortly after arrival, Earl Lawrence
received a call from the CONTENDER saying that on their last pass by the SQUAW
it had come up to practically an even keel attitude and that you could now

walk along the entire deck.

It sounded as if some twisted cable had become untwisted somewhere down
in the moor with a resulting weight transfer that had taken the trim off the
boat.” This might have been wishful thinking but it also could be rationalized
as a change in luck which up to this point had been all bad. Plans were
changed to get back out in the early morning to continue work, weather permitting.
The CONTENDER was asked to check the lead angle of the bow and stern chains and
also to look at the draft marks amidships. They reported the bow chain angling
off to port and the stern chain angling off to starboard but the heading was -
still generally a north-south orientation. Draft marks on the starboard side f,'.ji
read about 19 feet but were difficult to estimate because of the weather. “

Lawrence arranged to contact them again at 2200 to get an update on both the

SQUAW condition and the weather. If the weather looked favorable we would {;_H
depart again for the site at 0400. This proved to be the case and the departure f_aij

time was set for that hour in the morning.

7/17/78 - Monday

Departure on 7/17/78 was at 0430 and we arrived at the site at 0850. A
Mini-Ranger fix was taken on the SQUAW and it was found that she had moved only
a few hundred feet overnight., Her heading was still about 000. The attitude
was not quite as level as had been indicated by the CONTENDER. She was still

down by the stern and heeled to port. However, it did look better than the

day before. Although the seas were quite calm it was extremely difficult to

get any reliable draft measurement in this condition. In the north-south ;
orientation she was rolling somewhat in the trough of the swell and with the ;};$?j

r
port list and wave motion at bow and stern any draft estimates were only ?—;:!

* S
See Note 8 on page 1-45. R
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accurate within + one foot which was not good enough to make displacement
calculations that could be depended upon. Primarily from the changed attitude
we assumed that both vertical legs were in place but that the weight of the

forward leg was still carried on the after bitts.

Prior to cutting the 1 1/4" lowering line for the forward vertical leg
off the after bitts, the divers went down to secure a carpenter stopper on

the line about 100 feet below the surface. They went aboard the sub with a

burning torch and proceeded to cut the wire just outboard of the bitt to which
it was secured. When the wire was cut through and dropped, the line from the

MANATI to the carpenter stopper went slack almost immediately indicating a break. in,~§
The sub gradually trimmed up to an even keel condition and the list to port Ll

came off to be replaced by a slight 1list to starboard.

About 15 minutes later, Asher started taking Mini-Ranger fixes on the
SQUAW position when the MANATI was directly alongside. At 1215 it had fallen
2000 feet south of the 0850 fix. The trend continued to a distance of about
2500 feet south where the position again stabilized., This position held for as
long as we stayed with the sub. At 1445 the fix on the sub with the Mini-Ranger
was 085950 Alta, 111888 Woodson.*

Although drafts still could not be read accurately I concluded the the

sub was in the moor and that the counterweights were in place. The drop back

in position mentioned above was obviously due to the removal of a weighted
down lifting line from around the mooring line which had restrained it from
assuming a normal catenary. When the restraint was released the line formed
a catenary lifting about 2500 feet off the bottom which would account for the LT
movement to the south. Although the sub was obviously in a very light, slack E,r;j

moor it was decided to go ahead with the sinking operation.

Dorin and Asher, along with three divers, went aboard the sub and started _
deploying the depth marker buoy strings. The buoys and line for use in lowering ;!;‘
the electronics package were connected to the sub and the buoys rolled over- ST
board. The sub was marked to indicate the electronics package target location. T
Fore and aft freeboards were read and measured as well as possible and radioed

to me aboard the MANATI. The freeboard forward was estimated at 5'-2" and aft

3'-6". This indicated a mean draft considerably less than the 18.88 feet

*
See Note 9 on page 1-45.
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-~

derived on page 30, e.g., 18.50 feet. However, since everything else seemed
all right the choice was made to go ahead with the venting of the tanks which
Asher and Dorin proceeded to do. Also the valves on tanks 1, 2, 9, § 10 were

opened to the sea.

With the venting of ballast tanks 3, 4, 7, § 8 the SQUAW gradually

settled down. Air came out of the vent valves with a blast at first but
venting slowly came to a halt well before the pressure hull and ballast tanks
went under. The valve covers were taken off the 6'" blow valves on all four
tanks and the valves opened but still no further venting could be detected.

Obviously the SQUAW was not carrying enough weight to sink her.

3
b

The depth measuring floats were recovered, the buoys and lines for

electronics package lowering were recovered and hauled back about the MANATI.

An attempt was made to blow the ballast tanks before leaving but the air hose

on board the MANATI was not long enough to reach the SQUAW. Asher made a
careful measurement of the freeboard at the bow,and the waterline at the after
end of the ballast tanks was estimated both from aboard the MANATI and aboard
the SQUAW.

On the return trip to San Diego I calculated the additional weight that ;_ﬁ}x}
would be required to sink the SQUAW based upon the final draft measurements. -

Results are as follows:

Mean draft = 20.76 feet

Displacement of entire hull at this draft = 663.50 tons ;iil5
Buoyancy of entire hull submerged = 700.66 tons - ,E
Difference = 37.16 tons Ziﬁfj
Additional ballast to fill tanks = 9.67 tons E__
Additional weight required to sink = 27.49 tons :f;

The vertical leg clumps' weight is 12.45 tons each and the total weight of each
leg is 21.47 tons. The indication is that both vertical leg clumps are missing
and probably the fittings and wire are lost as well. Since the moor is quite

loose there is probably a good part of the two mooring lines as well as all

of the 360 feet of mooring chain lying on the bottom which would account for

the loss of additional weight required for sinking the SQUAW. This information

was passed on to Earl Lawrence when the MANATI arrived in San Diego.
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Ship Handling Problems - MANATI :;;;
L
Note 1. :;?E:
SLSEN
On 6/28/78 at 1615, while the acoustic release system was being checked, :3;3:
without any notice to the people on deck the MANATI suddenly accelerated to a :ilﬁ;
- speed in excess of 10 knots. At this point both the NAVFAC and the 1EC AMF %1}#
FL acoustic release transducers and the fathometer transducer were in the water. : ;.
‘ The IEC and fathometer transducers were mounted on pipes and the NAVFAC ?
transducer was suspended on a line. Both of the transducer support pipes R
were bent about 45° by the sudden relative water motion but these transducers ;-j %
were not apparently damaged. The NAVFAC acoustic release transducer was e
damaged to an extent that could not be repaired aboard ship. There were a

number of other instances with lines over the stern and when people were
working on deck when unannounced ship maneuvers caused drastic movements of

wire, equipment, and personnel. Such actions constituted a severe safety

hazard throughout the operation as well as the equipment damage noted above.
Note 2.

The control of maneuvers when the MANATI was connected to the bottom Sl
through the SQUAW mooring system left something to be desired. The tug li;f
CHALLENGER was called upon to tow the MANATI on several occasions when it :.j
was really not necessary. Furthermore, the resulting movements of the system lg{j
were not well controlled resulting in anchor movements to unplanned locations. S
When attempting to pull out an anchor line catenary the tendency was to try
to rotate the MANATI to a desired heading by using the engines - one prop e
ahead and the other reversed. This applies a minimal torque to the hull E—g;
which is opposed by the athwartships component of the mooring line pull times -
the distance between the propellers and the point of attachment of the mooring
lines. The mooring line force wins every time. Actually the way such an opera- _
tion should be conducted is to run the two screws of the MANATI ahead to apply !-’5
an ahead thrust and to swing the rudders to apply a side force acting in the :
direction of desired movement. This rudder motion is the opposite of what
would be used to head the MANATI toward the target. This is illustrated in the

following diagram of a typical moor towing situation. =
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Ship Handling Problems - MANATI (Cont'd) ’
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Note 3. v
On the evening of 6/29/78 the SQUAW was between the MANATI and the place } :f
Ry
where we estimated the north anchor to be. From all later observations this ;ﬁk}j
estimate seemed reasonably accurate. At dark the SQUAW was well to the south- ifjf{

east of the anchor point and the MANATI was well to the southeast of the SQUAW.
Between the SQUAW and the anchor point was 45 feet of chain, 8570 feet of wire -
rope, and 180 feet of chain. Between the MANATI and the SQUAW was 8570 feet ;;lf;
of wire rope plus 45 feet of chain. The water depth was 6300 feet. On the

morning of 6/30/78 the SQUAW was just off the starboard beam of the MANATI and

both vessels were within 2000 feet of the estimated anchor position. The

e

proximity of the vessels and anchor is showgJﬁn the sketch below. .
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Ship Handling Problems - MANATI (Cont’'d.)

Note 3. (Cont'd.)

When two lines are suspended from the surface about 40 feet apart and

hang down more than 4000 feet the chances of the wires intertwining is far from
remote. It is highly probable that the night of 6/29/78 and the morning of
6/30/78 was the period during which the bow and stern mooring lines crossed;

or it could have happened when the MANATI got underway in the morning.

From the time the stern mooring wire was payed out until the MANATT got
underway in the morning the bow and stern mooring lines should have been
stretched out by the MANATI running on one engine - at idling speed - and
maintaining a downsea heading of 135°. Had this been done there would have
been no twisting of the bow and stern mooring lines which apparently led to
the loss of the stern line on the night of 1 July after the two lines had been

pulled out to maximum tension.

(. Interaction Between Lines

Note 4.

When the MANATI departed the site on 7/1/78, at 1400 the positions of the
north and south anchor points had been carefully estimated as had been the
position of the SQUAW when the crown line to the south anchor had been buoyed
off. The MANATI then went up alongside the SQUAW and, at 1520 got a fix on her el
position which was only 600 feet from where the SQUAW had been spotted by radar. ?ziff
On the morning of 7/2/78, upon return to the site, the SQUAW was 3500 feet north
of the positions of the day before. A number of fixes were taken during 7/2/78
and 7/3/78 with the following results.
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Intccaction Between Lines (Cont'd.)

! Note 4. (Con'td.)

SZ Measurement Distance in Feet from Anchors Total

. No. Date North South Distance

. 1 7/2 & 7/3 3589 10216 13805 B
2 3571 10093 13664 g
3 3279 9537 12816
4 4197 8434 12631 L

1 5 4316 7915 12231 L.

. 6 4848 7758 12606 L

: 7 5530 7001 12531

s 8 v 6045 6452 12497

| 9 7/1/78 in Moor 6242 6132 12374

The design horizontal distance between anchors was 12000 feet and any situation
where the distance from sub to anchor exceeds 6100 feet would be impossible
with the amount of wire out and a 6300 foot water depth. Thus, while it was
evident that the north anchor had pulled somewhat south of its estimated

position, there was no way in which the SQUAW and the south anchor could be

connected. This was reported to Earl Lawrence on 7/2/78 and it was conjectured
that the wires were indeed crossed on the night of 6/29/78 - 6/30/78 and that
the pulling on 6,/30/78 and 7/1/78 had been sufficient to cause a break in the

stern mooring wire.

Note 5.

At the time the after vertical leg free-fell down into position, the
SQUAW was headed downsea away from the north anchor estimated position and
about 1800 feet from it. This meant that the forward mooring line dropped
directly to the bottom and ran along the bottom to the anchor. In this con-
dition the after vertical leg would have cleared the mooring line unless it
overshot a point directly below the sub as it fell which is unlikely. However,

the SQUAW then moved downsea to a point 3500 feet from the anchor and more to

the east of it while at the same time changing its heading 180° toward the north
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Interaction Between Lines (Cont'd.)

«-
Note 5. (Con'd.)

anchor. At this distance the majority of the line would be picked up off the
bottom and as it lifted and the sub turned counterclockwise it is possible
that the bow mooring line could have made a 180° counterclockwise turn around

the after vertical leg.
Note 6.

i At this point on 7/12/78 with the sub swinging on the bow moor to the
north anchor with the after vertical leg below her she was about 3000 feet
from the north anchor with the mooring line running below the sub. If the sub
had continued to turn counterclockwise after being left the night before, the

i bow mooring line could have made a full 360° turn around the after vertical
leg. Thus, there is a fairly good chance that when the implantment of the
forward vertical leg started, the forward mooring line and the after vertical

leg were already intertwined.

. (_'_ Note 7.

After the vertical leg chain and wire were attached to the forward pad-
: eye chain on the SQUAW, the MANATI moored to the ESE crossing the bow of the
Ii sub from starboard to port. At this point the sub was headed ESE and was 4300
feet from the estimated north anchor point; this would be sufficient to 1ift
most of the forward mooring line off the bottom so that it would be higher than
_ the after vertical leg clump. While paying out the forward vertical leg wire
E the MANATI swung north when it was 2000 feet east of the SQUAW and shortly
after the sub made a rapid counterclockwise turn to the north. This would have
caused the bow mooring line to make another half turn around the after vertical

leg for a possible total of 540° around it. As the MANATI continued to swing

r counterclockwise around the SQUAW attempting to unwrap the forward vertical leg
and to get on the port side of sub for lowering the leg the sub continued to
track around always heading for the MANATI. The SQUAW distance from the esti-

: mated north anchor point varied from 2500 to 4500 feet so that the bow mooring

fi wire would always have been well off the bottom beneath the sub. At one point
the MANATI was 2700 feet due south of the sub and the sub was headed 180°. By

this time the wrapping of the bow mooring line around the after vertical leg
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Interaction Between Lines (Cont'd.)

Note 7. (Cont'd.)

could have been as much as two complete turns, i.e., 720°. This would have
backed off about 180° again as the MANATI turned and headed NNW toward the
anchor point. When the CONTENDER was secured to the bow of the SQUAW and
headed her to the north the MANATI was 2000 feet due west of the sub when
the lowering wire was let out. As the MANATI approached the sub to secure
the end of the lowering wire to the after bitts the SQUAW again rotated more
than 180° counterclockwise so that, at the time the forward vertical leg
clump was dropped, there was a possible 720° + wrapping of the bow mooring
wire around the after vertical leg. The forward vertical leg was then dropped
into this mess of wires and weights. Note that at this time the trim of the
sub indicated that both vertical leg clumps were supported well aft on the

sub, probably at the after vertical leg padeye and on the after bitts.

Note 8.

In retrospect this is probably the point in time when the after vertical

leg parted and the sub was relieved of the weight of the 28000 pound clump.

Note 9.

The above loss of the after leg clump still did not apparently relieve
the downward loading on the bow mooring line that would permit it to assume a
normal catenary. The indication is that the lowering line secured to the after
bitts passed around the bow mooring line on its path downward to the forward
vertical leg clump. When the lowering line was cut off from the bitts it was
thought that the load on the bow mooring line was relieved and that the clump
weight was transferred to the forward vertical leg wire. It now appears that
the vertical leg support had parted sometime previously and that, when the
lowering line was burned off, the line and clump went to the bottom. The
probability is that at this point, i.e., noon on 7/17/78 we had lost both
vertical leg clumps and were being held in a very slack moor by a badly

damaged bow mooring line.
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